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2012 STIP STAFF RECOMMENDATIONS 

California Transportation Commission 
March 8, 2012 

This document presents the recommendations of the staff of the California Transportation 
Commission (CTC) for the 2012 State Transportation Improvement Program (STIP).  
Government Code Section 14529.3 requires that the Executive Director of the 
Commission make these recommendations available to the Commission, the Department 
of Transportation (Caltrans), and the transportation planning agencies and county 
transportation commissions at least 20 days prior to the Commission’s adoption of the 
STIP.  The Commission will receive comments on these recommendations and adopt the 
STIP at its March 28-29, 2012 meeting. 

The 2012 STIP adds two new years of programming, 2015-16 and 2016-17, with $1.483 
billion in new STIP funding capacity.  Added to the base of programming in the prior 
STIP, the new STIP will program about $3.54 billion.  However, the 2012 STIP Fund 
Estimate (FE) indicated a negative program capacity (-$542 million) for the Public 
Transportation Account (PTA) over the FE period, starting in 2012-13.  Due to the loss of 
PTA funding, the STIP is over programmed in 2012-13 by about $170 million.  Current 
projects have been delayed, and the transit projects programmed in the STIP will have to 
be delivered with other funds (if eligible for other STIP fund types) or unprogrammed. 

In the 2010 STIP, some regions had less than their share programmed, while others had 
more.  Because the 2012 STIP includes new capacity, the imbalances will be addressed to 
the extent possible.  The Commission’s first priority for new programming is to projects 
to meet county shares for the period ending 2015-16 (base or minimum target). 

The 2012 Fund Estimate provided STIP program capacity in only two distinct categories, 
the federal Transportation Enhancement (TE) funds, and flexible funds from the State 
Highway Account (SHA) and the Transportation Facilities Account (TFA).  PTA funds 
are no longer available to the STIP due to legislation (Chapters 11 and 12, Statutes of 
2010, Eighth Extraordinary Session) which eliminated Transportation Investment Fund 
(TIF) funding, reduced PTA funding, and added SHA funding. 

Staff recommendations are based on the levels identified in the fund estimate (state law 
only allows amendments to the fund estimate prior to March 1). In recognition of the 
aforementioned change in funding, the staff recommendations for highway and transit 
projects (non-TE) are based on the combined capacity identified in the Fund Estimate for 
the SHA and TFA.  If available funding is less than assumed, the Commission may be 
forced to delay or restrict allocations using interim allocation plans. On the other hand, if 
available funding proves to be greater than assumed, it may be possible to allocate 
funding to some projects earlier than the year programmed. 

The Commission’s adopted STIP may include only projects that have been nominated by 
a regional agency in its regional transportation improvement program (RTIP) or by 
Caltrans in its interregional transportation improvement program (ITIP). 
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The staff recommendation for the 2012 STIP includes the following: 

 Transportation Enhancement.  The staff recommendations include all of the TE 
projects and much of the reserves nominated in the RTIPs and the ITIP.  The 
recommended TE projects (including reserves) nearly equal the $167 million TE 
capacity available. While new TE capacity is primarily in the two outer years, 
changes to existing programmed projects allowed staff to recommend new projects in 
the year for which they were nominated.  Some TE reserves were recommended later 
than requested, and amounts not recommended are limited to TE reserves. 

 Highways and Transit (non-TE).  In recognition of the change in STIP funding, the 
staff recommendations for non-TE projects are based on the combined capacity 
identified in the Fund Estimate for highway and transit projects.  Through 2016-17, 
the recommended programming is about $13 million less than the identified capacity. 

o The staff recommendations include all rail and transit projects nominated in the 
RTIPs and the ITIP, with the exception of a lower priority “tier 2” request.  Most 
of the proposed changes are project delays or deletions, many of which may be 
due to those projects not being eligible for SHA or federal funds. 

o The staff recommendations propose programming many highway and road 
projects later than proposed in the RTIPs and ITIP.  These changes were 
necessary to align programming to the capacity by year identified in the fund 
estimate.  New programming for Planning, Programming, and Monitoring (PPM) 
was allowed within the statutory limits. 

o Staff recommendations include projects that may be nominated for funding from 
savings in the Proposition 1B Corridor Mobility Improvement Account (CMIA) 
and Route 99 Bond programs.  Potentially, significant additional programming 
capacity may be available based on the amount of Proposition 1B savings used for 
projects included in the 2012 STIP.  This additional capacity may allow the 
advancement of projects delayed in the 2010 STIP and the 2012 STIP. 

 
The staff recommendations by project for each county and interregional share are listed 
on the pages that follow.  The recommendations are based primarily on: 

 the need identified in the Fund Estimate to delay highway, road and transit projects 
currently programmed in 2012-13; 

 the programming targets identified in the Fund Estimate, especially the base 
(minimum) targets for the share period ending in 2015-16; 

 project priorities and scheduling recommended by regional agencies in their RTIPs 
and by Caltrans in its ITIP; and 

 Commission policies as expressed in the STIP guidelines, including: 
o projects that address state highway needs, 
o 1996 STIP grandfathered projects, and 
o projects that fund later components of projects previously included in the STIP. 
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FUND ESTIMATE AND GUIDELINES FOR THE 2012 STIP 

The development of the 2012 STIP began with the Commission’s adoption of the 2012 
STIP fund estimate, together with the adoption of amendments to the STIP guidelines, on 
August 10, 2011. 

STIP proposals were made through the RTIPs and the ITIP, which were due to the 
Commission by December 15, 2012.  The Commission subsequently held two public 
hearings on those proposals, one on February 1 in Los Angeles and the other on February 
8 in Sacramento. 

2012 STIP Fund Estimate 

The 2012 STIP Fund Estimate covered the five-year period of the 2012 STIP, 2012-13 
through 2016-17, and estimated total statewide new programming capacity of $1.483 
billion, including $162 million in TE funds, and a negative program capacity in the PTA 
(-$502 million).  The new capacity is mostly in the two new years of the STIP, 2015-16 
and 2016-17.  New highway, rail and transit projects can be programmed earlier than in 
the last two new years of the STIP only if there are delays or deletions in earlier years. 

On March 24, 2011, AB 105 of 2011 re-enacted the fuel tax swap, and also implemented 
a new sales tax on diesel in addition to the 4.75 percent sales tax levied on each gallon of 
diesel fuel.  Instead of requiring the transfer of proceeds from the new sales tax on diesel 
to the PTA, AB 105 redirects the revenues for deposit in the State Transit Assistance 
account.  The amount retained in the PTA is insufficient to fund any projects in the STIP. 

Based on the Fund Estimate, all currently programmed PTA-eligible projects can remain 
programmed only if the projects are eligible for State Highway Account or Federal funds.  
While PTA program capacity has been nearly eliminated, a region may still nominate 
transit and rail projects in its RTIP within the aforementioned State Highway Account 
and Federal funding constraints. 

The programming of the 2012 STIP includes a base of $2.061 billion programmed in 
years 2012-13 through 2014-15 to projects carried forward from the 2010 STIP, for a 
new 2012 STIP program total of $3.543 billion. 

SUMMARY OF 2012 STIP CAPACITY 
($ in millions) 

  Carryover 
Capacity 

New 
Capacity 

 
Total 

     
Federal Transportation Enhancement (TE)  $   253 $   162 $   415 
Public Transportation Account (PTA)  502 -502 0 
Highway/roads (TIF, TFA, SHA)  1,306 1,822 3,128 
     
Total (may not match FE due to rounding)  $2,061 $   1,482 $3,543 
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The following table is a breakdown of the $3.543 billion total STIP capacity by fiscal 
year: 

SUMMARY OF 2012 STIP CAPACITY BY YEAR 
($ in millions) 

 2012-13 2013-14 2014-15 2015-16 2016-17 Total 
       
Trans. Enhancement (TE) $     83 $     83 $     83 $     83 $     83 $   415 
Transit (PTA) 0 0 0 0 0 0 
Roads (TIF,TFA,SHA) 678 550 600 650 650 3,128 
       
Total $   761 $   633 $   683 $     733 $     733 $3,543 

New programming capacity was determined in the fund estimate by estimating available 
revenues and deducting current commitments against those revenues.  Programming 
capacity does not represent cash.  It represents the level of programming commitments 
that the Commission may make to projects for each year within the STIP period.  For 
example, cash will be required in one year to meet commitments made in a prior year, 
and a commitment made this year may require the cash over a period of years.  The fund 
estimate methodology uses a “cash flow allocation basis,” which schedules funding 
capacity based upon cash flow requirements and reflects the method used to manage the 
allocation of capital projects. 
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STIP Guidelines 
Policies and Procedures Specific to the 2012 STIP 

The following specific policies and procedures address the particular circumstances of 
the 2012 STIP: 

 Schedule.  The following schedule lists the major milestones for the development and 
adoption of the 2012 STIP: 

Caltrans presents draft Fund Estimate July 15, 2011 
Fund Estimate Workshop & STIP Guidelines hearing July 27, 2011 
CTC adopts Fund Estimate August 10, 2011 
Caltrans identifies State highway needs September 14, 2011 
Regions submit RTIPs December 15, 2011 
Caltrans submits ITIP December 15, 2011 
CTC STIP hearing, South February 1, 2012 
CTC STIP hearing, North February 8, 2012 
CTC publishes staff recommendations March 8, 2012 
CTC adopts STIP March 28, 2012 

 Statewide fund estimate.  The statewide capacity for the 2012 STIP fund estimate 
identifies net new capacity available in the two years added to the STIP, 2015-16 and 
2016-17, as well as net increase and decreases in capacity in earlier years. The 
estimate incorporates the 2011-12 Budget Act and other 2011 legislation enacted 
prior to the fund estimate adoption. Programming in the 2012 STIP will be 
constrained by fiscal year, with most new programming in the two years added to the 
STIP, 2015-16 and 2016-17. 

 County shares and targets.  The Fund Estimate tables of county shares and targets 
take into account all county and interregional share balances on June 30, 2011. For 
each county and the interregional share, the table identifies the following amounts: 

o Base (minimum).  This is the share for each county and the interregional 
program through 2015-16, the end of the county share period that falls within 
the 2012 STIP period.  It is calculated as the sum of the share balance through 
the June 2011 Commission meeting and the STIP formula share of the statewide 
new capacity available through 2015-16.  In accordance with statute and the 
STIP guidelines, the Commission will program all RTIP proposals that fall 
within this amount unless it rejects the RTIP in its entirety. 

o Total Target.  This target is determined by calculating the STIP formula share of 
all new capacity through 2016-17.  The Total Target is not a minimum, 
guarantee, or limit on project nominations or on project selection in any county 
or region for the 2012 STIP. 

o Maximum.  This target is determined by estimating the STIP formula share of 
all available new capacity through the end of the county share period in 2019-
20.  This represents the maximum amount that the Commission may program in 
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a county, other than advancing future shares, pursuant to Streets and Highways 
Code Section 188.8(j), to a county with a population of under 1 million.   

 Transit and Rail Projects.  The 2012 STIP Fund Estimate indicates that there is 
negative (-$542 million) program capacity for the Public Transportation Account 
(PTA).  This means that many of the transit projects currently programmed in the 
STIP will either have to be delivered with other funds (if the transit project is 
eligible for State Highway Account or Federal funds) or be unprogrammed. A 
region in its RTIP, and Caltrans in the ITIP, shall indicate, for all currently 
programmed and new transit and rail projects, if the projects are eligible to be funded 
with Federal or State Highway Account funds. Transit and rail projects currently 
programmed in 2012-13 through 2014-15 that are not eligible to be funded with 
Federal or State Highway Account funds must be unprogrammed. A region that 
unprograms a transit or rail project because the project cannot be funded with 
Federal or State Highway Account funds may nominate another project in its 
place.  

Article XIX of the California Constitution restricts transit and rail projects that can be 
funded with nearly all SHA revenues to the “research, planning, construction, and 
improvement of exclusive public mass transit guideways (and their related fixed 
facilities), including the mitigation of their environmental effects, the payment for 
property taken or damaged for such purposes, the administrative costs necessarily 
incurred in the foregoing purposes, and the maintenance of the structures and the 
immediate right-of-way for the public mass transit guideways, but excluding the 
maintenance and operating costs for mass transit power systems and mass transit 
passenger facilities, vehicles, equipment, and services.”  

Additionally, SHA revenues may not be expended for these purposes “unless such 
use is approved by a majority of the votes cast on the proposition authorizing such 
use of such revenues in an election held throughout the county or counties, or a 
specified area of a county or counties, within which the revenues are to be expended.” 

This means, for example, that rail rolling stock and buses may be funded only from 
the Federal revenues in the STIP. For such projects, the non-Federal match (generally 
a minimum of 11½%) will have to be provided from a non-STIP source.  

While PTA program capacity has been nearly eliminated, a region may still nominate 
transit and rail project in its RTIP within the aforementioned State Highway Account 
and Federal funding constraints. 

 Transportation Enhancement (TE) target.  The fund estimate tables include targets for 
TE programming from each county and the interregional share.  This target is the 
formula distribution of the new statewide TE capacity for the two new years in the 
STIP period. The TE targets are calculated as share formula proportions of the 
estimated statewide TE apportionments available for new programming.  They are 
provided for guidance only.  In order to improve delivery of TE projects, the 
Commission encourages Caltrans and larger regions to program larger TE projects. 
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It is important to note that while separate TE targets are provided there are no 
separate TE shares. Programmed TE projects count against a county’s total 
share. As specified in section 22 of the STIP guidelines, an RTIP may propose, and 
the Commission may program, either more or less than the TE target in a county for 
TE projects.   

While nearly all new TE capacity is in the two new years of the Fund Estimate 
(2015-16 and 2016-17), an RTIP or ITIP may propose to program any amount in any 
fiscal year for TE, including changes in the programming of currently programmed 
projects or reserves.  The Commission may change the proposed programming years 
for TE projects in the adopted STIP if, and only if, statewide TE proposals exceed 
statewide TE apportionments.  Where that occurs, the Commission will give priority 
to projects carried forward from the prior STIP and may give priority to identified 
projects over TE reserves. 

 TE Allocations.  In order to improve delivery of TE projects, the Commission will, in 
the fourth quarter of the fiscal year, consider advancing for allocation TE projects 
programmed in outer years if in the first three quarters of the fiscal year less than 75% 
of the current-year TE projects have been allocated. The Commission’s priority for 
advancing TE projects will be construction allocations for non-motorized 
transportation projects. If there is not sufficient TE allocation capacity to allocate 
funds to all TE-eligible projects programmed in that year, the Commission, consistent 
with Streets and Highways Code section 2373 and section 22 of these guidelines, 
intends to give priority for allocation to TE projects selected using criteria developed 
per SB 286. 

 Limitations on planning, programming, and monitoring (PPM).  The fund estimate 
includes a table of PPM limitations that identifies the 5% limit for county and 
interregional shares for the 2012-13 through 2015-16 share period and for 2016-17, 
based upon the 2008, 2010, and 2012 Fund Estimates.  These are the amounts against 
which the 5% is applied. The PPM Limitation is a limit to the amount that can be 
programmed in any region and is not in addition to amounts already programmed. 

 Advance Project Development Element (APDE).  There is no APDE identified for the 
2012 STIP. 

 GARVEE bonding and AB 3090 commitments.  The Commission will not consider 
proposals for either GARVEE bonding or new AB 3090 commitments as part of the 
2012 STIP.  The Commission will consider AB 3090 or GARVEE bonding proposals 
as amendments to the STIP after the initial adoption. 

 Commission expectations and priorities.  For the 2012 STIP, the Commission expects 
to give first priority to the reprogramming of projects from the 2010 STIP, as 
amended, and to new projects to meet county shares for the period ending in 2015-16.   

Because of the loss of PTA revenues anticipated in the 2012 STIP fund estimate, 
transit and rail projects currently programmed in 2012-13 through 2014-15 that 
are not eligible to be funded with Federal or State Highway Account funds must 
be unprogrammed. Additionally, excluding TE the STIP is overprogrammed 
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(underfunded) by approximately $101 million through 2012-13. This may 
require that some projects programmed in 2012-13 be delayed (reprogrammed) 
to 2013-14.  Any cost increases or other new programming in early years will require 
more reprogramming to later years. 

The selection of projects for additional programming will be consistent with the 
standards and criteria in section 61 of the STIP guidelines.  In particular, the 
Commission intends to focus on RTIP proposals that meet State highway 
improvement needs as described in section 20 of the guidelines.  As specified in 
section 20, the Department may nominate or recommend State highway improvement 
projects for inclusion in RTIPs and identify any additional State highway 
improvement needs within each region that could be programmed by 2019-20 (three 
years beyond the end of the STIP period) using revenue assumptions similar to those 
adopted for the 2012 STIP fund estimate. 
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STIP PROPOSALS 

The Commission may include in the STIP only projects that have been nominated by a 
regional agency in its RTIP or by Caltrans in its ITIP.  For the 2012 STIP, those RTIPs 
and the ITIP were due to the Commission by December 15, 2011. 

The Fund Estimate identified $167 million in new Transportation Enhancement capacity. 
Against this capacity, Caltrans and the regions proposed $178 million in TE 
programming.  

The Fund Estimate indicated that the flexible funds are over-programmed by $170 
million in the first year of the 2012 STIP period (2012-13) with little new capacity 
through 2014-15. The RTIP and ITIP proposals included about $567 million in new 
programming in the 2012-13 through 2014-15 period. That meant many projects need to 
be delayed in the adopted 2012 STIP. 

The project listings on the spreadsheets with these recommendations include changes and 
corrections received since the preparation of the Commission Briefing Book for the STIP 
hearings, and a variety of updated information provided by regions and Caltrans. 
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RECOMMENDED STIP ACTIONS 

Staff recommends the adoption of the 2012 STIP to include the specific projects and 
schedules shown in the spreadsheets at the end of this document and as further described 
in the following narrative.  These recommendations identify specific project components 
and costs for each year of the 2012 STIP, with separate groupings for highway and 
transit, and Transportation Enhancement projects. 

The table on page 1 of the spreadsheets identifies the total amounts recommended from 
each county and the interregional share for highways, rail/transit, and Transportation 
Enhancement (TE).  The table sums the amounts recommended for each county and the 
interregional program by fiscal year.  It also compares the statewide total recommended 
by fiscal year to the statewide capacity by fiscal year. 

The table on page 2 of the spreadsheets sums the recommendations for highways and 
transit projects (non-TE). It also compares the statewide total recommended for highways 
and transit projects by fiscal year to the statewide capacity by fiscal year. 

The table on page 3 of the spreadsheets sums the recommendations for TE projects.  This 
table compares the amounts recommended to the TE targets for each county and 
interregional share and to the statewide TE capacity by fiscal year. 

The project recommendations are based primarily on: 

 the need identified in the Fund Estimate to delay highway, road and transit projects 
currently programmed in 2012-13 into 2014-15 and beyond; 

 the programming targets identified in the Fund Estimate, especially the base 
(minimum) targets for the share period ending in 2015-16; 

 project priorities and scheduling recommended by regional agencies in their RTIPs 
and by Caltrans in its ITIP;  

 the importance of PPM to regional agencies; and 
 Commission policies as expressed in the STIP guidelines, including: 

o projects that address state highway needs, 
o 1996 STIP grandfathered projects, and 
o projects that fund later components of projects previously included in the STIP. 

Project Recommendations 

The staff recommendation identifies specific projects and project components to program 
including reprogramming to reduce program levels in 2012-13 through 2014-15 to the 
capacity identified in the Fund Estimate. 

The staff recommendation gives priority to reprogramming projects from the 2010 STIP, 
as amended, and new projects to meet county shares for the period ending 2015-16.  The 
recommended scheduling reflects the limits of Fund Estimate program capacity. 

New programming for PPM is recommended within the statutory limits. In general 
however, new highway and road projects were not recommended for programming unless 
offset by a like amount of deprogramming. 
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Major new funding recommended for the 2012 STIP includes: 

 North State: 
o El Dorado (TE), Route 49 Bridge ped and bike enhancements, $4.25 million. 
o Humboldt, Route 101 Eureka-Arcata corridor improvement, $16 million. 
o Sacramento (TE), Sacramento City College pedestrian overcrossing, $7 million. 

 San Francisco Bay Area: 
o Alameda, Route 84 expressway widening, $37 million. 
o Alameda, Route 680 Freeway Performance Initiative, $31 million. 
o Alameda (TE), Route 80 Bay Bridge Gateway Park, $30 million. 
o Contra Costa, Route 680 aux lanes, Sycamore Valley-Crow Canyon, $19.5 million. 
o Contra Costa (Rail), two BART and two intercity rail projects, $44 million. 
o San Francisco, Route 101 Doyle Drive replacement, phase 2, $14 million. 
o San Mateo, Route 101 Broadway interchange, $19 million. 
o Sonoma (TE), SMART bike/ped path, Rohnert Park, $3 million. 

 San Joaquin Valley: 
o Fresno, Route 180 new freeway, Trimmer Springs-Frankwood Av, $52.2 million. 
o Kern, Route 14 Freeman Gulch widening, $42 million. 
o Madera, Route 41 passing lanes, $11 million. 
o Stanislaus, Route 132 expressway, Dakota Av-Rt 99 (west), $19 million. 
o Tulare, Route 99, Tulare to Goshen, 6-lane freeway, $20.8 million. 

 Central Coast: 
o Monterey, Route 156 4-lane expressway, Castroville-Prunedale, $32.5 million. 
o Monterey (Rail), Caltrain extension, $10.3 million. 
o San Luis Obispo, Route 46 corridor improvements (Whitley 2B), $58 million. 
o Santa Barbara, Route 101 Carpinteria Crk-Linden, I/C imprvmnts, $21.7 million. 

 Southern California: 
o Los Angeles, Route 10 HOV lanes, Citrus St-Route 57, $23 million. 
o Los Angeles, Route 138 widening, 3 segments, $82.2 million. 
o Los Angeles (Rail), 78 light rail vehicles, $27 million. 
o Los Angeles (Rail), Crenshaw/LAX rail line, $34.4 million. 
o Los Angeles (Rail), double track near Northridge Station, $63.5 million. 
o Orange, Route 5 HOV lanes, 3 projects, $164.1 million. 
o Riverside, Route 215, Scott Rd-Nuevo, add mixed flow lane, $42.6 million. 
o Riverside, Route 15, French Valley Parkway interchange, $18.8 million. 
o Riverside, Route 10, Jefferson St I/C, widen overcrossing, $19.5 million. 
o San Bernardino, Route 58 expressways, Kramer and Hinkley, $201.8 million. 
o San Bernardino (TE), Route 58 expressways, Kramer and Hinkley, $7.7 million. 
o San Bernardino, Route 15 widening and Devore interchange, $45.1 million. 
o San Bernardino, Route 10 HOV lanes, Haven Ave-Ford St, $40 million. 
o San Bernardino, Route 215/Barton interchange reconstruction, $22.6 million. 
o San Diego, Route 5 HOV extensions, soundwalls, and bridge, $102.1 million. 
o Ventura, Route 101, LA county line-Rt 23, improvements, $20 million. 
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UNCERTAINTIES FOR FUTURE FUNDING ALLOCATIONS 

The 2012 STIP staff recommendation is consistent with the adopted 2012 Fund Estimate, 
as required by statute.  As previously noted, state legislation passed in 2010 that 
significantly altered the STIP fund sources. Funding conditions may, and usually do, 
continue to change from the assumptions made in the fund estimate. The Commission 
and Caltrans will need to continue to monitor those conditions to determine its ability to 
allocate funding to STIP projects.  If available funding is less than was assumed in the 
fund estimate, the Commission may be forced to delay or restrict allocations through the 
use of allocation plans.  On the other hand, if available funding proves to be greater than 
was assumed in the fund estimate, it may be possible to allocate funding to some projects 
sooner than the year programmed. 
 

One major area of uncertainty is when the next Federal Highway Act will be enacted and 
what will the funding level be.  The last Act covered federal fiscal years 2005 through 
2009 and expired on September 30, 2009.  Since then, Congress as issued several 
continuing resolutions.  Without a new Act there is no assurance of federal funding 
levels.  There are currently two proposals for Federal Reauthorization being considered 
by the Congress.  The Senate proposal, submitted by Senator Barbara Boxer, is titled 
“Moving Ahead for Progress in the 21st Century” (MAP-21) and would reauthorize 
surface transportation programs for two years at current funding levels, plus inflation; 
however, it does not contain earmarks.  In the House, Representative John Mica re-
submitted his transportation bill, House Resolution 7 (HR7) titled “American Energy and 
Infrastructure Jobs Act”.  The House plan consists of $260 million in funding and leaves 
FY 2012 appropriated funding levels for Highway Trust Fund programs unchanged.  
Three House committees plan to mark up the bill by early February. 
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APPENDIX TO 2012 STIP STAFF RECOMMENDATIONS 

 
SUMMARY TABLES 

The tables on the following pages are included with these recommendations for 
information and reference.  They include three statewide summary tables and separate 
project listings for each of the 59 county shares and the interregional share. 

The three statewide summary tables are: 

 Staff Recommendation, All Projects.  Includes, for each county share and the 
interregional program, the net new programming recommended by fiscal year. At the 
bottom of the table is a comparison of the statewide total recommended to the year-
by-year capacity for new programming. 

 Staff Recommendation, Highway and Transit Projects.  Includes, for each county 
share and the interregional program, the net new programming recommended for 
highway and transit projects by fiscal year.  At the bottom of the table is a year-by-
year comparison of the statewide total recommended for highway and transit projects 
to the annual program capacity (excluding TE). 

 Staff Recommendation, Transportation Enhancement (TE) Projects.  Includes, 
for each county share and the interregional share, the net new TE programming 
recommended by fiscal year.  At the bottom of the table is a comparison of the 
statewide total recommended to the year-by-year capacity for new TE programming. 

 
COUNTY AND INTERREGIONAL TABLES 

The separate tables for each of the county shares and the interregional share include: 

 STIP Projects at Fund Estimate (August 2011).  These are the projects and 
amounts programmed in the STIP when the fund estimate was adopted.  These 
projects constitute the base against which fund estimate estimated capacity and the 
base against which programming was proposed and is recommended. 

 Recommended 2012 STIP Programming.  This section includes all recommended 
changes to existing programming, by component and fiscal year.  In most cases, 
changes to an existing project are displayed by listing the existing programming as a 
deduction (negative), followed by the programming as now proposed (positive).  This 
section first lists highway projects (i.e., projects other than TE or PTA-eligible) and 
their subtotal, then the rail and transit (PTA-eligible) projects and their subtotal, then 
the TE projects and their subtotal, followed by the Total Programming 
Recommended.  Where the recommendation is for a different fiscal year from the one 
proposed in the RTIP or ITIP, the color or shading in a cell indicates the fiscal year 
for which the project was originally proposed. 
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 Notes/Projects Not Included in Staff Recommendation.  This box at the bottom of 
each table identifies projects proposed by the regional agency or Caltrans that are not 
included in the staff recommendation, together with various notes and comments on 
the proposed projects and the staff recommendation. 

 Balance of STIP County Share.  The box at the bottom of the page identifies the 
share balance, the total recommended new programming, and the share balance based 
on the staff recommendations. 

 



SUMMARY OF 2012 STIP STAFF RECOMMENDATIONS BY COUNTY
ALL PROJECTS

($1,000's)

Program FE Under (Over)
County Total Prior 2012-13 2013-14 2014-15 2015-16 2016-17 Target Target

Alameda 44,672 0 (1,560) 595 (1,325) 5,852 41,110 35,372 (9,300)
Alpine 437 0 (84) 0 (240) 667 94 1,692 1,255
Amador 3,447 0 0 0 0 3,379 68 3,797 350
Butte 2,991 0 532 (269) 933 94 1,701 15,479 12,488
Calaveras 4,723 0 605 0 0 3,499 619 4,723 (0)
Colusa 2,129 0 0 0 0 1,429 700 2,802 673
Contra Costa 76,928 0 (1,270) 333 7,334 55,404 15,127 76,928 0
Del Norte (1,329) 0 (4) (27) (1,383) 34 51 0 1,329
El Dorado LTC 6,197 0 190 (244) 69 500 5,682 0 (6,197)
Fresno 60,384 2,500 166 384 322 7,312 49,700 52,353 (8,031)
Glenn 2,795 0 174 0 (174) 1,254 1,541 4,597 1,802
Humboldt 18,263 0 1,086 (2,775) 1,159 18,590 203 12,608 (5,655)
Imperial 5,487 0 0 0 139 5,048 300 12,228 6,741
Inyo 8,163 100 (37) (339) (1,234) 4,000 5,673 17,987 9,824
Kern 26,273 (150) 954 416 1,190 8,566 15,297 23,506 (2,767)
Kings (152) 0 (344) 0 192 0 0 0 152
Lake 1,865 0 (295) 1,000 295 205 660 6,530 4,665
Lassen 10,992 0 (488) (3,486) 1,216 11,829 1,921 11,752 760
Los Angeles 174,596 (3,067) (2,820) 11,860 (1,053) 43,394 126,282 173,970 (626)
Madera 14,295 0 (8) (8) (9) 11,134 3,186 14,295 0
Marin 1,186 0 (4,366) 302 4,104 385 761 0 (1,186)
Mariposa 1,245 0 (43) (1,193) (9) 2,490 0 2,786 1,541
Mendocino 1,942 0 130 (301) 986 405 722 5,082 3,140
Merced 494 0 0 244 0 0 250 13,172 12,678
Modoc 1,239 0 (56) 696 140 30 429 1,367 128
Mono 11,756 350 767 (842) 703 3,774 7,004 20,095 8,339
Monterey 63,877 0 5,219 9,523 2,900 16,124 30,111 46,857 (17,020)
Napa 2,740 0 (1,035) 955 106 2,213 501 4,702 1,962
Nevada 12,490 1,300 3,600 0 1,300 3,183 3,107 8,792 (3,698)
Orange 72,738 (3,331) (27,200) 40,105 (24,606) 29,712 58,058 65,658 (7,080)
Placer TPA 369 0 (85) (87) 142 142 257 0 (369)
Plumas 1,815 0 (491) 273 1,592 200 241 4,740 2,925
Riverside 83,737 0 39,056 1,764 (12,565) 51,719 3,763 90,928 7,191
Sacramento 35,115 0 4,444 18,689 (1,588) 2,609 10,961 34,645 (470)
San Benito (154) 0 (255) (9,644) 9,634 45 66 0 154
San Bernardino 105,694 (3,555) (5,334) 36,353 (4,612) 72,458 10,384 100,416 (5,278)
San Diego 83,141 0 (29,896) (54,830) 110,736 10,837 46,294 53,999 (29,142)
San Francisco 15,941 0 12,848 528 439 64 2,062 13,114 (2,827)
San Joaquin 19,324 0 (5,499) 5,699 200 5,518 13,406 26,544 7,220
San Luis Obispo 16,516 0 553 1,313 2,708 5,218 6,724 11,895 (4,621)
San Mateo 19,996 453 (22,512) 18,544 10,241 6,141 7,129 22,677 2,681
Santa Barbara 24,676 (2,572) (12,122) 14,482 (39,504) 63,042 1,350 10,119 (14,557)
Santa Clara 5,328 0 (2,296) (4,049) (148) 4,043 7,778 0 (5,328)
Santa Cruz 8,939 0 (3,047) (3,772) 1,171 7,655 6,932 8,939 0
Shasta 7,128 0 (17) (17) 3,743 3,197 222 12,106 4,978
Sierra (518) 0 (57) 0 (514) 16 37 632 1,150
Siskiyou 4,672 0 0 569 100 2,901 1,102 6,850 2,178
Solano 10,092 0 71 164 (30,292) 38,890 1,259 10,092 0
Sonoma 6,343 550 (1,057) 4,066 1,044 172 1,568 0 (6,343)
Stanislaus 24,585 (1,131) 187 1,400 247 19,160 4,722 25,327 742
Sutter 883 0 681 29 29 55 89 2,210 1,327
Tahoe RPA 2,832 0 0 0 2,631 201 0 4,249 1,417
Tehama 6,257 0 (1,518) (678) 2,654 2,916 2,883 8,413 2,156
Trinity 1,345 0 (55) 707 (3,542) 60 4,175 1,779 434
Tulare 18,397 0 65 225 (290) 15,828 2,569 14,405 (3,992)
Tuolumne 509 0 (127) 47 60 251 278 7,493 6,984
Ventura 26,583 0 (1,779) (3,441) 22 25,397 6,384 25,682 (901)
Yolo 3,016 0 2,489 61 (2,309) 1,198 1,577 9,755 6,739
Yuba 8,684 0 43 22 22 8,029 568 11,688 3,004

0
Statewide Regional 1,174,108 (8,553) (51,897) 85,346 45,106 588,468 515,638 1,157,827 (16,281)

Interregional 333,892 6,339 (77,572) 47,186 6,273 144,105 207,561 325,245 (8,647)

TOTAL 1,508,000 (2,214) (129,469) 132,532 51,379 732,573 723,199 1,483,072 (24,928)

Cumulative Proposed (2,214) (131,683) 849 52,228 784,801 1,508,000
Cumulative Capacity 414 (131,070) (3,588) 55,010 788,110 1,521,210
Cumulative Under (Over) Fund Est 613 (4,437) 2,782 3,309 13,210 0

Estimated Lapses 11-12 38,138
Note: Cumulative capacity includes estimated 2011-12 lapses.  County targets do not.

Totals Programmed by Year
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SUMMARY OF 2012 STIP STAFF RECOMMENDATIONS BY COUNTY
HIGHWAY, RAIL AND TRANSIT PROJECTS (EXCLUDING TE) 

($1,000's)

Program
County Total Prior 2012-13 2013-14 2014-15 2015-16 2016-17

Alameda 40,314 0 400 1,920 0 2,126 35,868
Alpine 309 0 0 0 0 279 30
Amador 3,447 0 0 0 0 3,379 68
Butte 1,940 0 (2) 148 (1) 94 1,701
Calaveras 3,521 0 0 0 0 3,440 81
Colusa 2,129 0 0 0 0 1,429 700
Contra Costa 73,955 0 0 0 7,000 55,404 11,551
Del Norte (1,329) 0 (4) (27) (1,383) 34 51
El Dorado LTC 6,031 0 140 140 69 0 5,682
Fresno 57,094 2,500 166 384 322 4,022 49,700
Glenn 2,554 0 0 0 0 1,254 1,300
Humboldt 16,521 0 (160) (3,271) 1,159 18,590 203
Imperial 4,708 0 0 0 139 4,269 300
Inyo 6,959 100 (148) 0 (2,666) 4,000 5,673
Kern 23,780 (150) 954 (245) 1,755 8,566 12,900
Kings 150 0 75 0 75 0 0
Lake 1,487 0 0 1,000 0 205 282
Lassen 10,437 0 63 (3,486) 665 11,274 1,921
Los Angeles 147,719 (3,067) 0 3,098 (5,146) 33,698 119,136
Madera 14,295 0 (8) (8) (9) 11,134 3,186
Marin 373 0 (4,040) 200 4,000 23 190
Mariposa 1,245 0 (43) (1,193) (9) 2,490 0
Mendocino 1,127 0 0 0 0 405 722
Merced 494 0 0 244 0 0 250
Modoc 187 0 (169) (243) 140 30 429
Mono 10,861 350 663 563 (22) 3,715 5,592
Monterey 62,329 0 11,999 1,950 2,900 15,469 30,011
Napa 2,206 0 (805) 895 45 1,946 125
Nevada 12,490 1,300 3,600 0 1,300 3,183 3,107
Orange 64,606 (3,331) (28,200) 45,003 (23,708) 19,818 55,024
Placer TPA 369 0 (85) (87) 142 142 257
Plumas 1,552 0 65 (3) 1,379 34 77
Riverside 82,702 0 42,721 164 (12,565) 51,719 663
Sacramento 18,703 0 610 7,611 (588) 609 10,461
San Benito (154) 0 (255) (9,644) 9,634 45 66
San Bernardino 97,486 (3,555) (5,334) 40,864 (100) 63,811 1,800
San Diego 78,525 0 (26,809) (49,463) 107,649 854 46,294
San Francisco 13,739 0 13,000 0 161 64 514
San Joaquin 17,094 0 (5,499) 5,699 200 4,394 12,300
San Luis Obispo 14,857 0 (150) (110) 3,175 5,218 6,724
San Mateo 19,385 453 (20,471) 19,000 8,731 6,141 5,531
Santa Barbara 22,825 (2,572) (12,122) 14,482 (39,504) 62,109 432
Santa Clara 1,981 0 0 0 0 775 1,206
Santa Cruz 8,339 0 (12) 462 (2,269) 3,226 6,932
Shasta 7,128 0 (17) (17) 3,743 3,197 222
Sierra (518) 0 (57) 0 (514) 16 37
Siskiyou 4,020 0 0 569 100 2,871 480
Solano 8,747 0 0 0 (30,457) 38,890 314
Sonoma 2,113 550 (373) 373 1,000 172 391
Stanislaus 24,721 (1,131) (517) 2,240 247 19,160 4,722
Sutter 258 0 56 29 29 55 89
Tahoe RPA 2,631 0 0 0 2,631 0 0
Tehama 2,862 0 (1,518) (678) 379 2,831 1,848
Trinity 1,048 0 (245) 839 (3,651) 60 4,045
Tulare 16,357 0 0 225 (225) 14,800 1,557
Tuolumne 128 0 (127) 47 60 59 89
Ventura 23,827 0 (35) 28 (98) 21,912 2,020
Yolo 544 0 119 61 61 118 185
Yuba 7,184 0 43 22 22 7,029 68

Statewide Regional 1,050,392 (8,553) (32,531) 79,785 35,997 520,587 455,107

Interregional 290,751 4,984 (77,721) 41,742 4,052 135,170 182,524

TOTAL 1,341,143 (3,569) (110,252) 121,527 40,049 655,757 637,631

Cumulative Proposed (3,569) (113,821) 7,706 47,755 703,512 1,341,143
Cumulative Capacity (Hwy & Transit) (3,874) (122,395) 5,757 54,503 704,503 1,354,503
Cumulative Under (Over) Fund Est (8,574) (1,949) 6,748 991 13,360
Estimated Lapses 2011-12 38,138

Totals Programmed by Year
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SUMMARY OF 2012 STIP STAFF RECOMMENDATIONS BY COUNTY 
TRANSPORTATION ENHANCEMENT (TE) PROJECTS

($1,000's)

Program
County Total Prior 2012-13 2013-14 2014-15 2015-16 2016-17

Alameda 4,358 0 (1,960) (1,325) (1,325) 3,726 5,242
Alpine 128 0 (84) 0 (240) 388 64
Amador 0 0 0 0 0 0 0
Butte 1,051 0 534 (417) 934 0 0
Calaveras 1,202 0 605 0 0 59 538
Colusa 0 0 0 0 0 0 0
Contra Costa 2,973 0 (1,270) 333 334 0 3,576
Del Norte 0 0 0 0 0 0 0
El Dorado LTC 166 0 50 (384) 0 500 0
Fresno 3,290 0 0 0 0 3,290 0
Glenn 241 0 174 0 (174) 0 241
Humboldt 1,742 0 1,246 496 0 0 0
Imperial 779 0 0 0 0 779 0
Inyo 1,204 0 111 (339) 1,432 0 0
Kern 2,493 0 0 661 (565) 0 2,397
Kings (302) 0 (419) 0 117 0 0
Lake 378 0 (295) 0 295 0 378
Lassen 555 0 (551) 0 551 555 0
Los Angeles 26,877 0 (2,820) 8,762 4,093 9,696 7,146
Madera 0 0 0 0 0 0 0
Marin 813 0 (326) 102 104 362 571
Mariposa 0 0 0 0 0 0 0
Mendocino 815 0 130 (301) 986 0 0
Merced 0 0 0 0 0 0 0
Modoc 1,052 0 113 939 0 0 0
Mono 895 0 104 (1,405) 725 59 1,412
Monterey 1,548 0 (6,780) 7,573 0 655 100
Napa 534 0 (230) 60 61 267 376
Nevada 0 0 0 0 0 0 0
Orange 8,132 0 1,000 (4,898) (898) 9,894 3,034
Placer TPA 0 0 0 0 0 0 0
Plumas 263 0 (556) 276 213 166 164
Riverside 1,035 0 (3,665) 1,600 0 0 3,100
Sacramento 16,412 0 3,834 11,078 (1,000) 2,000 500
San Benito 0 0 0 0 0 0 0
San Bernardino 8,208 0 0 (4,511) (4,512) 8,647 8,584
San Diego 4,616 0 (3,087) (5,367) 3,087 9,983 0
San Francisco 2,202 0 (152) 528 278 0 1,548
San Joaquin 2,230 0 0 0 0 1,124 1,106
San Luis Obispo 1,659 0 703 1,423 (467) 0 0
San Mateo 611 0 (2,041) (456) 1,510 0 1,598
Santa Barbara 1,851 0 0 0 0 933 918
Santa Clara 3,347 0 (2,296) (4,049) (148) 3,268 6,572
Santa Cruz 600 0 (3,035) (4,234) 3,440 4,429 0
Shasta 0 0 0 0 0 0 0
Sierra 0 0 0 0 0 0 0
Siskiyou 652 0 0 0 0 30 622
Solano 1,345 0 71 164 165 0 945
Sonoma 4,230 0 (684) 3,693 44 0 1,177
Stanislaus (136) 0 704 (840) 0 0 0
Sutter 625 0 625 0 0 0 0
Tahoe RPA 201 0 0 0 0 201 0
Tehama 3,395 0 0 0 2,275 85 1,035
Trinity 297 0 190 (132) 109 0 130
Tulare 2,040 0 65 0 (65) 1,028 1,012
Tuolumne 381 0 0 0 0 192 189
Ventura 2,756 0 (1,744) (3,469) 120 3,485 4,364
Yolo 2,472 0 2,370 0 (2,370) 1,080 1,392
Yuba 1,500 0 0 0 0 1,000 500

Statewide Regional 123,716 0 (19,366) 5,561 9,109 67,881 60,531

Interregional 43,141 1,355 149 5,444 2,221 8,935 25,037

TOTAL 166,857 0 1,355 (19,217) 11,005 11,330 76,816 85,568

Cumulative TE Projects Proposed 1,355 (17,862) (6,857) 4,473 81,289 166,857
Cumulative Capacity (TE) 4,288 (8,675) (9,345) 507 83,607 166,707
Cumulative Under (Over) Fund Est 9,187 (2,488) (3,966) 2,318 (150)
Estimated Lapses 2011-12

Totals Programmed by Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Caltrans 238 96G Replace landscape, Rt 580-Rt 880 (split from 96A) Jul-10 2,963 2,963 0 0 0 0 0 0 2,104 220 339 0 300
ACCMA loc 44C I-880 reconstruction, 29th-23rd, Oakland (TCIF) SB 184 May-10 Jul-10 2,000 2,000 0 0 0 0 0 0 0 0 2,000 0 0
ACCMA 2179 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 1,948 1,948 0 0 0 0 0 0 1,948 0 0 0 0
MTC 2100 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 113 113 0 0 0 0 0 0 113 0 0 0 0
MTC 2100 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 114 114 0 0 0 0 0 0 114 0 0 0 0
Caltrans 880 16S Landscaping, SCl Co Line-Alvarado/Niles 560 560 0 0 0 0 0 0 0 0 560 0 0
ACTA loc 81D Rt 84, 4-ln expwy, Rt 880-Rt 238 Mission Bl 9,300 0 0 0 9,300 0 0 0 9,300 0 0 0 0
GGBHTD loc 2014U Golden Gate Bridge Median Barrier (Alameda) 12,000 12,000 0 0 0 0 0 0 12,000 0 0 0 0
MTC 2100 Planning, programming, and monitoring 354 0 114 118 122 0 0 0 354 0 0 0 0
ACCMA 2179 Planning, programming, and monitoring 3,940 1,947 1,993 0 0 0 0 0 3,940 0 0 0 0

BART rail 2103 Oakland airport connector (10S-03) Sep-10 20,000 20,000 0 0 0 0 0 0 20,000 0 0 0 0
LAVTA bus 2009K RLivermore, Bus operating facility, phase 2 (buildings) Mar-11 Jun-11 4,000 4,000 0 0 0 0 0 0 4,000 0 0 0 0
Union City bus 2110A Union City Intermodal Station Jun-11 715 715 0 0 0 0 0 0 715 0 0 0 0

Alameda Co te 2100F Grove Wy sidewalk improvements, Meekland-Haviland May-11 1,150 1,150 0 0 0 0 0 0 1,150 0 0 0 0
BART te 2008B MacArthur BART renovate & enhance entry plaza Jun-11 954 954 0 0 0 0 0 0 954 0 0 0 0
Oakland te 2103A Coliseum BART pedestrian improvements Jun-11 885 885 0 0 0 0 0 0 885 0 0 0 0
Union City te 2110A Union City Intermodal Stn, Ped Enhanc Ph 2 & 2A Jun-11 3,000 3,000 0 0 0 0 0 0 3,000 0 0 0 0
ACCMA te 139F Rt 580, Landscp, San Leandro, Estudilo Av-141st (ext 5-11) Nov-11 93 93 0 0 0 0 0 0 93 0 0 0 0
Berkeley te 2100G Berkeley Bay Trail Project, Seg 1 (ext 6-11) Dec-11 1,928 1,928 0 0 0 0 0 0 1,928 0 0 0 0
Dublin te 2100H Alamo Canal Regional Trail, Rt 580 undercrossing (ext 5-11) Dec-11 1,021 1,021 0 0 0 0 0 0 1,021 0 0 0 0
MTC res 2100C TE reserve (MTC share) (10S-038) 4,610 0 1,960 1,325 1,325 0 0 0 4,610 0 0 0 0

Total Existing STIP 71,648 55,391 4,067 1,443 10,747 0 0 0 68,229 220 2,899 0 300

PROPOSED 2012 STIP PROGRAMMING

Highway Project Proposals:
Caltrans 24 57J Caldecott Tunnel landscaping NEW 2,000 0 400 1,600 0 0 0 0 500 400 0 0 1,100
Caltrans 84 81H Expressway Widening (Seg 2, Ruby Hill-Concannon) NEW 34,851 0 0 0 0 0 34,851 0 34,851 0 0 0 0
Caltrans 680 NEW Freeway Performance Initiative NEW 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0
ACTC 2179 Planning, programming, and monitoring -1,993 0 -1,993 0 0 0 0 0 -1,993 0 0 0 0
ACCMA 2179 Planning, programming, and monitoring 3,199 0 1,993 320 0 0 886 0 3,199 0 0 0 0
MTC 2100 Planning, programming, and monitoring -354 0 -114 -118 -122 0 0 0 -354 0 0 0 0
MTC 2100 Planning, programming, and monitoring 611 0 114 118 122 126 131 0 611 0 0 0 0

Subtotal, Highway Projects 40,314 0 400 1,920 0 2,126 35,868 0 38,814 400 0 0 1,100

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Bay Bridge Gateway Park (RIP) NEW 3,063 0 0 0 0 0 3,063 0 3,063 0 0 0 0
Caltrans te 81H Rt 84, Expressway Widening (Seg 2, Ruby Hill-Concannon) NEW 2,179 0 0 0 0 0 2,179 0 2,179 0 0 0 0
MTC res 2100C TE reserve (MTC share) (10S-038) -4,610 0 -1,960 -1,325 -1,325 0 0 0 -4,610 0 0 0 0
MTC res 2100C TE reserve (MTC share) 3,726 0 0 0 0 3,726 0 0 3,726 0 0 0 0

Subtotal TE Projects 4,358 0 -1,960 -1,325 -1,325 3,726 5,242 0 4,358 0 0 0 0

Total Proposed 2012 STIP Programming 44,672 0 -1,560 595 -1,325 5,852 41,110 0 43,172 400 0 0 1,100

Alameda
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

Alameda
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, draft RTIP revision received 2/16, and final received via email 12/21). Additional information received 1/10, 1/25 & 1/26.

Final Revised RTIP received 3/8/12.
Rt 24, Caldecott Tunnel landscaping (ppno 57J): supplanting of local funds.

Balance of STIP County Share, Alameda
Total County Share, June 30, 2011 77,062
Programmed at Fund Estimate 71,648

Unprogrammed Share Balance 5,414
Share Balance Advanced or Overdrawn 0

Proposed New Programming 44,672
Minimum 15,024
Target 35,372
Maximum 94,150

Under (Over) Target (9,300)
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 10-11 11-12 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

Alpine LTC A1950 Planning, programming, and monitoring Mar-11 39 0 39 0 0 0 0 0 0 0 39 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring 82 0 0 17 18 24 23 0 0 0 82 0 0 0 0

Alpine LTC te 144 Rt 4, Rt 88, Rt 89, bike / ped improvs at various locs Jun-11 12 0 12 0 0 0 0 0 0 0 0 12 0 0 0
Alpine County te 14A Diamond Valley Rd Class II bike lanes (10S-051) 362 0 0 0 122 0 240 0 0 0 240 100 22 0 0
Alpine LTC res 14 TE reserve, Alpine (10S-051) 215 0 0 0 0 0 215 0 0 0 215 0 0 0 0

Total Existing STIP - Alpine 710 0 51 17 140 24 478 0 0 0 576 112 22 0 0

Amador CTC B1950 Planning, programming, and monitoring Aug-10 110 0 110 0 0 0 0 0 0 0 110 0 0 0 0
Amador CTC loc 2454 Amador, Rt 88 Pine Grove improvs, env May-11 1,775 0 1,775 0 0 0 0 0 0 0 0 1,775 0 0 0
Amador CTC B1950 Planning, programming, and monitoring 207 0 0 57 57 47 46 0 0 0 207 0 0 0 0

Amador CTC res 15 TE reserve, Amador 596 0 0 596 0 0 0 0 0 0 596 0 0 0 0

Total Existing STIP - Amador 2,688 0 1,885 653 57 47 46 0 0 0 913 1,775 0 0 0

Calaveras COG loc 3067 Calaveras, Rt 4 Wagon Trail Expressway Jun-09 Jul-10 250 0 250 0 0 0 0 0 0 0 0 250 0 0 0
Calaveras COG C1950 Planning, programming, and monitoring May-11 90 0 90 0 0 0 0 0 0 0 90 0 0 0 0
Calaveras COG C1950 Planning, programming, and monitoring 241 0 0 66 67 54 54 0 0 0 241 0 0 0 0

Calaveras COG te 16A Mokelumne Hill Town Hall sidewalk enhancement Jun-11 18 0 12 6 0 0 0 0 0 0 0 0 18 0 0
Calaveras COG res 16 TE reserve, Calaveras 691 0 0 130 162 0 399 0 0 0 691 0 0 0 0

Total Existing STIP - Calaveras 1,290 0 352 202 229 54 453 0 0 0 1,022 250 18 0 0

Total Existing STIP - Tri-Counties 4,688 0 2,288 872 426 125 977 0 0 0 2,511 2,137 40 0 0

PROPOSED 2012 PROGRAMMING

see individual sheets

Notes:
Tri-Counties dissolved - see individual county sheets for new programming.

Balance of STIP County Share, Alpine - Amador - Calaveras
Total County Share, June 30, 2011 9,437 ALP AMA CAL TE Targets
     Programmed at Fund Estimate 4,688 ALP 65 64
     Unprogrammed Share Balance 4,749 791 1,815 2,143 AMA 148 146
     Share Balance Advanced or Overdrawn 0 ALP AMA CAL CAL 175 173

Proposed New Programming 0 PPM limitations
Minimum 6,605 Min. 1,092 2,418 3,095 ALP 79 30
Target 10,212 Target 1,692 3,797 4,723 AMA 182 69
Maximum 20,630 Max. 3,427 7,779 9,424 CAL 214 81

Under (Over) Target 10,212

Alpine - Amador - Calaveras
Project Totals by Fiscal Year

Unprogrammed balances

Individual Targets

2012 County Shares - Split
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Alpine LTC A1950 Planning, programming, and monitoring Mar-11 39 39 0 0 0 0 0 0 39 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring 82 17 18 24 23 0 0 0 82 0 0 0 0

Alpine LTC te 144 Rt 4, Rt 88, Rt 89, bike / ped improvs at various locs Jun-11 12 12 0 0 0 0 0 0 0 12 0 0 0
Alpine County te 14A Diamond Valley Rd Class II bike lanes (10S-051) 362 0 122 0 240 0 0 0 240 100 22 0 0
Alpine LTC res 14 TE reserve, Alpine (10S-051) 215 0 0 0 215 0 0 0 215 0 0 0 0

Total Existing STIP - Alpine (from Tri-Counties) 710 68 140 24 478 0 0 0 576 112 22 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Alpine County loc NEW Hot Springs Creek bridge, replace (HBP match) NEW 265 0 0 0 0 265 0 0 265 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring -65 0 -18 -24 -23 0 0 0 -65 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring 109 0 18 24 23 14 30 0 109 0 0 0 0

Subtotal, Highway Projects 309 0 0 0 0 279 30 0 309 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Alpine County te 14A Diamond Valley Rd Class II bike lanes (10S-051) DELETE -362 0 -122 0 -240 0 0 0 -240 -100 -22 0 0
Alpine County te 144 Rt 4, Rt 88, Rt 89, bike / ped improvs at various locs 38 0 38 0 0 0 0 0 38 0 0 0 0
Alpine LTC res 14 TE reserve, Alpine (10S-051) -215 0 0 0 -215 0 0 0 -215 0 0 0 0
Alpine LTC res 14 TE reserve 667 0 0 0 215 388 64 0 667 0 0 0 0

Subtotal TE Projects 128 0 -84 0 -240 388 64 0 250 -100 -22 0 0

Total Proposed 2012 STIP Programming 437 0 -84 0 -240 667 94 0 559 -100 -22 0 0

Notes:
RTIP adopted 12/6.  Received 12/15.

Balance of STIP County Share, Alpine
Total County Share, June 30, 2011 1,501
     Programmed at Fund Estimate (see combined sheet) 710
     Unprogrammed Share Balance 791
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 437
Minimum 1,092
Target 1,692
Maximum 3,427

Under (Over) Target 1,255

Alpine
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Amador CTC B1950 Planning, programming, and monitoring Aug-10 110 110 0 0 0 0 0 0 110 0 0 0 0
Amador CTC loc 2454 Rt 88 Pine Grove improvs, env May-11 1,775 1,775 0 0 0 0 0 0 0 1,775 0 0 0
Amador CTC B1950 Planning, programming, and monitoring 207 57 57 47 46 0 0 0 207 0 0 0 0

Amador CTC res 15 TE reserve, Amador 596 596 0 0 0 0 0 0 596 0 0 0 0

Total Existing STIP - Amador (from Tri-Counties) 2,688 2,538 57 47 46 0 0 0 913 1,775 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Amador CTC loc 2454 Rt 88 Pine Grove improvs, ps&e 3,347 0 0 0 0 3,347 0 0 0 0 3,347 0 0
Amador CTC B1950 Planning, programming, and monitoring -150 0 -57 -47 -46 0 0 0 -150 0 0 0 0
Amador CTC B1950 Planning, programming, and monitoring 250 0 57 47 46 32 68 0 250 0 0 0 0

Subtotal, Highway Projects 3,447 0 0 0 0 3,379 68 0 100 0 3,347 0 0

Transportation Enhancement (TE) Project Proposals:
Jackson te 15A Kennedy Tailing Wheels Park Building 455 455 0 0 0 0 0 0 455 0 0 0 0
Amador CTC res 15 TE reserve -455 -455 0 0 0 0 0 0 -455 0 0 0 0

Subtotal TE Projects 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2012 STIP Programming 3,447 0 0 0 0 3,379 68 0 100 0 3,347 0 0

Notes:
RTIP adopted 12/14.  Received 12/15.
Rt 88 Pine Grove improvs (PPNO 2454) - unfunded needs (CON + R/W) for viable alternative are $27-$37m, county seeks ITIP contribution.

Balance of STIP County Share, Amador
Total County Share, June 30, 2011 4,503
     Programmed at Fund Estimate (see combined sheet) 2,688
     Unprogrammed Share Balance 1,815
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 3,447
Minimum 2,418
Target 3,797
Maximum 7,779

Under (Over) Target 350

Amador
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Caltrans 70 2273 Passing lanes, near East Gridley Rd (RIP) Aug-10 2,677 2,677 0 0 0 0 0 1,600 1,077 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring Sep-10 150 150 0 0 0 0 0 0 150 0 0 0 0
Caltrans 99 2410B Rt 32-East 1st (Chico), Phase 2 (Rt 99 Bond) (08S-065) Jun-10 Jan-11 10,185 10,185 0 0 0 0 0 0 5,791 0 0 0 4,394
Caltrans 99 2410B Rt 32-East 1st (Chico), Phase 2 (Rt 99) (supplemental) Jun-11 417 417 0 0 0 0 0 0 417 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring 299 0 150 0 149 0 0 0 299 0 0 0 0

Butte County te 3124H Neal Rd Bike Lanes, near Paradise Nov-10 80 80 0 0 0 0 0 0 0 80 0 0 0
BCAG res 3124 TE reserve 933 0 0 427 506 0 0 0 933 0 0 0 0

Total Existing STIP 14,741 13,509 150 427 655 0 0 0 0 933 80 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Butte County loc NEW Midway Bridges across Butte Creek, replace (HBP) NEW 1,499 0 0 0 0 0 1,499 0 1,499 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring -299 0 -150 0 -149 0 0 0 -299 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring 740 0 148 148 148 94 202 0 740 0 0 0 0

Subtotal, Highway Projects 1,940 0 -2 148 -1 94 1,701 0 1,940 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Butte County te 3124H Neal Rd Bike Lanes, near Paradise 1,500 0 50 10 1,440 0 0 10 1,440 0 50 0 0
Gridley te NEW Downtown Hazel St streetscape revitalization NEW 452 0 452 0 0 0 0 0 452 0 0 0 0
BCAG te NEW Chico Bike Map Update NEW 32 0 32 0 0 0 0 0 32 0 0 0 0
BCAG res 3124 TE reserve -933 0 0 -427 -506 0 0 0 -933 0 0 0 0

Subtotal TE Projects 1,051 0 534 -417 934 0 0 10 991 0 50 0 0

Total Proposed 2012 STIP Programming 2,991 0 532 -269 933 94 1,701 10 2,931 0 50 0 0

Notes:
RTIP adopted 12/8.  Received 12/14.

Balance of STIP County Share, Butte
Total County Share, June 30, 2011 24,424
     Programmed at Fund Estimate 14,741
     Unprogrammed Share Balance 9,683
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,991
Minimum 11,448
Target 15,479
Maximum 27,123

Under (Over) Target 12,488

Butte
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Calaveras COG loc 3067 Calaveras, Rt 4 Wagon Trail Expressway Jun-09 Jul-10 250 250 0 0 0 0 0 0 0 250 0 0 0
Calaveras COG C1950 Planning, programming, and monitoring May-11 90 90 0 0 0 0 0 0 90 0 0 0 0
Calaveras COG C1950 Planning, programming, and monitoring 241 66 67 54 54 0 0 0 241 0 0 0 0

Calaveras COG te 16A Mokelumne Hill Town Hall sidewalk enhancement Jun-11 18 18 0 0 0 0 0 0 0 0 18 0 0
Calaveras COG res 16 TE reserve, Calaveras 691 130 162 0 399 0 0 0 691 0 0 0 0

Total Existing STIP - Calaveras (from Tri-Counties) 1,290 554 229 54 453 0 0 0 1,022 250 18 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Calaveras Co. loc 3067 Rt 4 Wagon Trail Expressway 3,402 0 0 0 0 3,402 0 0 0 0 3,402 0 0
Calaveras COG C1950 Planning, programming, and monitoring -175 0 -67 -54 -54 0 0 0 -175 0 0 0 0
Calaveras COG C1950 Planning, programming, and monitoring 294 0 67 54 54 38 81 0 294 0 0 0 0

Subtotal, Highway Projects 3,521 0 0 0 0 3,440 81 0 119 0 3,402 0 0

Transportation Enhancement (TE) Project Proposals:
Angels Camp te 16C Rt 49 (Main St), sidewalks and landscaping NEW 288 0 288 0 0 0 0 0 288 0 0 0 0
Calaveras Co. te 16D Arnold Rim Trail-Cedar Center Bikeway Connection NEW 317 0 317 0 0 0 0 0 272 0 45 0 0
Calaveras Co. te 16E Cosgrove Creek Bikeway NEW 597 0 0 0 0 59 538 0 538 0 59 0 0

Subtotal TE Projects 1,202 0 605 0 0 59 538 0 1,098 0 104 0 0

Total Proposed 2012 STIP Programming 4,723 0 605 0 0 3,499 619 0 1,217 0 3,506 0 0

Notes:
RTIP adopted 12/7.  Received 12/14.  Updated information received 2/24/12.
Rt 4 Wagon Trail Expressway (PPNO 3067) -  unfunded CON.  Viable alternative $40-$50m, will be phased.  Phase 1 $10m.

Balance of STIP County Share, Calaveras
Total County Share, June 30, 2011 3,433
     Programmed at Fund Estimate (see combined sheet) 1,290
     Unprogrammed Share Balance 2,143
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 4,723
Minimum 3,095
Target 4,723
Maximum 9,424

Under (Over) Target (0)

Calaveras
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Colusa loc 3185 Westcott Rd, Louis Lane to City Limit, rehab 1,156 0 0 140 1,016 0 0 0 1,016 0 140 0 0
Colusa County loc 3186 Hwy 99W, Stone Coral Creek-Glenn Co Line, rehab 2,990 0 2,990 0 0 0 0 0 2,990 0 0 0 0
Colusa LTC 0L20 Planning, programming, and monitoring 204 86 40 40 38 0 0 0 204 0 0 0 0

Colusa LTC res 3123 TE reserve 463 90 107 266 0 0 0 0 463 0 0 0 0

Total Existing STIP 4,813 176 3,137 446 1,054 0 0 0 0 463 0 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Colusa loc NEW Citywide, various locations, rehab and ped safety NEW 785 0 0 0 0 85 700 0 700 15 70 0 0
Colusa County loc NEW Norman Rd, Willow Creek-Argo St, rehab NEW 1,344 0 0 0 0 1,344 0 0 1,344 0 0 0 0

Subtotal, Highway Projects 2,129 0 0 0 0 1,429 700 0 2,044 15 70 0 0

Total Proposed 2012 STIP Programming 2,129 0 0 0 0 1,429 700 0 2,044 15 70 0 0

Nominated Projects Not Included in Staff Recommendation
Williams loc NEW Rt 5-Crawford Rd, 7th St Overhead, reconstruction NEW 674 0 0 0 0 54 620 4 620 0 50 0 0

Notes:
Draft submitted January 5, 2012.  Adopted by Board on January 24, 2012.

Balance of STIP County Share, Colusa
Total County Share, June 30, 2011 5,973
     Programmed at Fund Estimate 4,813
     Unprogrammed Share Balance 1,160
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,129
Minimum 1,721
Target 2,802
Maximum 5,923

Under (Over) Target 673

Colusa
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
MTC 2118 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 74 74 0 0 0 0 0 0 74 0 0 0 0
Caltrans 4 192F Widen, Somersville-Rt160, (CMIA)(SLPP)(AB 608 adj) Mar-11 -8,126 -8,126 0 0 0 0 0 0 -8,126 0 0 0 0
Caltrans 4 192F Widen, Somersville-Rt160, (CMIA)(SLPP)(tech corr to ab 608) May-11 -6,022 -6,022 0 0 0 0 0 0 -6,022 0 0 0 0
MTC 2118 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 74 74 0 0 0 0 0 0 74 0 0 0 0
CCTA loc 192G Route 4 east interchanges, Antioch 19,450 0 19,450 0 0 0 0 0 19,450 0 0 0 0
CCTA loc 298E Rt 680/4 interchange, NB 680 to WB 4 1,310 0 0 0 1,310 0 0 0 0 0 1,310 0 0
MTC 2118 Planning, programming, and monitoring 230 0 74 77 79 0 0 0 230 0 0 0 0
CCTA 2011O Planning, programming, and monitoring 2,394 1,103 430 430 431 0 0 0 2,394 0 0 0 0

Hercules rail 2011F Hercules intercity station (TCRP #12.2) (ext 6-11) Apr-12 8,000 8,000 0 0 0 0 0 0 8,000 0 0 0 0

CC County te 183K Montalvin Manor Ped Improvements (ext 6-09) Feb-11 Nov-10 335 335 0 0 0 0 0 0 335 0 0 0 0
Pittsburg te 183H Bailey Road transit access improvement (ext 5-09) Sep-10 Jan-11 989 989 0 0 0 0 0 0 989 0 0 0 0
BART te 2011V BART station wayfinding project signs May-11 900 900 0 0 0 0 0 0 900 0 0 0 0
Lafayette te 2119B Pleasant Hill Rd ped & bike improvements, phase 3-4 May-11 1,144 1,144 0 0 0 0 0 0 1,144 0 0 0 0
San Mateo Co te 2140K San Mateo Co ped & bike improvements May-11 118 118 0 0 0 0 0 0 118 0 0 0 0
Hercules te 2011F Hercules intercity station, enhancements (ext 6-11) Apr-12 1,097 1,097 0 0 0 0 0 0 1,097 0 0 0 0
EBRPD te 2025E SF Bay Trail gap closure, Hercules 862 862 0 0 0 0 0 0 862 0 0 0 0
El Cerrito te 2025F Moeser Ln & Ashby Av ped & bike improvements (ext 5-11) Apr-12 977 977 0 0 0 0 0 0 977 0 0 0 0
Concord te 2119A Concord Monument Corridor ped/bike imprvmnts 944 944 0 0 0 0 0 0 944 0 0 0 0
MTC res 2118F TE reserve (MTC Share) 2,987 0 1,270 859 858 0 0 0 2,987 0 0 0 0

Total Existing STIP 27,737 2,469 21,224 1,366 2,678 0 0 0 0 10,353 0 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
CCTA loc 192G Rt 4 east interchanges, Antioch DELETE -19,450 0 -19,450 0 0 0 0 0 -19,450 0 0 0 0
CCTA loc NEW Rt 80, San Pablo Dam Rd interchange phase 1 NEW 15,000 0 0 0 7,000 8,000 0 7,000 8,000 0 0 0 0
Caltrans 680 NEW Alameda, Freeway Performance Initiative NEW 29,000 0 0 0 0 29,000 0 0 28,113 0 0 0 887
Caltrans 680 NEW Aux lanes, Sycamore Vally Rd-Crow Canyon Rd NEW 19,450 0 19,450 0 0 0 0 0 17,750 0 0 0 1,700
CCTA loc NEW Rt 680 SB HOV gap closure, N Main- Livorna Rd NEW 5,557 0 0 0 0 0 5,557 0 0 0 5,557 0 0
CCTA 2011O Planning, programming, and monitoring -1,291 0 -430 -430 -431 0 0 0 -1,291 0 0 0 0
CCTA 2011O Planning, programming, and monitoring 2,122 0 430 430 431 222 609 0 2,122 0 0 0 0
MTC 2118 Planning, programming, and monitoring -230 0 -74 -77 -79 0 0 0 -230 0 0 0 0
MTC 2118 Planning, programming, and monitoring 397 0 74 77 79 82 85 0 397 0 0 0 0

Subtotal, Highway Projects 50,555 0 0 0 7,000 37,304 6,251 7,000 35,411 0 5,557 0 2,587

Rail and Transit Project Proposals:
BART bus NEW Walnut Creek BART TOD intermodal project NEW 5,300 0 0 0 0 0 5,300 5,300 0 0 0 0 0
BART rail NEW E. Contra Costa eBART extension NEW 13,000 0 0 0 0 13,000 0 0 13,000 0 0 0 0
Hercules rail NEW Hercules RR Station building NEW 5,100 0 0 0 0 5,100 0 0 5,100 0 0 0 0

Subtotal, Rail & Transit Projects 23,400 0 0 0 0 18,100 5,300 5,300 18,100 0 0 0 0

Contra Costa
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

Contra Costa
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 2,090 0 0 0 0 0 2,090 0 2,090 0 0 0 0
MTC res 2118F TE reserve (MTC Share) -2,987 0 -1,270 -859 -858 0 0 0 -2,987 0 0 0 0
MTC res 2118F TE reserve (MTC Share) 2,384 0 0 1,192 1,192 0 0 0 2,384 0 0 0 0
CCTA res NEW TE reserve (county share) NEW 1,486 0 0 0 0 0 1,486 0 1,486 0 0 0 0

Subtotal TE Projects 2,973 0 -1,270 333 334 0 3,576 0 2,973 0 0 0 0

Total Proposed 2012 STIP Programming 76,928 0 -1,270 333 7,334 55,404 15,127 12,300 56,484 0 5,557 0 2,587

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/23.
E. Contra Costa eBART extension (new): Not recommended for state-only funding.

Balance of STIP County Share, Contra Costa
Total County Share, June 30, 2011 71,230
     Programmed at Fund Estimate 27,737
     Unprogrammed Share Balance 43,493
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 76,928
Minimum 63,047
Target 76,928
Maximum 117,028

Under (Over) Target 0
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Del Norte LTC 1032 Planning, programming, and monitoring Jul-10 84 84 0 0 0 0 0 0 84 0 0 0 0
Caltrans 199 1047 Realignment and Widening at Patrick Creek Narrows 19,424 4,858 14,566 0 0 0 0 1,101 13,000 1,137 2,375 245 1,566
Del Norte Co loc 1041 Pebble Beach Drive, reconst 744 0 0 0 744 0 0 0 744 0 0 0 0
Del Norte Co loc 1020R Fred Haight Dr, Rt 101-1st St (Smith River), reconst 1,004 0 0 0 1,004 0 0 0 1,004 0 0 0 0
Crescent City loc 1022R A St & Pebble Beach rehab and ped improvements 658 0 0 23 635 0 0 0 635 0 23 0 0
Del Norte LTC 1032 Planning, programming, and monitoring 198 84 38 38 38 0 0 0 198 0 0 0 0

Redwood CTA bus 1030 R3 25-passenger buses Mar-11 360 360 0 0 0 0 0 0 360 0 0 0 0

Total Existing STIP 22,472 5,386 14,604 61 2,421 0 0 0 1,101 16,025 1,137 2,398 245 1,566

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Crescent City loc 1022R A St & Pebble Beach rehab and ped improvements DELETE -658 0 0 -23 -635 0 0 0 -635 0 -23 0 0
Del Norte Co loc 1041 Pebble Beach Drive, reconst DELETE -744 0 0 0 -744 0 0 0 -744 0 0 0 0
Del Norte LTC 1032 Planning, programming, and monitoring -114 0 -38 -38 -38 0 0 0 -114 0 0 0 0
Del Norte LTC 1032 Planning, programming, and monitoring 187 0 34 34 34 34 51 0 187 0 0 0 0

Subtotal, Highway Projects -1,329 0 -4 -27 -1,383 34 51 0 -1,306 0 -23 0 0

Total Proposed 2012 STIP Programming -1,329 0 -4 -27 -1,383 34 51 0 -1,306 0 -23 0 0

Notes:
RTIP adopted 11/10.  Received 12/9.  Additional information received 2/21/12.

Balance of STIP County Share, Del Norte
Total County Share, June 30, 2011 8,129
     Programmed at Fund Estimate 22,472
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 14,343

Proposed New Programming (1,329)
Minimum 0
Target 0
Maximum 0

Under (Over) Target 1,329

Del Norte
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
EDCTC 0L14 Planning, programming, and monitoring Aug-10 144 144 0 0 0 0 0 0 144 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring 143 143 0 0 0 0 0 0 143 0 0 0 0

Placerville te 1215 El Dorado Trail, Clay St-Bedford Av, Class I bike path Jun-11 45 45 0 0 0 0 0 0 0 0 45 0 0
Placerville te 1215 El Dorado Trail, Clay St-Bedford Av, Class I bike path 95 95 0 0 0 0 0 0 95 0 0 0 0
El Dorado Co te 1216 El Dorado Hills SMUD Corridor, Class I bike path (10S-033) 295 295 0 0 0 0 0 0 295 0 0 0 0
El Dorado Co res 3120 TE Reserve 634 0 0 634 0 0 0 0 634 0 0 0 0

Total Existing STIP 1,356 722 0 634 0 0 0 0 1,311 0 45 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Placerville loc 3L00 Rt 50 Western Placerville interchanges, Phase 2A NEW 1,863 0 0 0 0 0 1,863 0 1,863 0 0 0 0
Placerville loc 3L00 Rt 50 Western Placerville interchanges, Phase 2B NEW 1,834 0 0 0 0 0 1,834 0 1,834 0 0 0 0
Placerville loc 3L00 Rt 50 Western Placerville interchanges, Phase 2C NEW 1,845 0 0 0 0 0 1,845 0 1,845 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring 489 0 140 140 69 0 140 0 489 0 0 0 0

Subtotal, Highway Projects 6,031 0 140 140 69 0 5,682 0 6,031 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Caltrans te 3122 Rt 49 Bridge Ped and Bike Enhancements (RIP) NEW 500 0 0 0 0 500 0 0 500 0 0 0 0
EDCTC te NEW In Placerville, El Dorado Trail Class I Bike Path NEW 300 0 50 250 0 0 0 0 250 25 25 0 0
El Dorado Co res 3120 TE reserve DELETE -634 0 0 -634 0 0 0 0 -634 0 0 0 0

Subtotal TE Projects 166 0 50 -384 0 500 0 0 116 25 25 0 0

Total Proposed 2012 STIP Programming 6,197 0 190 -244 69 500 5,682 0 6,147 25 25 0 0

Notes:
RTIP adopted 12/1.  Received 12/13.

Balance of STIP County Share, El Dorado LTC
Total County Share, June 30, 2011 (4,599)
     Programmed at Fund Estimate 1,356
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 5,955

Proposed New Programming 6,197
Minimum 0
Target 0
Maximum 6,197

Under (Over) Target (6,197)

El Dorado LTC
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
COFCG 6L01 Planning, programming, and monitoring Jan-11 316 316 0 0 0 0 0 0 316 0 0 0 0
Caltrans 180 91B New fwy, Academy-Trimmer Springs Rd 6,059 6,059 0 0 0 0 0 3,710 0 0 1,100 1,249 0
Caltrans 180 91C New fwy, Trimmer Springs-Frankwood Av 5,557 5,557 0 0 0 0 0 750 0 0 1,578 3,229 0
Caltrans 180 6434 Clovis Av-Temperance, new fwy landscaping 6,945 6,945 0 0 0 0 0 0 5,640 93 504 8 700
COFCG 6L01 Planning, programming, and monitoring 954 316 316 322 0 0 0 0 954 0 0 0 0

Fresno te B002N Shields Av median improvements, Palm Av - BNRR May-11 130 130 0 0 0 0 0 0 130 0 0 0 0
Kingsburg te B002J Sierra St median & landscaping, Bethel-Rt 99 Jun-11 339 339 0 0 0 0 0 0 339 0 0 0 0
Mendota te B002K 7th St landscaping and intersection realignment Jun-11 17 17 0 0 0 0 0 0 0 0 17 0 0
COFCG res B002 TE reserve 3,990 1,691 2,299 0 0 0 0 0 3,990 0 0 0 0

Total Existing STIP 24,307 21,370 2,615 322 0 0 0 4,460 11,369 93 3,199 4,486 700

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 180 91C New fwy, Trimmer Springs-Frankwood Av -5,557 -5,557 0 0 0 0 0 -750 0 0 -1,578 -3,229 0
Caltrans 180 91C New fwy, Seg 3: Smith Av-Frankwood Av 57,757 8,057 0 0 0 0 49,700 3,250 43,200 0 1,578 3,229 6,500
Caltrans 180 6489 West Freeway, landscaping NEW 4,572 0 166 384 0 4,022 0 0 3,560 166 374 10 462
COFCG 6L01 Planning, programming, and monitoring -638 0 -316 -322 0 0 0 0 -638 0 0 0 0
COFCG 6L01 Planning, programming, and monitoring 960 0 316 322 322 0 0 0 960 0 0 0 0

Subtotal, Highway Projects 57,094 2,500 166 384 322 4,022 49,700 2,500 47,082 166 374 10 6,962

Transportation Enhancement (TE) Project Proposals:
COFCG res B002 TE reserve -2,299 0 -2,299 0 0 0 0 0 -2,299 0 0 0 0
COFCG res B002 TE reserve 5,589 0 2,299 0 0 3,290 0 0 5,589 0 0 0 0

Subtotal TE Projects 3,290 0 0 0 0 3,290 0 0 3,290 0 0 0 0

Total Proposed 2012 STIP Programming 60,384 2,500 166 384 322 7,312 49,700 2,500 50,372 166 374 10 6,962

Notes:
RTIP adopted 10/27.  Received 12/13.

Balance of STIP County Share, Fresno
Total County Share, June 30, 2011 52,429
     Programmed at Fund Estimate 24,307
     Unprogrammed Share Balance 28,122
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 60,384
Minimum 36,987
Target 52,353
Maximum 96,741

Under (Over) Target (8,031)

Fresno
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Glenn County loc 3L61 CR 200, CR 9E, CR 9W, reconstruction Jun-09 Jul-10 1,077 1,077 0 0 0 0 0 0 1,077 0 0 0 0
Glenn County loc 3L65 Co Rd 39, Co Rd D, reconstruction Jun-09 Jul-10 1,027 1,027 0 0 0 0 0 0 1,027 0 0 0 0
Glenn County loc 3182 Co Rd P, SR32 to Co Rd 9, rehab Jun-09 Jul-10 365 365 0 0 0 0 0 0 365 0 0 0 0
Glenn County loc 1312 Co Rd V, Co Rd 29 south to Co Rd 39, rehab 1,296 0 0 10 1,286 0 0 1 1,286 1 8 0 0
Glenn County loc 1314 Co Rd V, Co Rd 39 south to SR 162, rehab 1,001 0 0 10 991 0 0 1 991 1 8 0 0
Willows loc 1315 Sacramento St, Sycamore St-Wood St, reconstruct 718 0 57 661 0 0 0 0 661 3 54 0 0
Willows loc 1316 Butte St South, Willow St-Wood St, reconstruct 308 0 32 276 0 0 0 0 276 3 29 0 0
Glenn County loc 3L62 Co Rd 200, Rt 5-CR 206, rehab 1,082 0 0 1,082 0 0 0 0 1,082 0 0 0 0
Glenn County loc 3L66 Co Rd P, 2 locations, rehab 1,186 0 0 1,186 0 0 0 0 1,186 0 0 0 0

Glenn County te 1317 Hamilton City pedestrian improvements (ext 6-11) Jun-12 309 309 0 0 0 0 0 1 308 0 0 0 0
Willows te 1318 Gateway Monument Signs - Ph 2 (ext 6-11) Sep-11 109 109 0 0 0 0 0 0 109 0 0 0 0
Glenn CTC res 3121 TE reserve 174 0 0 0 174 0 0 0 174 0 0 0 0

Total Existing STIP 8,652 2,887 89 3,225 2,451 0 0 0 3 8,542 8 99 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Willows loc NEW Green St, Crestwood-Butte St, reconstruct NEW 624 0 0 0 0 624 0 0 624 0 0 0 0
Orland loc NEW Tehama St, UPRR-Woodward Ave, reconstruct NEW 750 0 0 0 0 0 750 0 750 0 0 0 0
Orland loc NEW Road M 1/2, Rt 32-Bryant St, reconstruct NEW 630 0 0 0 0 630 0 0 630 0 0 0 0
Orland loc NEW Papst Ave, Rt 32-Bryant St, improve/reconstruct NEW 550 0 0 0 0 0 550 0 550 0 0 0 0

Subtotal, Highway Projects 2,554 0 0 0 0 1,254 1,300 0 2,554 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Glenn CTC te NEW Rt 5/Rt 162 Interchange Beautification NEW 44 0 44 0 0 0 0 0 44 0 0 0 0
Glenn CTC te NEW Rt 5 and Road 57 Interchange Beautification NEW 43 0 43 0 0 0 0 0 43 0 0 0 0
Glenn CTC te NEW Rt 5/Rt 32 Interchange Beautification NEW 87 0 87 0 0 0 0 0 87 0 0 0 0
Glenn CTC res 3121 TE reserve -174 0 0 0 -174 0 0 0 -174 0 0 0 0
Glenn CTC res 3121 TE reserve 241 0 0 0 0 0 241 0 241 0 0 0 0

Subtotal TE Projects 241 0 174 0 -174 0 241 0 241 0 0 0 0

Total Proposed 2012 STIP Programming 2,795 0 174 0 -174 1,254 1,541 0 2,795 0 0 0 0

Notes:
RTIP adopted 11/17.  Received 12/15.

Glenn
Project Totals by Fiscal Year
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 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
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Glenn
Project Totals by Fiscal Year

Balance of STIP County Share, Glenn
Total County Share, June 30, 2011 11,621
     Programmed at Fund Estimate 8,652
     Unprogrammed Share Balance 2,969
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,795
Minimum 3,465
Target 4,597
Maximum 7,867

Under (Over) Target 1,802
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STIP Projects at Fund Estimate (August 2011)
Humboldt Co loc 2098 Herrick Av, Elks Lodge-Bay Point, sidewalks Jul-10 292 292 0 0 0 0 0 0 292 0 0 0 0
Humboldt COG 2002P Planning, programming, and monitoring Aug-10 280 280 0 0 0 0 0 0 280 0 0 0 0
Caltrans 101 72 Eureka-Arcata corridor improvement 8,658 5,109 0 3,549 0 0 0 3,150 0 2,613 2,496 399 0
Hoopa Tribal C loc 2262 Rt 96, Downtown Hoopa enhancement 475 0 0 475 0 0 0 0 0 475 0 0 0
Eureka loc 2069 Waterfront Drive extension 1,737 0 0 0 1,737 0 0 0 1,737 0 0 0 0
Arcata loc 2071 Foster Av extension to Sunset Av 2,331 0 670 1,661 0 0 0 560 1,661 0 110 0 0
Eureka loc 2074 RR crossings, 3 locations, rehab 40 0 40 0 0 0 0 0 40 0 0 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen 711 0 0 711 0 0 0 0 711 0 0 0 0
Fortuna loc 2077 Rohnerville Rd, Newburg-Strongs Crk, widen 300 0 0 300 0 0 0 0 300 0 0 0 0
Fortuna loc 2078 RR crossings, 3 locations, upgrade 30 0 0 30 0 0 0 0 30 0 0 0 0
Trinidad loc 2080 Azalea Av, Pacific Av, reconstruct 423 0 423 0 0 0 0 0 423 0 0 0 0
Humboldt Co loc 2081 Union St/Sea Av, reconstruct/widen (10S-027) 2,881 0 0 2,881 0 0 0 0 2,881 0 0 0 0
Humboldt Co loc 2088 Humboldt Hill Rd, rehab 898 898 0 0 0 0 0 0 898 0 0 0 0
Humboldt Co loc 2097 Myrtle Av, Harris, Harrison, Lucas, sidewalks 581 0 0 581 0 0 0 0 581 0 0 0 0
Humboldt Co loc 2099 Central Av, Rt 101-Bartow, widen shoulder 254 254 0 0 0 0 0 0 254 0 0 0 0
Humboldt Co loc 2100 RR crossings of county rds, rehab 93 0 93 0 0 0 0 0 93 0 0 0 0
Humboldt Co loc 2258 Walnut Dr/Fern St, traffic signal system 427 0 0 60 367 0 0 10 367 10 40 0 0
Humboldt Co loc 2259 Eel River Dr in Fortuna, Kenmar-Drake Hill, rehab 543 0 0 37 506 0 0 0 506 0 37 0 0
Humboldt COG 2002P Planning, programming, and monitoring 425 200 225 0 0 0 0 0 425 0 0 0 0

Humboldt TA bus 2241 RVehicle replacement (1) May-11 379 379 0 0 0 0 0 0 379 0 0 0 0
Humboldt TA bus 2263 Vehicle acquisition 425 425 0 0 0 0 0 0 425 0 0 0 0

Eureka te 302D Waterfront Dr, G St-J St, bike lane, sidewalks (Ph 2)  372 372 0 0 0 0 0 0 372 0 0 0 0
Humboldt Co te 2257 School Rd, Fisher Rd-Salmon Av, shoulder/sidewalk 622 84 538 0 0 0 0 20 518 30 54 0 0
Rio Dell te 2260 Downtown Pedestrian and Streetscape improv. 589 51 538 0 0 0 0 0 538 11 40 0 0
Blue Lake te 2289 I Street Pedestrian Improvements 150 0 150 0 0 0 0 7 105 6 32 0 0
Eureka te 2290 Sidewalk Con and Reloc near Washington Elem. Sch 180 0 180 0 0 0 0 0 137 7 36 0 0
Humboldt Co te 2291 Redway School sidewalk con and access improv 450 40 410 0 0 0 0 5 410 10 25 0 0
Humboldt COG res 302 TE reserve 768 768 0 0 0 0 0 0 768 0 0 0 0

Total Existing STIP 25,314 9,152 3,267 10,285 2,610 0 0 0 3,752 15,131 3,162 2,870 399 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Fortuna loc 2077 Rohnerville Rd, Newburg-Strongs Crk, widen DELETE -300 0 0 -300 0 0 0 0 -300 0 0 0 0
Fortuna loc 2078 RR crossings, 3 locations, upgrade DELETE -30 0 0 -30 0 0 0 0 -30 0 0 0 0
Caltrans 101 72 Eureka-Arcata corridor improvement -8,658 -5,109 0 -3,549 0 0 0 -3,150 0 -2,613 -2,496 -399 0
Caltrans 101 72 Eureka-Arcata corridor improvement 24,658 5,109 0 1,059 0 18,490 0 660 16,500 2,613 2,496 399 1,990
Arcata loc 2071 Foster Av extension to Sunset Av -2,331 0 -670 -1,661 0 0 0 -560 -1,661 0 -110 0 0
Arcata loc 2071 Foster Av extension to Sunset Av 2,331 0 560 1,771 0 0 0 560 1,771 0 0 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen -711 0 0 -711 0 0 0 0 -711 0 0 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen 1,041 0 0 0 1,041 0 0 0 1,041 0 0 0 0
Humboldt COG 2002P Planning, programming, and monitoring -225 0 -225 0 0 0 0 0 -225 0 0 0 0
Humboldt COG 2002P Planning, programming, and monitoring 746 0 175 150 118 100 203 0 746 0 0 0 0

Subtotal, Highway Projects 16,521 0 -160 -3,271 1,159 18,590 203 -2,490 17,131 0 -110 0 1,990

Humboldt
Project Totals by Fiscal Year
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Humboldt
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Eureka te 302F Eureka Waterfront and Coastal Trail (north) NEW 230 0 90 140 0 0 0 0 0 90 140 0 0
Karuk Tribe te 302G Orleans, Red Cap Rd, Rt 96-Shivshaneen, bike/ped NEW 420 0 64 356 0 0 0 0 356 0 64 0 0
Ferndale te 302H Rose Ave, McKinley Av-Berding St, ped/ADA (Ph 2) NEW 250 0 250 0 0 0 0 0 236 0 14 0 0
Arcata te 302I Rails with Trail, Foster Ave-Samoa Blvd (Ph 1) NEW 842 0 842 0 0 0 0 0 842 0 0 0 0

Subtotal TE Projects 1,742 0 1,246 496 0 0 0 0 1,434 90 218 0 0

Total Proposed 2012 STIP Programming 18,263 0 1,086 -2,775 1,159 18,590 203 -2,490 18,565 90 108 0 1,990

Nominated Projects Not Included in Staff Recommendations
Eureka loc 302D Waterfront Drive Connection (Ph 2) non-TE 2,761 0 0 0 0 2,761 0 200 2,561 0 0 0 0
Humboldt Co loc 2258 Walnut Dr/Fern St, traffic signal system -427 0 0 -60 -367 0 0 -10 -367 -10 -40 0 0
Humboldt Co loc 2258 Walnut Dr/Fern St, traffic signal system 427 0 60 367 0 0 0 10 367 10 40 0 0
Humboldt Co loc 2259 Eel River Dr in Fortuna, Kenmar-Drake Hill, rehab -543 0 0 -37 -506 0 0 0 -506 0 -37 0 0
Humboldt Co loc 2259 Eel River Dr in Fortuna, Kenmar-Drake Hill, rehab 543 0 37 506 0 0 0 0 506 0 37 0 0
Fortuna loc 2350 Ross Hill Rd, Kenmar-School, safety improvements NEW 800 0 0 0 0 130 670 25 670 40 65 0 0
Arcata loc 2351 Old Arcata Rd, Buttermilk-Jacoby, safety imprvmts NEW 800 0 0 0 0 800 0 0 800 0 0 0 0
Humboldt Co loc 2352 Central Ave, ped safety improvements and rehab NEW 750 0 0 0 0 750 0 5 725 5 15 0 0

Notes:
RTIP adopted 12/1.  Received 12/15.
Walnut Dr/Fern St traffic signal system (PPNO 2258) and Eel River Dr rehab (PPNO 2259):  advancements not recommended.

Balance of STIP County Share, Humboldt
Total County Share, June 30, 2011 31,763
     Programmed at Fund Estimate 25,314
     Unprogrammed Share Balance 6,449
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 18,263
Minimum 8,542
Target 12,608
Maximum 24,353

Under (Over) Target (5,655)
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STIP Projects at Fund Estimate (August 2011)
Imperial County loc 520B Dogwood Road widening Jul-10 1,824 1,824 0 0 0 0 0 0 1,824 0 0 0 0
ICTC 7200 Planning, programming, and monitoring Nov-10 300 300 0 0 0 0 0 0 300 0 0 0 0
Caltrans 8 523 Dogwood Av interchange, modify 26,920 4,600 22,320 0 0 0 0 0 18,900 1,500 3,100 0 3,420
Caltrans 78 21 Brawley Bypass 4-lane, Rt 86-Rt 111 (RIP)(TCIF) 21,338 21,338 0 0 0 0 0 19,354 0 0 0 1,984 0
ICTC 7200 Planning, programming, and monitoring 1,061 300 300 300 161 0 0 0 1,061 0 0 0 0

Brawley te 588B Cattle Call Park bike & ped improvements Jun-11 300 300 0 0 0 0 0 0 0 0 300 0 0
El Centro te 588C I-8/Rt 86 interchange landscaping Jun-11 551 551 0 0 0 0 0 0 551 0 0 0 0
Brawley te 588B Cattle Call Park bike & ped improvements 725 725 0 0 0 0 0 0 725 0 0 0 0
ICTC res 588 TE reserve 1,743 0 0 872 871 0 0 0 1,743 0 0 0 0

Total Existing STIP 54,762 29,938 22,620 1,172 1,032 0 0 0 19,354 25,104 1,500 3,400 1,984 3,420

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 8 526 Imperial Av interchange, reconstruct, precon NEW 4,250 0 0 0 0 4,250 0 1,650 0 0 1,800 800 0
ICTC 7200 Planning, programming, and monitoring -761 0 -300 -300 -161 0 0 0 -761 0 0 0 0
ICTC 7200 Planning, programming, and monitoring 1,219 0 300 300 300 19 300 0 1,219 0 0 0 0

Subtotal, Highway Projects 4,708 0 0 0 139 4,269 300 1,650 458 0 1,800 800 0

Transportation Enhancement (TE) Project Proposals:
ICTC res 588 TE reserve -1,743 0 0 -872 -871 0 0 0 -1,743 0 0 0 0
ICTC res 588 TE reserve 2,522 0 0 872 871 779 0 0 2,522 0 0 0 0

Subtotal TE Projects 779 0 0 0 0 779 0 0 779 0 0 0 0

Total Proposed 2012 STIP Programming 5,487 0 0 0 139 5,048 300 1,650 1,237 0 1,800 800 0

Nominated Projects Not Included in Staff Recommendations
Caltrans 8 526 Imperial Av interchange, reconstruct, con NEW 27,282 0 0 0 27,282 0 0 0 21,306 0 0 0 5,976
ICTC res 588 TE reserve 767 0 0 0 0 0 767 0 767 0 0 0 0

Notes:
RTIP adopted 12/8.  Received 12/15.
Rt 8, Imperial Av interchange, reconstruct, precon (0526) - prev.0515 closed w-$1,862 spent.

Balance of STIP County Share, Imperial
Total County Share, June 30, 2011 56,611
     Programmed at Fund Estimate 54,762
     Unprogrammed Share Balance 1,849
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 5,487
Minimum 5,010
Target 12,228
Maximum 33,078

Under (Over) Target 6,741

Imperial
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Bishop loc 2529 N 3rd, Pine-Elm & Short St, 2nd-3rd, rehab Jul-10 750 750 0 0 0 0 0 0 750 0 0 0 0
Inyo County loc 2556 Independence, 5 town roads, rehab Jul-10 25 25 0 0 0 0 0 0 0 25 0 0 0
Inyo County loc 2570 Riverside Road Bridge replacement (08S-007) SB 184 May-10 Jul-10 365 365 0 0 0 0 0 0 365 0 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring Sep-10 100 100 0 0 0 0 0 0 100 0 0 0 0
Caltrans 14 8042A Kern, Freeman Gulch widening, Seg 1 (RIP 10%) 1,380 0 250 0 1,130 0 0 950 0 0 250 180 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 40%) 11,420 2,749 2,051 0 6,620 0 0 5,407 0 2,749 2,051 1,213 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RIP 10%) 310 310 0 0 0 0 0 0 0 310 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Inyo County loc 1112 Gill Station-Coso Rd, rehab 3,022 150 0 172 2,700 0 0 50 2,700 150 122 0 0
Inyo County loc 2034 South Bishop resurfacing 1,738 65 1,673 0 0 0 0 0 1,673 0 65 0 0
Inyo County loc 2528 See Vee Lane, extend to Choctaw Dr 250 250 0 0 0 0 0 0 0 250 0 0 0
Bishop loc 2541 Sneden St, South St-East Line St, rehab (10S-024) Jun-11 111 111 0 0 0 0 0 0 0 0 111 0 0
Inyo County loc 2556 Independence, 5 town roads, rehab Jun-11 100 100 0 0 0 0 0 0 0 0 100 0 0
Inyo County loc 2556 Independence, 5 town roads, rehab 885 885 0 0 0 0 0 0 885 0 0 0 0
Bishop loc 2588 Warren St, W South St-W Elm St, rehab (10S-024) 2,430 144 144 2,142 0 0 0 0 2,142 144 144 0 0
Inyo County loc 5053 9 Mile Canyon Rd reconstruction, phase 2 100 100 0 0 0 0 0 0 0 100 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring 616 100 150 150 216 0 0 0 616 0 0 0 0

Inyo County bus 2550 Replacement buses for Eastern Sierra Transit Jun-10 Aug-10 1,138 1,138 0 0 0 0 0 0 1,138 0 0 0 0
Inyo County bus 5055 Purchase transit vehicles Feb-10 Aug-10 125 125 0 0 0 0 0 0 125 0 0 0 0
Bishop bus 2545 Bus pullouts, Bishop 157 24 133 0 0 0 0 0 133 0 24 0 0
Inyo County bus 2551 Replacement buses for Eastern Sierra Transit 1,139 1,139 0 0 0 0 0 0 1,139 0 0 0 0

Bishop te 2569 Seibu Ln, Paiute Reservation-schools, bike path Jan-11 50 50 0 0 0 0 0 0 0 50 0 0 0
Inyo County te 2586 Sunland Drive bicycle lanes Jun-11 50 50 0 0 0 0 0 0 0 50 0 0 0
Caltrans te 2585 Rt 168 (West Line Street), sidewalk 1,077 109 111 857 0 0 0 0 745 109 81 30 112
Bishop te 2568 Pine St, N Third St/Pine St-City Park, paved path 190 0 190 0 0 0 0 0 190 0 0 0 0
Bishop te 2569 Seibu Ln, Paiute Reservation-schools, bike path 64 35 29 0 0 0 0 27 29 0 8 0 0
Inyo County te 2586 Sunland Drive bicycle lanes 732 62 670 0 0 0 0 0 670 0 62 0 0
Inyo LTC te 2517C Eastern Sierra Scenic Byway tourist center 650 0 0 0 650 0 0 0 650 0 0 0 0
Inyo County te 2517D Eastern CA Museum Railroad wing 572 0 200 372 0 0 0 0 372 0 200 0 0

Total Existing STIP 31,546 10,936 5,601 3,693 11,316 0 0 6,434 14,422 5,937 3,218 1,423 112

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Inyo County loc 1112 Gill Station-Coso Rd, rehab DELETE -2,872 0 0 -172 -2,700 0 0 -50 -2,700 0 -122 0 0
Caltrans 14 8042A Kern, Freeman Gulch widening, Seg 1 (RIP 10%) -1,380 0 -250 0 -1,130 0 0 -950 0 0 -250 -180 0
Caltrans 14 8042A Kern, Freeman Gulch widening, Seg 1 (RIP 10%) 4,489 0 250 0 1,130 0 3,109 950 2,799 0 250 180 310
Caltrans 14 8042B Kern, Freeman Gulch widening, Seg 2 (RIP 30%) NEW 3,258 0 0 0 0 975 2,283 1,653 0 0 975 630 0
Inyo County loc 2556 Independence, 5 town roads, rehab -885 -885 0 0 0 0 0 0 -885 0 0 0 0
Inyo County loc 2556 Independence, 5 town roads, rehab 985 985 0 0 0 0 0 0 985 0 0 0 0
Inyo County loc NEW West Bishop resurfacing NEW 3,022 0 15 122 0 2,885 0 0 2,885 15 122 0 0
Inyo LTC 1010 Planning, programming, and monitoring -516 0 -150 -150 -216 0 0 0 -516 0 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring 991 0 120 200 250 140 281 0 991 0 0 0 0

Subtotal, Highway Projects 7,092 100 -15 0 -2,666 4,000 5,673 1,603 3,559 15 975 630 310

Inyo
Project Totals by Fiscal Year
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Inyo
Project Totals by Fiscal Year

Rail and Transit Project Proposals:
Bishop bus 2545 Bus pullouts, Bishop DELETE -133 0 -133 0 0 0 0 0 -133 0 0 0 0

Subtotal, Rail & Transit Projects -133 0 -133 0 0 0 0 0 -133 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Inyo County te 2517D Eastern CA Museum Railroad wing DELETE -572 0 -200 -372 0 0 0 0 -372 0 -200 0 0
Inyo LTC te 2517C Eastern Sierra Scenic Byway tourist center -650 0 0 0 -650 0 0 0 -650 0 0 0 0
Inyo LTC te 2517C Eastern Sierra Scenic Byway tourist center 800 0 150 650 0 0 0 0 650 150 0 0 0
Bishop te 2568 Pine St, N Third St/Pine St-City Park, paved path -190 0 -190 0 0 0 0 0 -190 0 0 0 0
Bishop te 2568 Pine St, N Third St/Pine St-City Park, paved path 212 0 22 190 0 0 0 0 190 0 22 0 0
Caltrans te 2585 Rt 168 (West Line Street), sidewalk -1,077 -109 -111 -857 0 0 0 0 -745 -109 -81 -30 -112
Caltrans te 2585 Rt 168 (West Line Street), sidewalk 1,376 109 430 0 837 0 0 88 666 143 260 48 171
Inyo County te NEW Ed Powers Rd, Red Hill-Rt 395, bicycle lanes NEW 523 0 10 50 463 0 0 0 463 10 50 0 0
Inyo LTC res NEW TE reserve NEW 782 0 0 0 782 0 0 0 782 0 0 0 0

Subtotal TE Projects 1,204 0 111 -339 1,432 0 0 88 794 194 51 18 59

Total Proposed 2012 STIP Programming 8,163 100 -37 -339 -1,234 4,000 5,673 1,691 4,220 209 1,026 648 369

Notes:
RTIP adopted 12/7.  Received 12/15.
Independence, 5 town roads, rehab (PPNO 2556): cost increase to prior year (11/12).  There must be an allocation or extension request by June 2012.

Balance of STIP County Share, Inyo
Total County Share, June 30, 2011 41,194
     Programmed at Fund Estimate 31,546
     Unprogrammed Share Balance 9,648
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 8,163
Minimum 12,370
Target 17,987
Maximum 34,213

Under (Over) Target 9,824
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STIP Projects at Fund Estimate (August 2011)
Bakersfield loc 8705G Westside Pkwy, ph 4, Truxtun-Mohawk Jul-10 24,000 24,000 0 0 0 0 0 3,000 21,000 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring Mar-11 1,580 1,580 0 0 0 0 0 0 1,580 0 0 0 0
Caltrans 14 8042A Freeman Gulch widening-Segment 1 (RIP 40%) 5,520 0 1,000 0 4,520 0 0 3,800 0 0 1,000 720 0
Caltrans 46 3412 Wasco-Jumper Av, 4 lane, env 2,070 2,070 0 0 0 0 0 0 0 2,070 0 0 0
Caltrans 46 3386B Keck's Corner-Rt 33, expwy, seg 4 (TCRP #113)(10S-05) 1,130 1,130 0 0 0 0 0 0 0 0 1,130 0 0
Caltrans 58 3482 Tehachapi Dennison Rd interchange 2,704 2,704 0 0 0 0 0 0 0 669 2,035 0 0
Caltrans 99 6267 Rt 204-Beardsley Canal Bridge, widen (10S-05)(10S-021) 1,200 1,200 0 0 0 0 0 0 0 515 685 0 0
Caltrans 99 6268 Rt 119-Wilson Rd, widen (10S-05)(10S-021) 2,700 2,700 0 0 0 0 0 0 0 1,600 1,100 0 0
Caltrans 119 3645 Cherry Av to Elk Hills Rd, 4 lane widening 6,617 3,412 0 0 3,205 0 0 0 0 3,412 3,205 0 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) 2,855 687 513 0 1,655 0 0 1,352 0 687 513 303 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RIP 40%) 1,240 1,240 0 0 0 0 0 0 0 1,240 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Ridgecrest loc 2022 W Ridgecrest Bl, Norma-China Lk Bl, 4-lane 6,200 0 0 6,200 0 0 0 0 6,200 0 0 0 0
Tehachapi loc 6435 Challenger Dr extension to Dennison Rd 1,500 0 0 1,500 0 0 0 0 1,500 0 0 0 0
Bakersfield loc 8705H Westside Pkwy, Ph 6, Stockdale/Heath Tie-in 26,000 0 26,000 0 0 0 0 0 26,000 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring (10S-05)(10S-021) 197 197 0 0 0 0 0 0 197 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring 2,131 0 711 710 710 0 0 0 2,131 0 0 0 0

California City te 2520 Calif City Bl, sidewalk, design (ext 5-10) Sep-10 Sep-10 50 50 0 0 0 0 0 0 0 0 50 0 0
Kern County te 6556 Kernville Walkable Communities Ped. Improv. Jun-11 66 66 0 0 0 0 0 0 0 0 66 0 0
Wasco te 6559 Rt 43 Corridor Beautification 561 42 519 0 0 0 0 0 519 1 41 0 0
California City te 2520 Calif City Bl, sidewalk, con (ext 3-11) Dec-11 565 565 0 0 0 0 0 0 565 0 0 0 0
Arvin te 6553 Bear Mountain Blvd Streetscape Project 800 800 0 0 0 0 0 0 800 0 0 0 0
Bakersfield te 6554 Calloway Weir Bikepath Improvement 55 55 0 0 0 0 0 0 55 0 0 0 0
Taft te 6555 Hillard Street Ped./Bike Improvements 283 34 249 0 0 0 0 0 249 14 20 0 0
Kern County te 6556 Kernville Walkable Communities Ped. Improv. 775 775 0 0 0 0 0 0 775 0 0 0 0
Kern County te 6557 Near Taft - Rails to Trails Ped. Improv. 243 22 221 0 0 0 0 0 221 0 22 0 0
Shafter te 6558 Santa Fe Way Beautification 140 140 0 0 0 0 0 0 140 0 0 0 0
Bakersfield te 6560 Stockdale Hwy Landscape Improv. 202 202 0 0 0 0 0 0 202 0 0 0 0
Tehachapi te 6561 Tehachapi Blvd Enhancements, Ph 4 361 361 0 0 0 0 0 0 361 0 0 0 0
Arvin te E015 Derby St, sidewalk and bike lane (ext 6-11) Mar-12 518 518 0 0 0 0 0 0 518 0 0 0 0
Kern COG res E012 TE reserve 4,794 0 0 2,397 2,397 0 0 0 4,794 0 0 0 0

Total Existing STIP 99,057 46,550 29,213 10,807 12,487 0 0 0 8,152 67,807 12,208 9,867 1,023 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 14 8042A Freeman Gulch widening-Segment 1 (RIP 40%) -5,520 0 -1,000 0 -4,520 0 0 -3,800 0 0 -1,000 -720 0
Caltrans 14 8042A Freeman Gulch widening-Segment 1 (RIP 40%) 17,955 0 1,000 0 4,520 0 12,435 3,800 11,195 0 1,000 720 1,240
Caltrans 119 3645 Cherry Av to Elk Hills Rd, 4 lane widening -6,617 -3,412 0 0 -3,205 0 0 0 0 -3,412 -3,205 0 0
Caltrans 119 3645 Cherry Av to Elk Hills Rd, 4 ln widen & passing lns 8,617 3,412 0 0 5,205 0 0 0 0 3,412 5,205 0 0
Bakersfield loc 8705H Westside Pkwy, Ph 6, Stockdale/Heath Tie-in -26,000 0 -26,000 0 0 0 0 0 -26,000 0 0 0 0
Bakersfield loc 8705H Westside Pkwy, Ph 6, Stockdale/Heath Tie-in & landscape all 26,000 0 26,000 0 0 0 0 0 26,000 0 0 0 0
Caltrans 46 3386B Keck's Corner-Rt 33, expwy, seg 4 (TCRP #113)(10S-05) DELETE -1,130 -1,130 0 0 0 0 0 0 0 0 -1,130 0 0
Caltrans 46 3386C Widen to 4 lanes, Seg. 4A, Lost Hill Rd to E of I-5 NEW 6,280 980 1,200 0 0 4,100 0 900 3,500 0 980 300 600

Kern
Project Totals by Fiscal Year
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Kern
Project Totals by Fiscal Year

Bakersfield loc 3705 Rt 58-Westside Parkway Connector NEW 4,001 0 0 0 0 4,001 0 0 4,001 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring -2,131 0 -711 -710 -710 0 0 0 -2,131 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring 2,325 0 465 465 465 465 465 0 2,325 0 0 0 0

Subtotal, Highway Projects 23,780 -150 954 -245 1,755 8,566 12,900 900 18,890 0 1,850 300 1,840

Transportation Enhancement (TE) Project Proposals:
Kern County te 6609 N Chester Ave Pedestrian Path, Oildale NEW 296 0 0 296 0 0 0 0 296 0 0 0 0
Kern County te 6610 Antelope Run Bike/Ped Path, Tehachapi NEW 396 0 0 0 396 0 0 0 396 0 0 0 0
Kern County te 6611 Diamond St Beautification, Rosamond NEW 1,000 0 0 1,000 0 0 0 0 1,000 0 0 0 0
Tehachapi te 6612 Tehachapi Blvd. Enhancements, Ph 3 NEW 481 0 0 16 465 0 0 0 465 0 16 0 0
Kern County te 6613 Rt 46 Pedestrian Path, Lost Hills NEW 264 0 0 264 0 0 0 0 264 0 0 0 0
Kern County te 6614 Bernard St. Pedestrian Path, Bakersfield NEW 248 0 0 248 0 0 0 0 248 0 0 0 0
Taft te 6615 Rails to Trails, Ph 4 NEW 681 0 0 87 594 0 0 0 594 31 56 0 0
Bakersfield te 6616 Mt. Vernon Ave. Median improvements NEW 398 0 0 398 0 0 0 0 398 0 0 0 0
Kern County te 6617 College Heights Blvd. Ped. Path & Xeriscape NEW 377 0 0 0 377 0 0 0 377 0 0 0 0
Wasco te 6618 Rt 43 Corridor Beautification, Ph 2 NEW 749 0 0 749 0 0 0 0 693 0 56 0 0
Kern COG res E012 TE reserve -4,794 0 0 -2,397 -2,397 0 0 0 -4,794 0 0 0 0
Kern COG res E012 TE reserve 2,397 0 0 0 0 0 2,397 0 2,397 0 0 0 0

Subtotal TE Projects 2,493 0 0 661 -565 0 2,397 0 2,334 31 128 0 0

Total Proposed 2012 STIP Programming 26,273 -150 954 416 1,190 8,566 15,297 900 21,224 31 1,978 300 1,840

Nominated Projects Not Included in Staff Recommendations
Kern COG res E012 TE reserve 2,397 0 0 0 0 2,397 0 2,397 0 0 0 0
Bakersfield loc 3705 Rt 58-Westside Parkway Connector (tier 3 funds) NEW 49,000 0 0 0 0 49,000 0 0 49,000 0 0 0 0

Notes:
Adopted 12/15.  RTIP received 12/20/11, update received 1/11/12.
Rt 14, Freeman Gulch widening, Segment 2 (8042B) - Kern is not participating in this phase.

Balance of STIP County Share, Kern
Total County Share, June 30, 2011 92,801
     Programmed at Fund Estimate 99,057
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 6,256

Proposed New Programming 26,273
Minimum 2,808
Target 23,506
Maximum 83,299

Under (Over) Target (2,767)
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
KCAG 6L04 Planning, programming, and monitoring Sep-10 75 75 0 0 0 0 0 0 75 0 0 0 0
Caltrans 198 4330 19th Avenue interchange, Lemoore 38,426 38,426 0 0 0 0 0 5,804 26,300 1,471 1,630 451 2,770
Caltrans 198 4348 12th Avenue interchange, Hanford 23,093 5,323 0 17,770 0 0 0 1,327 15,491 1,890 1,825 281 2,279

KCAG res C002 TE reserve (10S-023) 721 0 419 0 302 0 0 0 721 0 0 0 0

Total Existing STIP 62,315 43,824 419 17,770 302 0 0 0 7,131 42,587 3,361 3,455 732 5,049

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
KCAG 6L04 Planning, programming, and monitoring 150 0 75 0 75 0 0 0 150 0 0 0 0

Subtotal, Highway Projects 150 0 75 0 75 0 0 0 150 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
KCAG res C002 TE reserve (10S-023) -721 0 -419 0 -302 0 0 0 -721 0 0 0 0
KCAG res C002 TE reserve 419 0 0 0 419 0 0 0 419 0 0 0 0

Subtotal TE Projects -302 0 -419 0 117 0 0 0 -302 0 0 0 0

Total Proposed 2012 STIP Programming -152 0 -344 0 192 0 0 0 -152 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
KCAG res C002 TE reserve (10S-023) 302 0 0 0 0 302 0 0 302 0 0 0 0

Notes:
RTIP adopted 12/7.  Received 12/15.  Updated information received 2/6/12.

Balance of STIP County Share, Kings
Total County Share, June 30, 2011 38,834
     Programmed at Fund Estimate 62,315
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 23,481

Proposed New Programming (152)
Minimum 0
Target 0
Maximum 0

Under (Over) Target 152

Kings
Project Totals by Fiscal Year
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Lake CCAPC 3002P Planning, programming, and monitoring Jul-10 165 165 0 0 0 0 0 0 165 0 0 0 0
Caltrans 29 122C Widen to 4 lanes, Diener Dr-Rt 175 (RIP) 10,773 2,811 0 0 7,962 0 0 7,054 0 1,796 1,015 908 0
Lake County loc 3068 Countywide rehabilitation projects, 5 locations 2,886 206 2,680 0 0 0 0 8 2,680 8 190 0 0
Lake County loc 3069 Hildebrand/St Helena Creek Bridge, replace (HBP) 232 0 232 0 0 0 0 0 232 0 0 0 0
Lake County loc 3070 Soda Bay Rd/Cole Creek Bridge, replace (HBP)(ext 6-11) Dec-11 21 21 0 0 0 0 0 4 0 0 17 0 0
Lake County loc 3070 Soda Bay Rd/Cole Creek Bridge, replace (HBP) 203 0 203 0 0 0 0 0 203 0 0 0 0
Lake County loc 3032R RS. Main St, Lakeport-Rt 175, widen, recon 2,754 850 0 1,904 0 0 0 350 1,904 0 500 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175-Manning Crk, widen 1,812 542 0 1,270 0 0 0 232 1,270 0 310 0 0
Lake CCAPC 3002P Planning, programming, and monitoring SB 184 136 136 0 0 0 0 0 0 136 0 0 0 0
Lake CCAPC 3002P Planning, programming, and monitoring 193 0 65 64 64 0 0 0 193 0 0 0 0

Lake Transit bus 3062 Purchase 4 Transit  Vehicles Jul-09 Aug-10 298 298 0 0 0 0 0 0 298 0 0 0 0
Lake Transit bus 3063 Purchase 3 Transit Vehicles Jul-09 Aug-10 399 399 0 0 0 0 0 0 399 0 0 0 0
Lake Transit bus 3061 Purchase 5 Transit  Vehicles 718 0 718 0 0 0 0 0 718 0 0 0 0

Clearlake te 3036D Austin Park Sidewalk / Bikeway Jan-11 10 10 0 0 0 0 0 0 0 10 0 0 0
Lake County te 3036C Upperlake Bridge Arbor Bikeway Jan-11 50 50 0 0 0 0 0 0 0 50 0 0 0
Lake County te 3032R S. Main St, Lakeport-Rt 175, bike lane 159 14 0 145 0 0 0 14 145 0 0 0 0
Lake County te 3033R Soda Bay Rd, Rt 175-Manning Crk, bike lane 107 10 0 97 0 0 0 10 97 0 0 0 0
Lake CCAPC res 3036 TE reserve 701 89 612 0 0 0 0 0 701 0 0 0 0

Total Existing STIP 21,617 5,601 4,510 3,480 8,026 0 0 7,672 9,141 1,864 2,032 908 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Lake County loc 3032R RS. Main St, Lakeport-Rt 175, widen, recon -2,754 -850 0 -1,904 0 0 0 -350 -1,904 0 -500 0 0
Lake County loc 3032R RS. Main St, Lakeport-Rt 175, widen, recon 3,754 850 0 2,904 0 0 0 350 2,904 0 500 0 0
Clearlake loc 3088 RDam Rd (Phillips Ave), Center Dr-18th Ave, extend NEW 93 0 0 0 0 93 0 0 0 35 58 0 0
Lakeport loc 3089 RLakeport Blvd and S. Main St, improve intersection NEW 265 0 0 0 0 71 194 106 0 71 88 0 0
Lake CCAPC 3002P Planning, programming, and monitoring -193 0 -65 -64 -64 0 0 0 -193 0 0 0 0
Lake CCAPC 3002P Planning, programming, and monitoring 322 0 65 64 64 41 88 0 322 0 0 0 0

Subtotal, Highway Projects 1,487 0 0 1,000 0 205 282 106 1,129 106 146 0 0

Transportation Enhancement (TE) Project Proposals:
Lake CCAPC res 3036 TE reserve -612 0 -612 0 0 0 0 0 -612 0 0 0 0
Lake CCAPC res 3036 TE reserve 990 0 317 0 295 0 378 0 990 0 0 0 0

Subtotal TE Projects 378 0 -295 0 295 0 378 0 378 0 0 0 0

Total Proposed 2012 STIP Programming 1,865 0 -295 1,000 295 205 660 106 1,507 106 146 0 0

Notes:
RTIP adopted 12/7.  Received 12/15.

Lake
Project Totals by Fiscal Year
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Lake
Project Totals by Fiscal Year

Balance of STIP County Share, Lake
Total County Share, June 30, 2011 25,212
     Programmed at Fund Estimate 21,617
     Unprogrammed Share Balance 3,595
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 1,865
Minimum 4,761
Target 6,530
Maximum 11,640

Under (Over) Target 4,665
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Lassen LTC 2124 Planning, programming, and monitoring Nov-10 50 50 0 0 0 0 0 0 50 0 0 0 0
Lassen County loc 2261 Janesville Main St. bikepath/rehab 320 0 0 170 150 0 0 0 0 170 150 0 0
Lassen County loc 2356 Local road rehab (B), 7 locations 3,366 0 0 3,366 0 0 0 0 3,366 0 0 0 0
Susanville loc 2458 City street rehab (B) 2,057 0 2,057 0 0 0 0 0 2,057 0 0 0 0
Susanville loc 2459 City street rehab (C) 2,974 0 48 2,926 0 0 0 0 2,926 6 42 0 0
Susanville loc 2460 City street rehab (D), 24 locations 2,811 0 0 49 2,762 0 0 0 2,762 6 43 0 0
Susanville loc 2480 Riverside Dr reconstruction / class I ped/bike lane 582 80 100 402 0 0 0 50 402 80 50 0 0
Lassen LTC 2124 Planning, programming, and monitoring 100 50 50 0 0 0 0 0 100 0 0 0 0

LTSA bus 2436 Purchase two transit vehicles 300 0 0 300 0 0 0 0 300 0 0 0 0
LTSA bus 2462 Purchase one transit vehicle 410 0 410 0 0 0 0 0 410 0 0 0 0

Lassen County te 2395B Skyline Road Extension, bicycle path Jun-11 50 50 0 0 0 0 0 0 0 0 50 0 0
Susanville te 2480 Riverside Dr reconstruction / class I ped/bike lane 638 0 0 638 0 0 0 0 638 0 0 0 0
Lassen County te 2395C Skyline South Multi-Use Pathway Extension 800 800 0 0 0 0 0 800 0 0 0 0 0
Lassen LTC res 2395 TE reserve 551 0 551 0 0 0 0 0 551 0 0 0 0

Total Existing STIP 15,009 1,030 3,216 7,851 2,912 0 0 0 850 13,562 262 335 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Lassen County loc 2261 Janesville Main St. bikepath/rehab -320 0 0 -170 -150 0 0 0 0 -170 -150 0 0
Lassen County loc 2261 Janesville Main St. bikepath/rehab 320 0 170 0 150 0 0 0 0 170 150 0 0
Susanville loc 2458 City street rehab (B) -2,057 0 -2,057 0 0 0 0 0 -2,057 0 0 0 0
Susanville loc 2458 City street rehab (B) 2,360 0 2,360 0 0 0 0 0 2,360 0 0 0 0
Lassen County loc 2356 Local road rehab (B), 7 locations -3,366 0 0 -3,366 0 0 0 0 -3,366 0 0 0 0
Lassen County loc 2356 County Rehab B (Pumpkin Center, Ash Valley Rds) 3,165 0 0 0 0 3,165 0 0 3,165 0 0 0 0
Lassen County loc 2121A Skyline Rd East/Extension, phase 2 NEW 4,025 0 0 0 125 3,900 0 75 3,900 0 50 0 0
Lassen County loc 2391 County Rehab A (Eagle Lake, Center, Mooney Rds) NEW 4,084 0 0 0 0 4,084 0 0 4,084 0 0 0 0
Susanville loc 2510 City street rehab (FC) NEW 1,946 0 0 0 50 50 1,846 0 1,846 50 50 0 0
Lassen LTC 2124 Planning, programming, and monitoring -50 0 -50 0 0 0 0 0 -50 0 0 0 0
Lassen LTC 2124 Planning, programming, and monitoring 300 0 50 50 50 75 75 0 300 0 0 0 0

Subtotal, Highway Projects 10,407 0 473 -3,486 225 11,274 1,921 75 10,182 50 100 0 0

Rail and Transit Project Proposals:
LTSA bus 2462 Purchase one transit vehicle -410 0 -410 0 0 0 0 0 -410 0 0 0 0
LTSA bus 2462 Purchase one transit vehicle 440 0 0 0 440 0 0 0 440 0 0 0 0

Subtotal, Rail & Transit Projects 30 0 -410 0 440 0 0 0 30 0 0 0 0

Lassen
Project Totals by Fiscal Year
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Lassen
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Lassen LTC res 2395 TE reserve -551 0 -551 0 0 0 0 0 -551 0 0 0 0
Lassen LTC res 2395 TE reserve 1,106 0 0 0 551 555 0 0 1,106 0 0 0 0

Subtotal TE Projects 555 0 -551 0 551 555 0 0 555 0 0 0 0

Total Proposed 2012 STIP Programming 10,992 0 -488 -3,486 1,216 11,829 1,921 75 10,767 50 100 0 0

Nominated Projects Not Included in Staff Recommendations
Susanville loc 2511 City street rehab (SC) NEW 998 0 35 963 0 0 0 0 963 5 30 0 0
Susanville loc 2512 City street rehab (SC1) NEW 901 0 35 866 0 0 0 0 866 5 30 0 0
Susanville loc 2513 City street rehab (SC2) NEW 1,027 0 0 5 30 992 0 0 992 5 30 0 0
Susanville loc 2514 City street rehab (SC3) NEW 986 0 0 5 30 951 0 0 951 5 30 0 0
Susanville loc 2515 City street rehab (SC4) NEW 990 0 0 0 5 30 955 0 955 5 30 0 0
Susanville loc 2516 City street rehab (SC5) NEW 991 0 0 0 5 30 956 0 956 5 30 0 0

Notes:
RTIP adopted 12/12.  Received 12/21.

Balance of STIP County Share, Lassen
Total County Share, June 30, 2011 22,644
     Programmed at Fund Estimate 15,009
     Unprogrammed Share Balance 7,635
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 10,992
Minimum 9,167
Target 11,752
Maximum 19,220

Under (Over) Target 760
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STIP Projects at Fund Estimate (August 2011)
LACMTA 9001 Planning, programming, and monitoring Aug-10 7,618 7,618 0 0 0 0 0 0 7,618 0 0 0 0
Caltrans 405 837A/C Rt 405 HOV lanes, Rt 90-Rt 10 (supplemental) Aug-10 19,000 19,000 0 0 0 0 0 0 19,000 0 0 0 0
Caltrans 5 4153 Widen, HOV, Orange Co-Rt 605 Seg 1 (RIP)(CMIA)(10S-07) 3,431 3,431 0 0 0 0 0 3,315 0 83 0 33 0
Caltrans 5 2808 Widen, HOV, Orange Co-Rt 605 Seg 2 (RIP)(TCR#42)(10S-07) 89,910 89,910 0 0 0 0 0 89,757 0 0 0 153 0
Caltrans 5 4154 Widen, HOV, Orange Co-Rt 605 Seg 3 (RIP)(CMIA)(10S-07) 10,697 10,697 0 0 0 0 0 10,633 0 0 0 64 0
Caltrans 5 4155 Widen, HOV, Orange Co-Rt 605 Seg 4 (RIP)(CMIA)(10S-07) 85,485 85,485 0 0 0 0 0 85,404 0 0 0 81 0
Caltrans 5 4156 Widen, HOV, Orange Co-Rt 605 Seg 5 (RIP)(CMIA)(10S-07) 39,242 37,514 1,728 0 0 0 0 36,452 0 0 985 77 1,728
Caltrans 5 3985 HOV lanes, Empire Av-Buena Vista (RIP)(CMIA)(10S-011) 157,193 157,193 0 0 0 0 0 35,780 102,913 0 5,000 0 13,500
Caltrans 5 2808C Widening, Florence-Eastern 432 432 0 0 0 0 0 0 0 432 0 0 0
Caltrans 5 2808D Rt 710 interchange reconstruction 400 400 0 0 0 0 0 0 0 400 0 0 0
Caltrans 10 309N HOV lanes, Puente Av-Citrus St 34,500 34,500 0 0 0 0 0 20,000 0 0 12,500 2,000 0
Caltrans 10 309S W. Covina/Pomona soundwall (96 grf) (RIP) 3,642 3,642 0 0 0 0 0 0 3,642 0 0 0 0
Caltrans 10 310B HOV lanes, Citrus St-Route 57 24,000 24,000 0 0 0 0 0 8,000 0 0 14,500 1,500 0
Caltrans 71 2741 Convert to 6-lane fwy, Rt 10-Rt 60 1,592 1,592 0 0 0 0 0 0 0 0 1,592 0 0
Caltrans 138 393F Rt 14-50th St, new expwy, R/W 13,935 13,935 0 0 0 0 0 13,935 0 0 0 0 0
Caltrans 138 694Q Widen, 175th St E-Largo Vista (RIP) 2,176 2,176 0 0 0 0 0 0 0 0 0 0 2,176
Caltrans 405 831 Arbor Vitae, new interchange (96 grf) (RIP) 34,370 3,067 0 0 31,303 0 0 3,067 31,303 0 0 0 0
Caltrans 405 2787 Rt 405 SB/Rt 101 NB connector 7,010 7,010 0 0 0 0 0 0 0 7,010 0 0 0
Caltrans 710 2215 Gap closure, Rt 10-Rt 210 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Caltrans 710 3612 Early Action Projects in Long Beach 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Caltrans 710 219M South Pasadena, Rt 10-Rt 210, freeway 3,803 3,803 0 0 0 0 0 3,803 0 0 0 0 0
LACMTA 9001 Planning, programming, and monitoring 15,263 7,500 7,763 0 0 0 0 0 15,263 0 0 0 0

SCRRA rail 4024 Antelope Valley Line sealed corridor, Lancaster-LA Jul-09 Aug-10 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
SCRRA rail 4024 Antelope Valley Line sealed corridor, Lancaster-LA Nov-10 12,000 12,000 0 0 0 0 0 0 12,000 0 0 0 0
LACMTA rail 4026 Expo lt rail, Culver City-Sta Monica, Ph 2 (design/build) Jan-11 12,500 12,500 0 0 0 0 0 0 12,500 0 0 0 0
LACMTA rail 4027 Crenshaw-Prairie Transit Corridor Jan-11 2,200 2,200 0 0 0 0 0 0 0 0 2,200 0 0
Glendale bus 4021 4 CNG buses for Glendale Beeline Transit Mar-11 1,023 1,023 0 0 0 0 0 0 1,023 0 0 0 0
LACMTA rail 4025 78 light rail vehicles (10S-017) (ext 6-11) Feb-13 849 849 0 0 0 0 0 0 849 0 0 0 0
LACMTA rail 4025 78 light rail vehicles (10S-017) 174,022 6,120 45,441 47,030 75,431 0 0 0 174,022 0 0 0 0
LACMTA rail 4026 Expo lt rail, Culver City-Sta Monica, Ph 2 (des/bld)(10S-017) 35,300 35,300 0 0 0 0 0 0 35,300 0 0 0 0

Los Angeles te 3161 Rt 101 fwy crossing at N Main St, phase 2 (ext 8/10) Sep-10 Sep-10 1,700 1,700 0 0 0 0 0 0 1,700 0 0 0 0
Los Angeles te 4084 Imperial Hwy bike lanes Jan-11 200 200 0 0 0 0 0 0 0 0 200 0 0
Los Angeles te 4086 Manchester Av, bike lanes and island reduction Jan-11 100 100 0 0 0 0 0 0 0 0 100 0 0
Los Angeles te 4305 W. 3rd St ped improvements, La Cienega - Fairfax Mar-11 193 193 0 0 0 0 0 0 0 0 193 0 0
Rolling Hills E te 4087 Palos Verdes Drive North, bike lanes May-11 232 232 0 0 0 0 0 0 0 0 232 0 0
Culver City te 4090 Culver City, ped & bus stop  improvements May-11 59 59 0 0 0 0 0 0 0 0 59 0 0
Los Angeles te 4315 Cesar Chavez Av medians, New High St - Rt 110 Jun-11 74 74 0 0 0 0 0 0 0 0 74 0 0
Santa Clarita te 4098 Rt 14-Sand Canyon, gateway beautification (10S-049) 1,219 0 1,219 0 0 0 0 0 1,219 0 0 0 0
LACMTA te 3184 Exposition Bl bike path, westside extension 11,228 11,228 0 0 0 0 0 0 11,228 0 0 0 0
LA County te 3404 San Jose Creek bicycle trail, phase 2 1,243 0 1,243 0 0 0 0 0 1,243 0 0 0 0
San Fernando te 4080 San Fernando Pacoima Wash bike path 1,513 0 0 0 1,513 0 0 0 1,513 0 0 0 0
San Dimas te 4083 Foothill Blvd, widen San Dimas Wash bridge for bikes 1,164 75 1,089 0 0 0 0 0 1,089 0 75 0 0
Los Angeles te 4084 Imperial Hwy bike lanes 1,506 0 1,506 0 0 0 0 0 1,506 0 0 0 0
Los Angeles te 4085 San Fernando Rd bike path, phase 3A (10S-049) 8,370 0 0 0 8,370 0 0 0 8,370 0 0 0 0
Los Angeles te 4086 Manchester Av, bike lanes and island reduction 1,666 0 1,666 0 0 0 0 0 1,666 0 0 0 0
Rolling Hills E te 4087 Palos Verdes Drive North, bike lanes (10S-049) 1,803 0 1,803 0 0 0 0 0 1,803 0 0 0 0
Culver City te 4090 Culver City, ped & bus stop improvements 634 634 0 0 0 0 0 0 634 0 0 0 0
Carson te 4093 223rd St landscape median, Main St-Avalon Blvd 1,130 1,130 0 0 0 0 0 0 1,130 0 0 0 0

Los Angeles
Project Totals by Fiscal Year
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Los Angeles
Project Totals by Fiscal Year

LA County te 4094 Vermont Av median landscaping, phase 2 1,575 1,575 0 0 0 0 0 0 1,575 0 0 0 0
San Gabriel te 4095 Las Tunas Drive streetscape enhancements 641 0 641 0 0 0 0 0 641 0 0 0 0
Los Angeles te 4301 LA river bike path, phase 4, Riverside  - Forest Lawn 1,827 0 1,827 0 0 0 0 0 1,827 0 0 0 0
LA County te 4302 North county bikeways, near Santa Clarita 1,274 0 454 0 820 0 0 0 820 0 454 0 0
LA County te 4303 Willowbrook area bikeway improvements (10S-049) 457 0 0 0 457 0 0 0 457 0 0 0 0
Pasadena te 4304 Cordova St bike & ped imprvmnts, Arroyo Pwky - Hill 2,881 0 0 283 2,598 0 0 0 2,598 0 283 0 0
Los Angeles te 4305 W. 3rd St ped improvements, La Cienega - Fairfax 486 0 486 0 0 0 0 0 486 0 0 0 0
Los Angeles te 4306 Boyle Heights Chavez Av streetscape/ped improv. 2,788 0 0 2,788 0 0 0 0 2,788 0 0 0 0
Los Angeles te 4307 Broadway Hist Theater Dist ped improvements, 4th - 5th 2,258 0 0 298 1,960 0 0 0 1,960 0 298 0 0
Los Angeles te 4308 Central Av ped/transit improvements, Slauson-Wash. 1,697 0 204 1,493 0 0 0 0 1,493 0 204 0 0
Los Angeles te 4309 Beverly Bl ped/transit imprvmnts, Vermont-Beaudry 1,099 0 107 0 992 0 0 0 992 107 0 0 0
LA County te 4310 Willowbrook area pedestrian improvements (10S-049) 3,439 0 0 550 2,889 0 0 0 2,889 0 550 0 0
Pasadena te 4311 North Fair Oaks Av pedestrian improvements 624 0 74 550 0 0 0 0 550 0 74 0 0
Los Angeles te 4312 Larchmont Blvd medians phase 2, Beverly-Melrose 435 435 0 0 0 0 0 0 435 0 0 0 0
Los Angeles te 4313 Watts streetscape, 103rd St, Central Av to Grape St 900 0 162 738 0 0 0 0 738 0 162 0 0
Los Angeles te 4314 Sunset Junction phase 2, transit plaza 909 50 170 0 689 0 0 0 689 50 170 0 0
Los Angeles te 4315 Cesar Chavez Av medians, New High St - Rt 110 349 349 0 0 0 0 0 0 349 0 0 0 0
Los Angeles te 4316 Tree planting, LA city, various locations 859 859 0 0 0 0 0 0 859 0 0 0 0
Los Angeles te 4317 Vermont Av medians, Hollywood Bl - Rt 101 892 0 223 0 669 0 0 0 669 0 223 0 0
Lancaster te 4318 Downtown Lancaster gateway & roundabout 896 896 0 0 0 0 0 0 896 0 0 0 0
Norwalk te 4319 Pioneer Bl medians, 166th St - Rosecrans Av 1,209 0 0 0 1,209 0 0 0 1,209 0 0 0 0
Los Angeles te 4300A Figueroa corridor bike station & enhancements 1,105 99 1,006 0 0 0 0 0 1,006 0 99 0 0
MTA res 3455 TE reserve 2,552 0 0 0 2,552 0 0 0 2,552 0 0 0 0

Total Existing STIP 868,779 614,785 68,812 53,730 131,452 0 0 0 310,146 479,012 18,082 40,227 3,908 17,404

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 405 831 Arbor Vitae, new interchange (96 grf) (RIP) DELETE -34,370 -3,067 0 0 -31,303 0 0 -3,067 -31,303 0 0 0 0
Caltrans 10 310B HOV lanes, Citrus St-Route 57 -24,000 -24,000 0 0 0 0 0 -8,000 0 0 -14,500 -1,500 0
Caltrans 10 310B HOV lanes, Citrus St-Route 57 47,059 24,000 0 0 23,059 0 0 8,000 8,559 0 14,500 1,500 14,500
Caltrans 71 2741 Convert to 6-lane fwy, Rt 10-Rt 60 -1,592 -1,592 0 0 0 0 0 0 0 0 -1,592 0 0
Caltrans 71 2741 Convert to 6-lane fwy, Rt 10-Rt 60 1,592 1,592 0 0 0 0 0 0 0 1,592 0 0 0
Caltrans 138 4356 Widening Segment 6, 87th St E - 96th St E NEW 25,700 0 0 0 0 12,000 13,700 12,000 10,700 0 0 0 3,000
Caltrans 138 4560 Widening Segment 9, 126th St E - Longview Rd NEW 12,600 0 0 0 0 12,600 0 2,900 7,800 0 0 0 1,900
Caltrans 138 4357 Widening Segment 13, 190th St E - Rt 18 NEW 43,900 0 0 0 0 6,000 37,900 6,000 31,400 0 0 0 6,500
LACMTA 9001 Planning, programming, and monitoring -7,763 0 -7,763 0 0 0 0 0 -7,763 0 0 0 0
LACMTA 9001 Planning, programming, and monitoring 23,193 0 7,763 3,098 3,098 3,098 6,136 0 23,193 0 0 0 0

Subtotal, Highway Projects 86,319 -3,067 0 3,098 -5,146 33,698 57,736 17,833 42,586 1,592 -1,592 0 25,900

Rail and Transit Project Proposals:
LACMTA rail 4025 78 light rail vehicles (10S-017) -174,022 -6,120 -45,441 -47,030 -75,431 0 0 0 -174,022 0 0 0 0
LACMTA rail 4025 78 light rail vehicles 201,022 6,120 45,441 47,030 75,431 0 27,000 0 201,022 0 0 0 0
LACMTA rail 4027 Crenshaw/LAX rail line NEW 34,400 0 0 0 0 0 34,400 0 34,400 0 0 0 0

Subtotal, Rail & Transit Projects 61,400 0 0 0 0 0 61,400 0 61,400 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Los Angeles te 4084 Imperial Hwy bike lanes -1,506 0 -1,506 0 0 0 0 0 -1,506 0 0 0 0
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Los Angeles
Project Totals by Fiscal Year

Los Angeles te 4084 Imperial Hwy bike lanes 1,506 0 0 1,506 0 0 0 0 1,506 0 0 0 0
Los Angeles te 4301 LA river bike path, phase 4, Riverside  - Forest Lawn -1,827 0 -1,827 0 0 0 0 0 -1,827 0 0 0 0
Los Angeles te 4301 LA river bike path, phase 4, Riverside  - Forest Lawn 1,827 0 0 1,827 0 0 0 0 1,827 0 0 0 0
Los Angeles te 4300A Figueroa corridor bike station & enhancements -1,105 -99 -1,006 0 0 0 0 0 -1,006 0 -99 0 0
Los Angeles te 4300A Figueroa corridor bike station & enhancements 1,105 99 0 1,006 0 0 0 0 1,006 0 99 0 0
LA County te 3404 San Jose Creek bicycle trail, phase 2 -1,243 0 -1,243 0 0 0 0 0 -1,243 0 0 0 0
LA County te 3404 San Jose Creek bicycle trail, phase 2 1,243 0 0 0 1,243 0 0 0 1,243 0 0 0 0
LA County te 4310 Willowbrook area pedestrian improvements (10S-049) -3,439 0 0 -550 -2,889 0 0 0 -2,889 0 -550 0 0
LA County te 4310 Willowbrook area pedestrian improvements (10S-049) 3,439 0 550 0 2,889 0 0 0 2,889 0 550 0 0
Los Angeles te 4317 Vermont Av medians, Hollywood Bl - Rt 101 -669 0 0 0 -669 0 0 0 -669 0 0 0 0
Los Angeles te 4317 Vermont Av medians, Hollywood Bl - Rt 101 669 0 669 0 0 0 0 0 669 0 0 0 0
Burbank te 4527 LA river bike/ped bridge, at Bob Hope Drive NEW 680 0 0 0 0 76 604 0 604 0 76 0 0
Covina te 4528 Covina Bike Network phase 2 NEW 827 0 0 0 0 827 0 0 827 0 0 0 0
Duarte te 4529 Duarte Gold Line station ped improvements NEW 534 0 0 0 0 94 440 0 440 0 94 0 0
Los Angeles te 4530 8th St near Valencial Triangle, landscape & ped NEW 553 0 0 0 0 136 417 0 417 0 136 0 0
Los Angeles te 4531 LA river bike path, Headwaters, Owensmouth-Mason NEW 2,815 0 0 0 0 2,815 0 0 2,815 0 0 0 0
Los Angeles te 4532 Expo line bike hubs, S. LA, 4 locations NEW 1,801 0 0 0 0 1,801 0 0 1,801 0 0 0 0
Los Angeles te 4533 Washington Station Ped transit access NEW 1,492 0 0 0 0 0 1,492 0 1,492 0 0 0 0
Los Angeles te 4534 Orange Line Sherman Wy bike & ped imprvmnts NEW 1,093 0 0 0 0 450 643 0 643 0 450 0 0
Los Angeles te 4535 Hollywood/Western ped & streetscape improvements NEW 2,222 0 0 2,222 0 0 0 0 2,222 0 0 0 0
Los Angeles te 4536 Expo line ped improvements, Crenshaw-city limit NEW 2,311 0 0 0 0 200 2,111 0 2,111 0 200 0 0
LA county te 4537 Vermont Av bike lane, Manchester-El Segundo NEW 2,671 0 0 378 2,293 0 0 0 2,293 0 378 0 0
LA county te 4538 Florence Blue Line station bike access improvements NEW 695 0 0 111 584 0 0 0 584 0 111 0 0
Lancaster te 4539 10th St W road diet & bike lane, Av H-Lancaster Bl NEW 1,048 0 0 0 0 0 1,048 0 1,048 0 0 0 0
Long Beach te 4540 Atlantic Av landscape, South St.-Artesia Blvd. NEW 418 0 0 0 96 322 0 0 322 0 96 0 0
Long Beach te 4541 Bike share program phase 2, bikes & docking stations NEW 2,262 0 0 2,262 0 0 0 0 2,262 0 0 0 0
Long Beach te 4542 Downtown Pine Av streetscape improvements NEW 2,889 0 0 0 0 2,889 0 0 2,889 0 0 0 0
San Gabriel te 4543 San Gabriel Blvd streetscape, Fairview-Grand NEW 538 0 0 0 538 0 0 0 538 0 0 0 0
Santa Monica te 4544 Bike share program, bikes & docking stations NEW 1,543 0 1,543 0 0 0 0 0 0 0 1,543 0 0
South El Monte te 4545 Civic Center bike parking, bike lanes NEW 485 0 0 0 8 86 391 0 391 8 86 0 0

Subtotal TE Projects 26,877 0 -2,820 8,762 4,093 9,696 7,146 0 23,699 8 3,170 0 0

Total Proposed 2012 STIP Programming 174,596 -3,067 -2,820 11,860 -1,053 43,394 126,282 17,833 127,685 1,600 1,578 0 25,900

Nominated Projects Not Included in Staff Recommendations
LACMTA rail 4025 78 light rail vehicles (tier 2 funding) 102,400 0 0 0 0 0 102,400 0 102,400 0 0 0 0

Notes:
RTIP adoption 10/27. Received 12/15. Additional information received 12/29, 1/13, 1/19, 1/27 and 3/5.  Update from Caltrans 2/7/12 (for ppno 2741).
Rt 10, HOV lanes, Citrus St-Route 57  (ppno 310B): STIP construction funds in 2014-15 but other construction funds are in 2012-13. Being deleted from CMIA.
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Los Angeles
Project Totals by Fiscal Year

Balance of STIP County Share, Los Angeles
Total County Share, June 30, 2011 858,961
     Programmed at Fund Estimate 868,779
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 9,818

Proposed New Programming 174,596
Minimum 51,242
Target 173,970
Maximum 528,501

Under (Over) Target (626)
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STIP Projects at Fund Estimate (August 2011)
Madera CTC 6L05 Planning, programming, and monitoring Sep-10 200 200 0 0 0 0 0 0 200 0 0 0 0
Caltrans 99 5346 Ave 12 interchange (Route 99 Bond)(08S-53) 8,023 8,023 0 0 0 0 0 2,023 0 2,000 4,000 0 0
Madera loc 6436 Rt 99/4th Street Interchange Improvements (ext 5-11) Feb-12 6,100 6,100 0 0 0 0 0 0 6,100 0 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring 488 200 96 96 96 0 0 0 488 0 0 0 0

Madera te A010 Schnoor Av bike/ped undercrossing (ext 5-10) Jun-11 Jun-11 139 139 0 0 0 0 0 0 139 0 0 0 0

Total Existing STIP 14,950 14,662 96 96 96 0 0 0 2,023 6,927 2,000 4,000 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 41 6606 Passing Lanes NEW 11,047 0 0 0 0 11,047 0 0 11,047 0 0 0 0
Caltrans 99 6297 Ave 7-Ave 12, widen to 6 lanes (RIP) NEW 1,500 0 0 0 0 0 1,500 0 0 1,500 0 0 0
Caltrans 99 5335 Ave 12-Ave 17, widen to 6 lanes & Ave 17 I/C improv. NEW 1,545 0 0 0 0 0 1,545 0 0 1,545 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring -288 0 -96 -96 -96 0 0 0 -288 0 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring 491 0 88 88 87 87 141 0 491 0 0 0 0

Subtotal, Highway Projects 14,295 0 -8 -8 -9 11,134 3,186 0 11,250 3,045 0 0 0

Total Proposed 2012 STIP Programming 14,295 0 -8 -8 -9 11,134 3,186 0 11,250 3,045 0 0 0

Notes:
RTIP adopted 11/23.  Received 12/15.

Balance of STIP County Share, Madera
Total County Share, June 30, 2011 25,019
     Programmed at Fund Estimate 14,950
     Unprogrammed Share Balance 10,069
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 14,295
Minimum 11,485
Target 14,295
Maximum 22,410

Under (Over) Target 0

Madera
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
TA Marin 2127C Planning, programming, and monitoring SB 184 Jul-10 Jul-10 243 243 0 0 0 0 0 0 243 0 0 0 0
MTC 2127 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 21 21 0 0 0 0 0 0 21 0 0 0 0
Caltrans 101 360F HOV lanes, Rt 37-Atherton Av (Novato)(CMIA)(10S-02) Aug-10 Jan-11 3,899 3,899 0 0 0 0 0 277 3,050 0 507 65 0
MTC 2127 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 21 21 0 0 0 0 0 0 21 0 0 0 0
Caltrans 101 342L HOV lanes, landscaping 3,900 0 0 0 3,900 0 0 0 2,900 0 430 0 570
TA Marin 101 360J Marin-Sonoma Narrows: San Antonio Rd I/C(CMIA) (10S-056) SB 184 Jun-11 1,492 1,492 0 0 0 0 0 0 0 0 1,492 0 0
Caltrans 101 360J Marin-Sonoma Narrows: San Antonio Rd I/C(CMIA) (10S-056) 26,206 26,206 0 0 0 0 0 8,254 11,114 0 3,543 2,595 700
Caltrans 101 360L Marin-Sonoma Narrows: San Antonio Rd Mitigation 3,205 0 0 0 3,205 0 0 0 2,500 0 350 0 355
Caltrans 101 619A SF, Doyle Dr replacement (TCRP #22)(SLPP) 4,000 0 4,000 0 0 0 0 0 4,000 0 0 0 0
MTC 2127 Planning, programming, and monitoring 66 0 21 22 23 0 0 0 66 0 0 0 0
TA Marin 2127C Planning, programming, and monitoring 622 243 379 0 0 0 0 0 622 0 0 0 0

Marin CTD bus 2128A Bus stop improvements May-10 Aug-10 350 350 0 0 0 0 0 0 0 0 350 0 0
MCTD bus 2128C Bus purchase, Muir Woods Shuttle Sep-10 400 400 0 0 0 0 0 0 400 0 0 0 0
Marin CTD bus 2128A Bus stop improvements  (10S-037) 1,823 0 1,823 0 0 0 0 0 1,823 0 0 0 0
GGBHTD bus 2128B Rt 101, Bus stop improvements 900 245 655 0 0 0 0 0 655 0 245 0 0

Novato te 2127I Commuter Bike Connection Sep-10 300 300 0 0 0 0 0 0 300 0 0 0 0
Larkspur te 2127P Median landscaping & Heatherwood path extension Jun-11 200 200 0 0 0 0 0 0 200 0 0 0 0
Marin Co te 2127Q Sir Francis Drake Blvd bike lane Jun-11 57 57 0 0 0 0 0 0 0 0 57 0 0
Marin Co te 2127Q Sir Francis Drake Blvd bike lane 35 0 35 0 0 0 0 0 35 0 0 0 0
Mill Valley te 2127R Sycamore Av bike & ped improvements 282 282 0 0 0 0 0 0 282 0 0 0 0
MTC res 2127B TE reserve (MTC Share) 872 0 371 251 250 0 0 0 501 371 0 0 0

Total Existing STIP 48,894 33,959 7,284 273 7,378 0 0 0 8,531 28,733 371 6,974 2,660 1,625

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 101 619A SF, Doyle Dr replacement (TCRP #22)(SLPP) -4,000 0 -4,000 0 0 0 0 0 -4,000 0 0 0 0
Caltrans 101 619A SF, Doyle Dr replacement Ph 2 (SLPP) SOF 4,000 0 0 0 4,000 0 0 0 4,000 0 0 0 0
TA Marin 2127C Planning, programming, and monitoring -379 0 -379 0 0 0 0 0 -379 0 0 0 0
TA Marin 2127C Planning, programming, and monitoring 605 0 239 200 0 0 166 0 605 0 0 0 0
MTC 2127 Planning, programming, and monitoring -66 0 -21 -22 -23 0 0 0 -66 0 0 0 0
MTC 2127 Planning, programming, and monitoring 113 0 21 22 23 23 24 0 113 0 0 0 0

Subtotal, Highway Projects 273 0 -4,140 200 4,000 23 190 0 273 0 0 0 0

Rail and Transit Project Proposals:
Marin CTD bus 2128A Bus stop improvements  (10S-037) -1,823 0 -1,823 0 0 0 0 0 -1,823 0 0 0 0
Marin CTD bus 2128A Bus stop improvements  (10S-037) 1,923 0 1,923 0 0 0 0 0 1,923 0 0 0 0

Subtotal, Rail & Transit Projects 100 0 100 0 0 0 0 0 100 0 0 0 0

Marin
Project Totals by Fiscal Year
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Marin
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 571 0 0 0 0 0 571 0 571 0 0 0 0
Marin Co PW te NEW Miller Creek Rd bike lanes, Rt 101-Pacheo Hill NEW 407 0 45 0 0 362 0 0 362 0 45 0 0
MTC res 2127B TE reserve (MTC Share) -872 0 -371 -251 -250 0 0 0 -872 0 0 0 0
MTC res 2127B TE reserve (MTC Share) 707 0 0 353 354 0 0 0 707 0 0 0 0

Subtotal TE Projects 813 0 -326 102 104 362 571 0 768 0 45 0 0

Total Proposed 2012 STIP Programming 1,186 0 -4,366 302 4,104 385 761 0 1,141 0 45 0 0

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/19.

Balance of STIP County Share, Marin
Total County Share, June 30, 2011 13,702
     Programmed at Fund Estimate 48,894
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 35,192

Proposed New Programming 1,186
Minimum 0
Target 0
Maximum 0

Under (Over) Target (1,186)
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STIP Projects at Fund Estimate (August 2011)
Mariposa Co loc 3K18 Smith Station Rd, PM 10.0-13.87, rehab Jul-10 850 850 0 0 0 0 0 0 850 0 0 0 0
Mariposa Co loc 3K19 Triangle Rd, PM 14.11-15.11, rehab Jul-10 208 208 0 0 0 0 0 0 208 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring Sep-10 78 78 0 0 0 0 0 0 78 0 0 0 0
Mariposa Co loc 209A Mt Bullion Cutoff Rd, Rt 140-Rt 49, Ph1 rehab (10S-025) 1,173 1,173 0 0 0 0 0 0 1,148 0 25 0 0
Mariposa Co loc 209B Mt Bullion Cutoff Rd, Rt 140-Rt 49, Ph2 rehab (10S-025) 2,174 0 2,174 0 0 0 0 0 2,149 0 25 0 0
Mariposa Co loc 212 Triangle Rd, PM 11.8-14.11, rehab (10S-025) 578 0 0 0 578 0 0 0 558 0 20 0 0
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) 563 0 0 0 563 0 0 0 543 0 20 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) May-11 25 25 0 0 0 0 0 0 0 0 25 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) 1,150 0 0 1,150 0 0 0 0 1,150 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) 312 78 78 78 78 0 0 0 312 0 0 0 0

Total Existing STIP 7,111 2,412 2,252 1,228 1,219 0 0 0 6,996 0 115 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) -1,150 0 0 -1,150 0 0 0 0 -1,150 0 0 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) 1,150 0 0 0 1,150 0 0 0 1,150 0 0 0 0
Mariposa Co loc 212 Triangle Rd, PM 11.8-14.11, rehab (10S-025) -578 0 0 0 -578 0 0 0 -558 0 -20 0 0
Mariposa Co loc 212 Triangle Rd, PM 11.8-14.11, rehab (10S-025) 578 0 0 0 0 578 0 0 558 0 20 0 0
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) -563 0 0 0 -563 0 0 0 -543 0 -20 0 0
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) 563 0 0 0 0 563 0 0 543 0 20 0 0
Mariposa Co loc 208 Silva Rd, PM 10-11.092, rehab NEW 915 0 0 0 25 890 0 0 890 0 25 0 0
Mariposa Co loc NEW Old Toll Rd Ph1, PM 10-10.675, rehab NEW 102 0 0 0 0 102 0 0 102 0 0 0 0
Mariposa Co loc NEW Old Toll Rd Ph2, PM 12.678-15.236, rehab NEW 322 0 0 0 0 322 0 0 322 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) -234 0 -78 -78 -78 0 0 0 -234 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) 140 0 35 35 35 35 0 0 140 0 0 0 0

Subtotal, Highway Projects 1,245 0 -43 -1,193 -9 2,490 0 0 1,220 0 25 0 0

Total Proposed 2012 STIP Programming 1,245 0 -43 -1,193 -9 2,490 0 0 1,220 0 25 0 0

Notes:
RTIP adopted 12/6.  Received 12/12.

Balance of STIP County Share, Mariposa
Total County Share, June 30, 2011 8,376
     Programmed at Fund Estimate 7,111
     Unprogrammed Share Balance 1,265
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 1,245
Minimum 1,728
Target 2,786
Maximum 5,840

Under (Over) Target 1,541

Mariposa
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Willits loc 4097P Rail crossing, E Commercial St, rehab Jul-10 142 142 0 0 0 0 0 0 142 0 0 0 0
Mendocino Co loc 4099P New 2-lane rd, Brooktrails-Rt 101 Jul-10 459 459 0 0 0 0 0 0 0 459 0 0 0
MCOG 4002P Planning, programming, and monitoring Jul-10 200 200 0 0 0 0 0 0 200 0 0 0 0
Mendocino Co loc 4073P East Side Potter Valley Rd, rehab, phase 1 (08S-43) SB 184 Sep-09 Jul-10 3,700 3,700 0 0 0 0 0 3,700 0 0 0 0 0
Caltrans 1 4489 Fort Bragg, Simpson Lane Intersection Roundabout Jan-11 495 495 0 0 0 0 0 0 495 0 0 0 0
MCOG 4002P Planning, programming, and monitoring SB 184 Jun-11 Jun-11 200 200 0 0 0 0 0 0 200 0 0 0 0
Caltrans 101 125F Willits Bypass (grf,incr)(RIP, 15% con, R/W)(ext 11-10) Feb-12 31,322 31,322 0 0 0 0 0 14,012 17,310 0 0 0 0
Mendocino Co loc 4073P East Side Potter Valley Rd, rehab, phase 1 3,150 0 0 0 3,150 0 0 0 3,150 0 0 0 0
Mendocino Co loc 4099P New 2-lane rd, Brooktrails-Rt 101 140 0 140 0 0 0 0 0 0 0 140 0 0
Ft Bragg loc 4498 Hwy 1 circulation and safety improvements, non-TE 2,276 0 0 2,276 0 0 0 0 2,276 0 0 0 0
MCOG 4002P Planning, programming, and monitoring 421 0 140 140 141 0 0 0 421 0 0 0 0

Mendocino TA bus 4435 6 replacement vehicles Jul-09 Aug-10 843 843 0 0 0 0 0 0 843 0 0 0 0
Mendocino TA bus 4478 5 replacement vehicles Jul-09 Aug-10 404 404 0 0 0 0 0 0 404 0 0 0 0
Mendocino TA bus 4497 Revenue vehicle replacements, 10 1,207 0 1,207 0 0 0 0 0 1,207 0 0 0 0

Ft Bragg te 4498 Hwy 1 circulation and safety improvements, TE 310 0 0 310 0 0 0 0 310 0 0 0 0
Willits te 4516 Blosser Ln, Rt 20-city limits, school ped imprvmts 644 40 0 112 492 0 0 67 492 40 45 0 0
Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge 535 50 30 455 0 0 0 0 455 50 30 0 0
Mendocino Co te 4518 Ukiah, State St by Grace Hudson, ped imprvmts 185 20 5 160 0 0 0 0 160 20 5 0 0

Total Existing STIP 46,633 37,875 1,522 3,453 3,783 0 0 17,779 28,065 569 220 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Ukiah loc 4561 Gobbi St / Waugh Lane intersection, traffic signal NEW 644 0 0 0 0 112 532 20 532 2 90 0 0
Ukiah loc 4562 Low Gap Rd / N. Bush St intersection, roundabout NEW 115 0 0 0 0 115 0 25 0 5 85 0 0
MCOG 4002P Planning, programming, and monitoring -421 0 -140 -140 -141 0 0 0 -421 0 0 0 0
MCOG 4002P Planning, programming, and monitoring 701 0 140 140 141 90 190 0 701 0 0 0 0

Subtotal, Highway Projects 1,039 0 0 0 0 317 722 45 812 7 175 0 0

Rail and Transit Project Proposals:
Mendocino TA bus 4560 Revenue vehicle replacements, six (6) NEW 88 0 0 0 0 88 0 0 88 0 0 0 0

Subtotal, Rail & Transit Projects 88 0 0 0 0 88 0 0 88 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge -535 -50 -30 -455 0 0 0 0 -455 -50 -30 0 0
Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge (cost incr) 110 0 110 0 0 0 0 0 0 110 0 0 0
Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge 425 50 0 55 320 0 0 25 320 50 30 0 0
Ukiah te 4563 Ukiah Downtown Streetscape improvements (Ph1) NEW 815 0 50 99 666 0 0 0 666 50 99 0 0

Subtotal TE Projects 815 0 130 -301 986 0 0 25 531 160 99 0 0

Total Proposed 2012 STIP Programming 1,942 0 130 -301 986 405 722 70 1,431 167 274 0 0

Mendocino
Project Totals by Fiscal Year
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Mendocino
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/5.  Received 12/15.
Laytonville, Branscomb Rd, multi-use bridge (PPNO 4517) - new PPR, changes RTIP proposal, adds to CY E&P

Balance of STIP County Share, Mendocino
Total County Share, June 30, 2011 46,242
     Programmed at Fund Estimate 46,633
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 391

Proposed New Programming 1,942
Minimum 1,283
Target 5,082
Maximum 16,058

Under (Over) Target 3,140
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STIP Projects at Fund Estimate (August 2011)
MCAG 5960 Planning, programming, and monitoring Nov-10 256 256 0 0 0 0 0 0 256 0 0 0 0
Caltrans 140 5645 Widen Bradley overpass to 4 lanes (AB 608 adj.) Jan-11 -5,416 -5,416 0 0 0 0 0 0 -5,416 0 0 0 0
Caltrans 140 5645 Widen Bradley overpass to 4 lanes (AB 608 adj.) Jun-11 -944 -944 0 0 0 0 0 0 -944 0 0 0 0
Caltrans 59 6688 Merced, Bear Creek - Cooper Ave, widen to 4 lanes (10S-045) 1,918 1,918 0 0 0 0 0 0 0 1,918 0 0 0
Caltrans 152 5707A Los Banos Bypass Segment 1 (RIP)(08S-09) 4,560 4,560 0 0 0 0 0 1,750 0 0 2,540 270 0
MCAG loc 5264A Atwater-Merced Expwy Ph 1A (10S-045) 11,882 11,882 0 0 0 0 0 11,882 0 0 0 0 0
MCAG 5960 Planning, programming, and monitoring 383 0 383 0 0 0 0 0 383 0 0 0 0

Total Existing STIP 12,639 12,256 383 0 0 0 0 13,632 -5,721 1,918 2,540 270 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
MCAG 5960 Planning, programming, and monitoring -383 0 -383 0 0 0 0 0 -383 0 0 0 0
MCAG 5960 Planning, programming, and monitoring 877 0 383 244 0 0 250 0 877 0 0 0 0

Subtotal, Highway Projects 494 0 0 244 0 0 250 0 494 0 0 0 0

Total Proposed 2012 STIP Programming 494 0 0 244 0 0 250 0 494 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
Caltrans 152 5707A Los Banos Bypass Segment 1 (RIP)(08S-09) R/W 12,678 0 0 0 0 0 12,678 12,678 0 0 0 0 0

Notes:
RTIP adopted 11/17.  Received 12/13.
Rt 152, Los Banos Bypass Segment 1 (RIP)(08S-09) (5707A) - future funding need for construction of $40.6 million.

Balance of STIP County Share, Merced
Total County Share, June 30, 2011 18,616
     Programmed at Fund Estimate 12,639
     Unprogrammed Share Balance 5,977
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 494
Minimum 8,168
Target 13,172
Maximum 27,627

Under (Over) Target 12,678

Merced
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Alturas loc 2176 Warner St truck route, Park-Rt 299, rehab Jul-10 2,172 2,172 0 0 0 0 0 0 2,172 0 0 0 0
Modoc Co loc 2413 CR 61, replace Bridge 3C036, Westside Canal Jul-10 2 2 0 0 0 0 0 0 0 0 2 0 0
Modoc Co loc 2414 CR 61, replace Bridge 3C037, Middle Canal Jul-10 2 2 0 0 0 0 0 0 0 0 2 0 0
Modoc CTC 2051 Planning, programming, and monitoring Nov-10 118 118 0 0 0 0 0 0 118 0 0 0 0
Caltrans 139 3383 CCTV and roadside weather info system 879 208 671 0 0 0 0 2 565 65 96 45 106
Caltrans 299 3368 Left turn lane and shoulder, Mill St to Rt 395 3,244 434 0 2,810 0 0 0 5 2,483 59 281 89 327
Caltrans 299 3382 Signage for advisory radio, Canby 427 112 0 315 0 0 0 2 300 34 51 25 15
Alturas loc 2197 8th St, rehab (10S-014) Jun-11 14 14 0 0 0 0 0 0 0 14 0 0 0
Alturas loc 2197 8th St, rehab (10S-014) 321 26 295 0 0 0 0 0 295 0 26 0 0
Modoc Co loc 2413 CR 61, replace Bridge 3C036, Westside Canal (10S-014) 0 0 0 0 0 0 0 0 0 0 0 0 0
Modoc Co loc 2414 CR 61, replace Bridge 3C037, Middle Canal(10S-014) 0 0 0 0 0 0 0 0 0 0 0 0 0
Modoc Co loc 2481 CR 54 realignment (HR3 match)(10S-014) 90 90 0 0 0 0 0 0 90 0 0 0 0
Modoc Co loc 3269 CR 1, Cedarville-Lake City, rehab (10S-014) 4,623 0 50 195 4,378 0 0 0 4,378 50 195 0 0
Modoc CTC 2051 Planning, programming, and monitoring 283 130 143 5 5 0 0 0 283 0 0 0 0

Modoc CTC bus 2449 Transportation center 207 0 0 50 157 0 0 157 0 0 50 0 0

Plumas CTC res 2437 Plumas Co. TE reserve (10S-028) 30 0 30 0 0 0 0 0 0 30 0 0 0 0
Trinity CTC res 2437 Trinity Co. TE reserve (10S-028) 19 0 0 0 19 0 0 0 0 19 0 0 0 0
Modoc CTC res 2437 TE reserve 758 0 413 0 345 0 0 0 758 0 0 0 0

Total Existing STIP 13,189 3,308 1,602 3,375 4,904 0 0 166 11,491 222 703 159 448

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Alturas loc 2197 8th St, rehab (10S-014) DELETE -295 0 -295 0 0 0 0 0 -295 0 0 0 0
Modoc Co loc 3269 CR 1, Cedarville-Lake City, rehab (10S-014) -4,623 0 -50 -195 -4,378 0 0 0 -4,378 -50 -195 0 0
Modoc Co loc 3269 CR 1, Cedarville-Lake City, rehab 4,623 0 80 50 4,493 0 0 0 4,493 80 50 0 0
Caltrans 299 3368 Left turn lane and shoulder, Mill St to Rt 395 -3,244 -434 0 -2,810 0 0 0 -5 -2,483 -59 -281 -89 -327
Caltrans 299 3368 Mill St-Rt299/Rt395 IC, turn lanes and shoulders, non-TE 3,244 434 153 2,657 0 0 0 11 2,330 206 281 89 327
Caltrans 299 3382 Signage for advisory radio, Canby -427 -112 0 -315 0 0 0 -2 -300 -34 -51 -25 -15
Caltrans 299 3382 Signage for advisory radio, Canby 515 112 88 315 0 0 0 2 235 38 135 25 80
Caltrans 139 3383 CCTV and roadside weather info system -879 -208 -671 0 0 0 0 -2 -565 -65 -96 -45 -106
Caltrans 139 3383 Perez Inspection Station, install CCTV and RWIS 375 208 167 0 0 0 0 2 167 65 96 45 0
Alturas loc 2508 Alturas, various locations, rehab NEW 360 0 0 0 0 0 360 0 350 1 9 0 0
Modoc CTC 2051 Planning, programming, and monitoring -153 0 -143 -5 -5 0 0 0 -153 0 0 0 0
Modoc CTC 2051 Planning, programming, and monitoring 252 0 63 60 30 30 69 0 252 0 0 0 0

Subtotal, Highway Projects -252 0 -608 -243 140 30 429 6 -347 182 -52 0 -41

Rail and Transit Project Proposals:
Modoc CTC bus 2449 Transportation center (CON) 439 0 439 0 0 0 0 0 439 0 0 0 0

Subtotal, Rail & Transit Projects 439 0 439 0 0 0 0 0 439 0 0 0 0

Modoc
Project Totals by Fiscal Year
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Modoc
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Caltrans te 3368 Rt 299, Mill St-Rt395 IC, bike/ped lanes, TE NEW 1,052 0 113 939 0 0 0 9 810 0 81 23 129

Subtotal TE Projects 1,052 0 113 939 0 0 0 9 810 0 81 23 129

Total Proposed 2012 STIP Programming 1,239 0 -56 696 140 30 429 15 902 182 29 23 88

Nominated Projects Not Included in Staff Recommendations
Modoc Co loc 2507 CR 111, Oregon state line-Rt 139, rehab NEW 974 0 0 0 0 78 896 0 896 43 35 0 0

Notes:
RTIP adopted 12/6.  Received 12/20.

Balance of STIP County Share, Modoc
Total County Share, June 30, 2011 12,545
     Programmed at Fund Estimate 13,189
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 644

Proposed New Programming 1,239
Minimum 0
Target 1,367
Maximum 5,350

Under (Over) Target 128
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STIP Projects at Fund Estimate (August 2011)
Mono County loc 2012 Owens Gorge Rd rehab Nov-10 Jan-11 1,619 1,619 0 0 0 0 0 0 1,619 0 0 0 0
Mono LTC 2003 Planning, programming, and monitoring Jun-11 250 250 0 0 0 0 0 0 250 0 0 0 0
Caltrans 14 8042A Kern, Freeman Gulch widening (RIP 10%) - Segment 1 1,380 0 250 0 1,130 0 0 950 0 0 250 180 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) 2,855 687 513 0 1,655 0 0 1,352 0 687 513 303 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RIP 10%) 310 310 0 0 0 0 0 0 0 310 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Mono County loc 2021 Bridgeport local street rehab, 15 locs May-11 130 130 0 0 0 0 0 0 0 0 130 0 0
Mono County loc 2021 Bridgeport local street rehab, 15 locs (ext 5-11) Jun-12 1,869 1,869 0 0 0 0 0 0 1,869 0 0 0 0
Mammoth Lakes loc 2512 Airport Access Rd, new Jun-11 203 203 0 0 0 0 0 103 0 0 100 0 0
Mammoth Lakes loc 2546 Canyon Blvd, Forest Trail-Hillside Dr, rehab 3,000 0 3,000 0 0 0 0 0 3,000 0 0 0 0
Mono County loc 2558 Lee Vining streets rehab Jun-11 223 223 0 0 0 0 0 37 0 0 186 0 0
Mono County loc 2558 Lee Vining streets rehab 2,047 2,047 0 0 0 0 0 0 2,047 0 0 0 0
Mono County loc 2561 June Lake streets rehab 3,344 37 302 3,005 0 0 0 60 3,005 37 242 0 0
Mono County loc 2563 Chalfant streets rehab 1,284 65 0 1,219 0 0 0 0 1,219 35 30 0 0
Mono LTC 2003 Planning, programming, and monitoring 706 250 152 152 152 0 0 0 706 0 0 0 0

Mono LTC bus 2532 Buses for Inyo Mono Transit Jun-11 108 108 0 0 0 0 0 0 108 0 0 0 0
Mono LTC bus 2566 8 replacement buses, E Sierra Transit Authority Jun-11 164 164 0 0 0 0 0 0 164 0 0 0 0
Mono LTC bus 2566 8 replacement buses, E Sierra Transit Authority 418 148 90 90 90 0 0 0 418 0 0 0 0

Mono County te 2523 School Street plaza, Bridgeport, rehab May-11 Jun-11 20 0 0 20 0 0 0 0 0 0 20 0 0
Mono County te 2523 School Street plaza, Bridgeport, rehab (ext 5-11) Jun-12 225 225 0 0 0 0 0 0 225 0 0 0 0
Mono LTC res 2516 TE Reserve 2,010 0 0 1,495 515 0 0 0 2,010 0 0 0 0

Total Existing STIP 24,165 10,335 4,307 5,981 3,542 0 0 0 2,502 16,640 3,069 1,471 483 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 14 8042A Kern, Freeman Gulch widening (RIP 10%) - Segment 1 -1,380 0 -250 0 -1,130 0 0 -950 0 0 -250 -180 0
Caltrans 14 8042A Kern, Freeman Gulch widening, Seg 1 (RIP 10%) 4,489 0 250 0 1,130 0 3,109 950 2,799 0 250 180 310
Caltrans 14 8042B Kern, Freeman Gulch widening, Seg 2 (RIP 30%) NEW 3,258 0 0 0 0 975 2,283 1,653 0 0 975 630 0
Mammoth Lakes loc 2546 Canyon Blvd, Forest Trail-Hillside Dr, rehab -3,000 0 -3,000 0 0 0 0 0 -3,000 0 0 0 0
Mammoth Lakes loc 2546 Canyon Blvd, Forest Trail-Hillside Dr, rehab 3,685 0 3,685 0 0 0 0 0 3,650 0 35 0 0
Mono County loc 2021 Bridgeport local street rehab, 15 locs (ext 5-11) Jun-12 -1,869 -1,869 0 0 0 0 0 0 -1,869 0 0 0 0
Mono County loc 2021 Bridgeport local st rehab, 15 locs (ext 5-11)(cost incr) 2,119 2,119 0 0 0 0 0 0 2,119 0 0 0 0
Mono County loc 2558 Lee Vining streets rehab -2,047 -2,047 0 0 0 0 0 0 -2,047 0 0 0 0
Mono County loc 2558 Lee Vining streets rehab (cost incr) 2,147 2,147 0 0 0 0 0 0 2,147 0 0 0 0
Mono County loc 2561 June Lake streets rehab -3,344 -37 -302 -3,005 0 0 0 -60 -3,005 -37 -242 0 0
Mono County loc 2561 June Lake streets rehab 3,694 37 302 3,355 0 0 0 60 3,355 37 242 0 0
Mono County loc 2563 Chalfant streets rehab -1,284 -65 0 -1,219 0 0 0 0 -1,219 -35 -30 0 0
Mono County loc 2563 Chalfant streets rehab 1,484 65 0 1,419 0 0 0 0 1,419 35 30 0 0
Mammoth Lakes loc NEW Meridian Roundabout and signal relocation NEW 2,645 0 0 35 0 2,610 0 0 2,610 0 35 0 0
Mono LTC 2003 Planning, programming, and monitoring -456 0 -152 -152 -152 0 0 0 -456 0 0 0 0
Mono LTC 2003 Planning, programming, and monitoring 720 0 130 130 130 130 200 0 720 0 0 0 0

Subtotal, Highway Projects 10,861 350 663 563 -22 3,715 5,592 1,653 7,223 0 1,045 630 310

Mono
Project Totals by Fiscal Year
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Mono
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Mammoth Lakes te NEW Waterford Ave gap closure NEW 1,122 0 35 90 997 0 0 0 997 35 90 0 0
Mammoth Lakes te NEW Mammoth Creek gap closure NEW 829 0 69 0 243 0 517 204 517 69 39 0 0
Mono LTC res 2516 TE Reserve -2,010 0 0 -1,495 -515 0 0 0 -2,010 0 0 0 0
Mono LTC res 2516 TE Reserve 954 0 0 0 0 59 895 0 954 0 0 0 0

Subtotal TE Projects 895 0 104 -1,405 725 59 1,412 204 458 104 129 0 0

Total Proposed 2012 STIP Programming 11,756 350 767 -842 703 3,774 7,004 1,857 7,681 104 1,174 630 310

Notes:
RTIP adopted 12/5.  Received 12/15.
Canyon Blvd, Forest Trail-Hillside Dr, rehab (2546) - increased costs due to increase in scope.

Balance of STIP County Share, Mono
Total County Share, June 30, 2011 37,801
     Programmed at Fund Estimate 24,165
     Unprogrammed Share Balance 13,636
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 11,756
Minimum 15,915
Target 20,095
Maximum 32,170

Under (Over) Target 8,339
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STIP Projects at Fund Estimate (August 2011)
Monterey Co loc 1813 Hwy 68 San Benancio intersection Jul-10 2,909 2,909 0 0 0 0 0 0 2,909 0 0 0 0
TAMC 1165 Planning, programming, and monitoring Jul-10 695 695 0 0 0 0 0 0 695 0 0 0 0
Monterey loc 480 RRt 68 widening near CHOMP Jun-09 Jul-10 100 100 0 0 0 0 0 100 0 0 0 0 0
Caltrans 101 58G Prunedale interchanges & improvements, grf (RIP) Aug-10 52,486 52,486 0 0 0 0 0 8,074 44,412 0 0 0 0
Caltrans 101 318Y Airport Bl I/C landscape mitigation 1,360 1,360 0 0 0 0 0 0 685 0 370 25 280
Caltrans 101 58E San Juan Rd interchange (RIP)(TCIF) 5,000 5,000 0 0 0 0 0 0 0 0 5,000 0 0
Caltrans 101 58Y Prunedale landscape mitigation (RIP) (split at vote from 58G) 3,337 248 0 3,089 0 0 0 0 2,578 0 243 5 511
Monterey Co loc 1152 Davis Rd, Salinas River bridge, seismic (HBP) 1,650 0 0 50 1,600 0 0 50 1,600 0 0 0 0
Monterey Co loc 1813A Hwy 68 Corral de Tierra intersection (10S-043) 1,700 0 1,700 0 0 0 0 0 1,700 0 0 0 0
Monterey Co loc 1814 Hwy 1 op improvements, Carmel, con 3,000 0 0 0 3,000 0 0 0 3,000 0 0 0 0
TAMC 1165 Planning, programming, and monitoring 1,262 484 260 259 259 0 0 0 1,262 0 0 0 0

TAMC rail 1164 Monterey Branch Line improvements 10,256 10,256 0 0 0 0 0 0 0 0 10,256 0 0
TAMC rail 1971 Coast Daylight/Caltrain track improvements 500 0 500 0 0 0 0 0 500 0 0 0 0

San Benito Co. te 9380 San Benito, San Juan Highway bike lanes Jul-10 76 76 0 0 0 0 0 0 76 0 0 0 0
Monterey Co te 1827B Blanco Rd bike lanes, Salinas city limits-Research Dr Nov-10 28 28 0 0 0 0 0 0 0 0 28 0 0
Monterey Co te 2298 Davis Rd bike lanes, Salinas, Rossi to Blanco Nov-10 190 190 0 0 0 0 0 0 0 190 0 0 0
Marina te 2297 Imjin Pkwy bike lanes, Marina, Imjin to Reservation Nov-10 200 200 0 0 0 0 0 0 0 0 200 0 0
Monterey Co te 1827B Blanco Rd bike lanes, Salinas city limits-Research Dr Jun-11 172 172 0 0 0 0 0 0 172 0 0 0 0
Monterey te 1827C Mark Thomas Dr sidewalk/bike lans, Sloat-Aguajito Jun-11 334 334 0 0 0 0 0 0 334 0 0 0 0
Salinas te 1827D Rehab Freight Terminal Bldg at Intermodal Center Jun-11 697 697 0 0 0 0 0 0 697 0 0 0 0
Monterey Co te 2296 Castroville bike/pedestrian undercrossing 4,344 0 4,344 0 0 0 0 0 4,344 0 0 0 0
Marina te 2297 Imjin Pkwy bike lanes, Marina, Imjin to Reservation 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
Monterey Co te 2298 Davis Rd bike lanes, Salinas, Rossi to Blanco (10S-042) 3,221 285 2,936 0 0 0 0 500 2,436 0 285 0 0
TAMC res 1827 TE reserve 353 0 0 0 353 0 0 0 353 0 0 0 0

Total Existing STIP 95,870 77,520 9,740 3,398 5,212 0 0 0 8,724 69,753 190 16,382 30 791

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 101 58E San Juan Rd interchange (RIP)(TCIF) -5,000 -5,000 0 0 0 0 0 0 0 0 -5,000 0 0
Caltrans 101 58E San Juan Rd interchange (RIP)(TCIF) 19,000 5,000 14,000 0 0 0 0 0 14,000 0 5,000 0 0
Monterey Co loc 1813A Rt 68 Corral de Tierra intersection (10S-043) -1,700 0 -1,700 0 0 0 0 0 -1,700 0 0 0 0
Monterey Co loc 1813A Rt 68 Corral de Tierra intersection (10S-043) SOF 1,700 0 0 1,700 0 0 0 0 1,700 0 0 0 0
Monterey Co loc 1152 Davis Rd, Salinas River bridge, seismic (HBP) -1,650 0 0 -50 -1,600 0 0 -50 -1,600 0 0 0 0
Monterey Co loc 1152 Davis Rd, Salinas River bridge, seismic (HBP) 1,650 0 0 0 0 0 1,650 50 1,600 0 0 0 0
Caltrans 156 57C 4-lane expressway, Castroville-Prunedale (RIP) NEW 32,500 0 0 0 4,500 0 28,000 26,000 0 0 4,500 2,000 0
Caltrans 101 3300 South County Frontage Roads NEW 5,000 0 0 0 0 5,000 0 0 0 5,000 0 0 0
TAMC 1165 Planning, programming, and monitoring -778 0 -260 -259 -259 0 0 0 -778 0 0 0 0
TAMC 1165 Planning, programming, and monitoring 1,351 0 259 259 259 213 361 0 1,351 0 0 0 0

Subtotal, Highway Projects 52,073 0 12,299 1,650 2,900 5,213 30,011 26,000 14,573 5,000 4,500 2,000 0

Monterey
Project Totals by Fiscal Year
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Monterey
Project Totals by Fiscal Year

Rail and Transit Project Proposals:
TAMC rail 1971 Coast Daylight/Caltrain track improvements -500 0 -500 0 0 0 0 0 -500 0 0 0 0
TAMC rail 1971 Coast Daylight/Caltrain track improvements 500 0 200 300 0 0 0 0 300 200 0 0 0
Monterey Co rail 1155 Caltrain extension (TCRP #14) NEW 10,256 0 0 0 0 10,256 0 0 10,256 0 0 0 0

Subtotal, Rail & Transit Projects 10,256 0 -300 300 0 10,256 0 0 10,056 200 0 0 0

Transportation Enhancement (TE) Project Proposals:
Monterey Co te 2296 Castroville bike/pedestrian undercrossing -4,344 0 -4,344 0 0 0 0 0 -4,344 0 0 0 0
Monterey Co te 2296 Castroville bike/pedestrian undercrossing 5,137 0 0 5,137 0 0 0 0 5,137 0 0 0 0
Monterey Co te 2298 Davis Rd bike lanes, Salinas, Rossi to Blanco (10S-042) -2,936 0 -2,936 0 0 0 0 -500 -2,436 0 0 0 0
Monterey Co te 2298 Davis Rd bike lanes, Salinas, Rossi to Blanco (10S-042) 2,936 0 500 2,436 0 0 0 500 2,436 0 0 0 0
TAMC res 1827 TE reserve -353 0 0 0 -353 0 0 0 -353 0 0 0 0
TAMC res 1827 TE reserve 1,108 0 0 0 353 655 100 0 1,108 0 0 0 0

Subtotal TE Projects 1,548 0 -6,780 7,573 0 655 100 0 1,548 0 0 0 0

Total Proposed 2012 STIP Programming 63,877 0 5,219 9,523 2,900 16,124 30,111 26,000 26,177 5,200 4,500 2,000 0

Nominated Projects Not Included in Staff Recommendations
Monterey Co loc 1814 Hwy 1 op improvements, Carmel, con -3,000 0 0 0 -3,000 0 0 0 -3,000 0 0 0 0
Monterey Co loc 1814 Hwy 1 op improvements, Carmel, con 3,000 0 0 3,000 0 0 0 0 3,000 0 0 0 0
TAMC rail 1164 Monterey Branch Line improvements DELETE -10,256 -10,256 0 0 0 0 0 0 0 0 -10,256 0 0
Monterey Co te 2298 Davis Rd bike lanes, Salinas, Rossi to Blanco (10S-042) -285 -285 0 0 0 0 0 0 0 0 -285 0 0

Notes:
RTIP adopted 12/7.  Received 12/13.
San Juan Rd interchange (58E) - increase to replace part of the TCIF and small cost increase.
Hwy 1 op improvements (1814) - advancement not recommended
Monterey Branch Line improvements (1164) - deletes current year funding which is inconsistent with STIP Guidelines.
Davis Rd bike lanes, Salinas, Rossi to Blanco (2298) - delaying current year funds is inconsistent with STIP guidelines.

Balance of STIP County Share, Monterey
Total County Share, June 30, 2011 132,335
     Programmed at Fund Estimate 95,870
     Unprogrammed Share Balance 36,465
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 63,877
Minimum 39,630
Target 46,857
Maximum 67,734

Under (Over) Target (17,020)
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STIP Projects at Fund Estimate (August 2011)
Solano TA 12 367D Jameson Cnyn Rd widen Seg 1 (RIP)(TCRP)(CMIA)(08S-57)(adj) Jul-10 940 940 0 0 0 0 0 0 0 0 940 0 0
Solano TA 12 367I Jameson Cnyn Rd widen Seg 2 (RIP)(TCRP)(CMIA)(08S-57) Jul-10 610 610 0 0 0 0 0 0 0 0 610 0 0
MTC 2130 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 13 13 0 0 0 0 0 0 13 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring SB 184 Jul-10 Jul-10 24 24 0 0 0 0 0 0 24 0 0 0 0
MTC 2130 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 13 13 0 0 0 0 0 0 13 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring SB 184 Jun-11 Jun-11 24 24 0 0 0 0 0 0 24 0 0 0 0
Caltrans 12 376 Rt 12/29/221 Soscol intersection separation 6,300 6,300 0 0 0 0 0 0 0 3,700 2,600 0 0
Caltrans 12 367D Jameson Cnyn Rd widen Seg 1 (RIP)(TCRP)(CMIA)(08S-57) May-11 15,129 15,129 0 0 0 0 0 4,960 2,340 260 189 1,530 5,850
Caltrans 12 367I Jameson Cnyn Rd widen Seg 2 (RIP)(TCRP)(CMIA)(08S-57) Mar-11 8,162 8,162 0 0 0 0 0 2,690 1,260 140 102 820 3,150
Caltrans 12 367J Jameson Canyon Rd landscaping Seg 3 (08S-57) 1,000 150 850 0 0 0 0 5 710 0 140 5 140
MTC 2130 Planning, programming, and monitoring 40 0 13 13 14 0 0 0 40 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring 72 0 24 24 24 0 0 0 72 0 0 0 0

American Cyn te 2130G Napa Jct Elementary School ped improvements Jun-11 24 24 0 0 0 0 0 0 0 0 24 0 0
Yountville te 2130H Yountville/Calistoga bike lanes & sidewalk extension Jun-11 43 43 0 0 0 0 0 0 0 0 43 0 0
American Cyn te 2130G Napa Jct Elementary School ped improvements 14 14 0 0 0 0 0 0 14 0 0 0 0
Yountville te 2130H Yountville/Calistoga bike lanes & sidewalk extension 154 154 0 0 0 0 0 0 154 0 0 0 0
MTC res 2130B TE Reserve (MTC Share) 540 0 230 155 155 0 0 0 540 0 0 0 0
NCTPA res 2130J TE Reserve (County Share) 230 210 20 0 0 0 0 0 230 0 0 0 0

Total Existing STIP 33,332 31,810 1,137 192 193 0 0 0 7,655 5,434 4,100 4,648 2,355 9,140

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 12 376 Rt 12/29/221 Soscol intersection separation -6,300 -6,300 0 0 0 0 0 0 0 -3,700 -2,600 0 0
Caltrans 12 376 Rt 12/29/221 Soscol intersection separation 6,300 6,300 0 0 0 0 0 0 0 2,600 3,700 0 0
Caltrans 12 367J Jameson Canyon Rd landscaping Seg 3 (08S-57) -1,000 -150 -850 0 0 0 0 -5 -710 0 -140 -5 -140
Caltrans 12 367J Jameson Canyon Rd landscaping Seg 3 (08S-57) 1,000 150 0 850 0 0 0 5 710 0 140 5 140
American Cyn loc NEW Lena Dr & Stenson Dr, rehab NEW 268 0 0 0 0 268 0 0 268 0 0 0 0
Napa county loc NEW Silverado Tr, Howell Mt & Denaweal, rehab NEW 1,595 0 0 0 0 1,595 0 0 1,595 0 0 0 0
MTC 2130 Planning, programming, and monitoring -40 0 -13 -13 -14 0 0 0 -40 0 0 0 0
MTC 2130 Planning, programming, and monitoring 69 0 13 13 14 14 15 0 69 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring -72 0 -24 -24 -24 0 0 0 -72 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring 386 0 69 69 69 69 110 0 386 0 0 0 0

Subtotal, Highway Projects 2,206 0 -805 895 45 1,946 125 0 2,206 -1,100 1,100 0 0

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 376 0 0 0 0 0 376 0 376 0 0 0 0
MTC res 2130B TE Reserve (MTC Share) -540 0 -230 -155 -155 0 0 0 -540 0 0 0 0
MTC res 2130B TE Reserve (MTC Share) 431 0 0 215 216 0 0 0 431 0 0 0 0
NCTPA res 2130J TE Reserve (County Share) -20 0 -20 0 0 0 0 0 -20 0 0 0 0
NCTPA res 2130J TE Reserve (County Share) 287 0 20 0 0 267 0 0 287 0 0 0 0

Subtotal TE Projects 534 0 -230 60 61 267 376 0 534 0 0 0 0

Total Proposed 2012 STIP Programming 2,740 0 -1,035 955 106 2,213 501 0 2,740 -1,100 1,100 0 0

Napa
Project Totals by Fiscal Year
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Napa
Project Totals by Fiscal Year

Nominated Projects Not Included in Staff Recommendations
Calistoga loc NEW Local rd rehab: Berry St, Cedar St & Washington St NEW 165 0 165 0 0 0 0 0 165 0 0 0 0
St Helena loc NEW Local rd rehab: East Chart Oak Av NEW 191 0 191 0 0 0 0 0 191 0 0 0 0
Napa loc NEW Local rd rehab: Trower Av & Central Av NEW 1,606 0 1,606 0 0 0 0 0 1,606 0 0 0 0

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21).

Balance of STIP County Share, Napa
Total County Share, June 30, 2011 33,777
     Programmed at Fund Estimate 33,332
     Unprogrammed Share Balance 445
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,740
Minimum 2,205
Target 4,702
Maximum 11,914

Under (Over) Target 1,962
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STIP Projects at Fund Estimate (August 2011)
Nevada CTC 0L83 Planning, programming, and monitoring Jul-10 95 95 0 0 0 0 0 0 95 0 0 0 0
Caltrans 20 3976 Dorsey Drive interchange 16,660 6,105 10,555 0 0 0 0 3,000 10,555 1,250 655 1,200 0
Caltrans 89 3L43 "Mousehole" grade separation (06S-01) 498 498 0 0 0 0 0 0 0 498 0 0 0
Nevada CTC 0L83 Planning, programming, and monitoring 343 100 81 81 81 0 0 0 343 0 0 0 0

Total Existing STIP 17,596 6,798 10,636 81 81 0 0 3,000 10,993 1,748 655 1,200 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 89 3L43 "Mousehole" grade separation (06S-01) -498 -498 0 0 0 0 0 0 0 -498 0 0 0
Caltrans 89 3L43 "Mousehole" grade separation (06S-01) (SHOPP) 1,798 498 0 0 1,300 0 0 0 1,300 498 0 0 0
Caltrans 20 3976 Dorsey Drive interchange -16,660 -6,105 -10,555 0 0 0 0 -3,000 -10,555 -1,250 -655 -1,200 0
Caltrans 20 3976 Dorsey Drive interchange 7,405 7,405 0 0 0 0 0 4,300 0 1,250 655 1,200 0
Grass Valley loc 3976 Rt 20, Dorsey Drive interchange 14,155 0 14,155 0 0 0 0 0 14,155 0 0 0 0
Caltrans 49 4117 La Barr - McKnight widening (env) NEW 6,000 0 0 0 0 3,000 3,000 0 0 3,000 3,000 0 0
Nevada County loc NEW Rt 49, Signal Preemption - three locations SOF NEW 136 0 0 0 0 136 0 0 121 0 15 0 0
Nevada CTC 0L83 Planning, programming, and monitoring -243 0 -81 -81 -81 0 0 0 -243 0 0 0 0
Nevada CTC 0L83 Planning, programming, and monitoring 397 0 81 81 81 47 107 0 397 0 0 0 0

Subtotal, Highway Projects 12,490 1,300 3,600 0 1,300 3,183 3,107 1,300 5,175 3,000 3,015 0 0

Total Proposed 2012 STIP Programming 12,490 1,300 3,600 0 1,300 3,183 3,107 1,300 5,175 3,000 3,015 0 0

Notes:
RTIP adopted 12/14.  Received 12/15.

Balance of STIP County Share, Nevada
Total County Share, June 30, 2011 23,302
     Programmed at Fund Estimate 17,596
     Unprogrammed Share Balance 5,706
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 12,490
Minimum 6,646
Target 8,792
Maximum 14,990

Under (Over) Target (3,698)

Nevada
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Caltrans 5 2580A San Clemente Avenida Vaquero soundwall Jul-10 2,140 2,140 0 0 0 0 0 10 1,516 0 0 26 588
Caltrans 5 2806B Jamboree SB off ramp and auxiliary lane Jul-10 8,485 8,485 0 0 0 0 0 16 5,920 424 1,150 16 959
OCTA 2132 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 3,215 3,215 0 0 0 0 0 0 3,215 0 0 0 0
Caltrans 91 4598A Widen, Rt 55-Weir Canyon Rd (CMIA)(10S-012) Jan-11 61,666 61,666 0 0 0 0 0 767 38,409 4,649 8,825 383 8,633
Caltrans 5 2806B Jamboree SB off ramp and auxiliary lane (AB 608 adj) Jun-11 -1,953 -1,953 0 0 0 0 0 0 -1,953 0 0 0 0
Caltrans 5 4102 Route 5/74 interchange improvements 62,014 36,626 25,388 0 0 0 0 28,753 18,814 0 4,873 3,000 6,574
Caltrans 90 4434B Kellogg-La Palma, planting Jun-11 1,669 1,669 0 0 0 0 0 0 1,280 30 190 9 160
Caltrans 91 4587A Tustin-Rt 55 interchange, aux lane 87,644 17,261 0 0 70,383 0 0 1,700 62,286 6,561 7,500 1,500 8,097
Caltrans 91 4598D Widen, Rt 55-Weir Canyon Rd (10S-012), plntng/landscaping 2,498 379 2,119 0 0 0 0 0 1,875 114 225 40 244
OCTA 2132 Planning, programming, and monitoring 7,550 3,215 1,445 1,445 1,445 0 0 0 7,550 0 0 0 0

Anaheim rail 9552 Anaheim Reg. Transportation Intermodal Cntr (08S-45) Jan-11 29,219 29,219 0 0 0 0 0 0 29,219 0 0 0 0
OCTA rail 9514 Placentia Metrolink station with siding 16,600 0 16,600 0 0 0 0 0 16,600 0 0 0 0
Anaheim rail 9525 Anaheim Cnyn metrolink station imprvmnts & double track 20,000 8,000 12,000 0 0 0 0 8,000 12,000 0 0 0 0
OCTA bus 9526 Goldenwest Transportation Center parking structure 8,000 0 0 0 8,000 0 0 0 8,000 0 0 0 0
OCTA rail 9528 Laguna Nigel station improvements 6,500 0 0 0 6,500 0 0 0 6,500 0 0 0 0
Orange rail 9529 Orange Station parking structure 12,000 0 0 12,000 0 0 0 0 12,000 0 0 0 0

Garden Grove te 2135G Brookhurst Street median rehab. Mar-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Fountain Valley te 2135H Industrial sidewalk improvement Mar-11 228 228 0 0 0 0 0 0 228 0 0 0 0
Fountain Valley te 2135I Brookhurst Street Gateway median Mar-11 256 256 0 0 0 0 0 0 256 0 0 0 0
Lake Forest te 2135J El Toro Road median streetscape Mar-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Lake Forest te 2135K Jeronimo Road median landscaping Mar-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Lake Forest te 2135L Rockfield Blvd median landscaping Mar-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Seal Beach te 2135M Lampson Avenue median improvement Mar-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Seal Beach te 2135N Seal Beach Blvd median improvement Mar-11 389 389 0 0 0 0 0 0 389 0 0 0 0
Brea te 2135O E Birch St landscaped median, S Ora-S Sta College May-11 Jun-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Brea te 2135P E Birch St landscaped median, Rt57-Associated Rd May-11 Jun-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Dana Point te 2135Q PCH landscaped median, Selva Rd-Niguel Shores May-11 Jun-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Newport Beach te 2135R Bristol St landscape & irrigation, Jamboree-Campus May-11 Jun-11 347 347 0 0 0 0 0 0 347 0 0 0 0
Orange County te 2135S Antonio Parkway Median Enhancements Jun-11 1,000 1,000 0 0 0 0 0 0 1,000 0 0 0 0
OCTA res 2134 TE reserve 14,483 754 3,933 4,898 4,898 0 0 0 14,483 0 0 0 0

Total Existing STIP 347,950 176,896 61,485 18,343 91,226 0 0 0 39,246 243,934 11,778 22,763 4,974 25,255

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 91 4587A Tustin-Rt 55 interchange, aux lane -87,644 -17,261 0 0 -70,383 0 0 -1,700 -62,286 -6,561 -7,500 -1,500 -8,097
Caltrans 91 4587A Tustin-Rt 55 interchange, aux lane (delete con) 13,930 13,930 0 0 0 0 0 4,200 0 3,800 4,000 1,930 0
Caltrans 91 4598D Widen, Rt 55-Weir Canyon Rd (10S-012), plntng/landscaping -2,498 -379 -2,119 0 0 0 0 0 -1,875 -114 -225 -40 -244
Caltrans 91 4598D Widen, Rt 55-Weir Canyon Rd (10S-012), plntng/landscaping 2,898 379 2,519 0 0 0 0 0 2,275 114 225 40 244
Caltrans 5 2531D HOV lanes, San Clemente, Av Pico-Av Vista Hermosa NEW 61,000 0 0 0 61,000 0 0 0 50,347 0 0 0 10,653
Caltrans 5 2531E HOV lanes, San Clemente, Av Vista Hermosa-PCH NEW 56,779 0 0 56,779 0 0 0 0 47,381 0 0 0 9,398
Caltrans 5 NEW HOV lanes, Rt 55 - Rt 57 NEW 46,356 0 0 0 0 4,277 42,079 24 30,691 1,365 2,864 24 11,388
Caltrans 5 NEW HOV lane buffer removal/continuous access, Rt 57-Rt 91 NEW 6,530 0 0 0 0 6,530 0 0 5,610 0 0 0 920
Caltrans 405 4926C HOV lane buffer removal/continuous access, Rt 5-Rt 73 NEW 2,740 0 0 0 0 2,740 0 0 2,350 0 0 0 390
Caltrans 405 4935A Auxiliary lane, Irvine, Rt 133-Irvine Center Dr NEW 5,548 0 0 0 175 696 4,677 0 3,997 175 660 36 680
Caltrans 405 4956 Auxiliary lane, Irvine, University-Sand Canyon NEW 7,537 0 0 224 0 944 6,369 0 5,450 224 900 44 919

Orange
Project Totals by Fiscal Year
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Orange
Project Totals by Fiscal Year

Caltrans 57 NEW HOV lane buffer removal/continuous access, south end NEW 800 0 0 0 0 800 0 0 650 0 0 0 150
Caltrans 22 NEW Eastbound reconfiguration, Garden Grove Bl-Rt 5/Rt 57 NEW 3,000 0 0 0 0 3,000 0 0 0 3,000 0 0 0
OCTA 2132 Planning, programming, and monitoring -4,335 0 -1,445 -1,445 -1,445 0 0 0 -4,335 0 0 0 0
OCTA 2132 Planning, programming, and monitoring 7,065 0 1,445 1,445 1,445 831 1,899 0 7,065 0 0 0 0

Subtotal, Highway Projects 119,706 -3,331 400 57,003 -9,208 19,818 55,024 2,524 87,320 2,003 924 534 26,401

Rail and Transit Project Proposals:
OCTA rail 9514 Placentia Metrolink station with siding DELETE -16,600 0 -16,600 0 0 0 0 0 -16,600 0 0 0 0
Anaheim rail 9525 Anaheim Cnyn metrolink station imprvmnts & double track DELETE -12,000 0 -12,000 0 0 0 0 0 -12,000 0 0 0 0
OCTA bus 9526 Goldenwest Transportation Center parking structure DELETE -8,000 0 0 0 -8,000 0 0 0 -8,000 0 0 0 0
OCTA rail 9528 Laguna Nigel station improvements DELETE -6,500 0 0 0 -6,500 0 0 0 -6,500 0 0 0 0
Orange rail 9529 Orange Station parking structure DELETE -12,000 0 0 -12,000 0 0 0 0 -12,000 0 0 0 0

Subtotal, Rail & Transit Projects -55,100 0 -28,600 -12,000 -14,500 0 0 0 -55,100 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
OCTA res 2134 TE reserve -13,729 0 -3,933 -4,898 -4,898 0 0 0 -13,729 0 0 0 0
OCTA res 2134 TE reserve 21,861 0 4,933 0 4,000 9,894 3,034 0 21,861 0 0 0 0

Subtotal TE Projects 8,132 0 1,000 -4,898 -898 9,894 3,034 0 8,132 0 0 0 0

Total Proposed 2012 STIP Programming 72,738 -3,331 -27,200 40,105 -24,606 29,712 58,058 2,524 40,352 2,003 924 534 26,401

Nominated Projects Not Included in Staff Recommendations
Caltrans 5 4102 Rt 5/74 interchange improvements landscaping 1,420 0 210 0 1,210 0 0 0 1,075 40 155 15 135
Caltrans 5 2531F HOV lanes, San Clemente, PCH-San Juan Creek Rd NEW 44,258 0 44,258 0 0 0 0 0 36,868 0 0 0 7,390
Anaheim rail 9525 Anaheim Cnyn metrolink station imprvmnts & double track DELETE -8,000 -8,000 0 0 0 0 0 -8,000 0 0 0 0 0
OCTA res 2134 TE reserve 1,000 0 0 0 0 0 1,000 0 1,000 0 0 0 0

Notes:
RTIP adopted 11/14. Received 12/15. additional information received 1/6.  Dept provided additional information 1/25.  Additional information received 1/27/12 and 3/5/12.
Rt 5/74 interchange improvements landscaping (ppno 4102): Dept indicates landscaping included in main project (PPNO 4102).  This programming is unnecessary.
Rt 5 HOV lanes (ppno 2531F): Agency chose to delete this proposed new project in order to fund other priorities.
Anaheim Canyon metrolink station (ppno 9525): Deleting current year funding is not consistent with STIP guidelines.
County is below minimum due to negotiations between CTC staff and Agency regarding project priorities.

Balance of STIP County Share, Orange
Total County Share, June 30, 2011 358,588
     Programmed at Fund Estimate 347,950
     Unprogrammed Share Balance 10,638
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 72,738
Minimum 27,687
Target 65,658
Maximum 175,349

Under (Over) Target (7,080)
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STIP Projects at Fund Estimate (August 2011)
Placer TPA 0L11 Planning, programming, and monitoring Jul-10 100 100 0 0 0 0 0 0 100 0 0 0 0
Placer TPA 0L11 Planning, programming, and monitoring 582 125 228 229 0 0 0 0 582 0 0 0 0

Caltrans rail 9879 Sac-Roseville track improvements (RIP)(10S-034) 3,000 0 0 0 3,000 0 0 0 0 0 3,000 0 0

Total Existing STIP 3,682 225 228 229 3,000 0 0 0 682 0 3,000 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Placer TPA 0L11 Planning, programming, and monitoring -457 0 -228 -229 0 0 0 0 -457 0 0 0 0
Placer TPA 0L11 Planning, programming, and monitoring 826 0 143 142 142 142 257 0 826 0 0 0 0

Subtotal, Highway Projects 369 0 -85 -87 142 142 257 0 369 0 0 0 0

Total Proposed 2012 STIP Programming 369 0 -85 -87 142 142 257 0 369 0 0 0 0

Notes:
RTIP adopted 10/26.  Received 11/2.

Balance of STIP County Share, Placer TPA
Total County Share, June 30, 2011 (49,218)
     Programmed at Fund Estimate 3,682
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 52,900

Proposed New Programming 369
Minimum 0
Target 0
Maximum 0

Under (Over) Target (369)

Placer TPA
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Portola loc 2371 County Rd A15, reconstruction Jul-10 2,750 2,750 0 0 0 0 0 0 2,750 0 0 0 0
Plumas CTC 2057 Planning, programming, and monitoring Mar-11 23 23 0 0 0 0 0 0 23 0 0 0 0
Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, improvs 6,011 350 283 388 4,990 0 0 194 4,452 350 283 194 538
Plumas County loc 2232 Big Creek Rd rock slope protection SOF 600 0 0 600 0 0 0 0 600 0 0 0 0
Plumas County loc 2250 Big Cove Rd, Clifford-Peninsula Dr, rehab SOF 410 0 0 410 0 0 0 0 410 0 0 0 0
Plumas County loc 2251 Clifford Dr, A13-Lk Almanor CC gate, rehab SOF 905 0 0 905 0 0 0 0 905 0 0 0 0
Plumas County loc 2342 Greenville downtown streets, 11 locations, rehab 800 0 0 800 0 0 0 0 750 0 50 0 0
Plumas County loc 2348 Bucks Lake Rd pavement rehab 553 0 0 553 0 0 0 0 553 0 0 0 0
Portola loc 2480 County Rd A15, Colorado-Commercial, recon 1,758 0 49 178 1,531 0 0 30 1,531 49 148 0 0
Plumas CTC 2057 Planning, programming, and monitoring 197 23 58 58 58 0 0 0 197 0 0 0 0

Plumas CTC res 3209 TE reserve 949 0 556 0 393 0 0 0 949 0 0 0 0

Total Existing STIP 14,956 3,146 946 3,892 6,972 0 0 0 224 13,120 399 481 194 538

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, improvs -6,011 -350 -283 -388 -4,990 0 0 -194 -4,452 -350 -283 -194 -538
Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, improvs 6,011 350 253 388 5,020 0 0 194 4,531 350 253 194 489
Plumas County loc 2342 Greenville downtown streets, 11 locations, rehab -800 0 0 -800 0 0 0 0 -750 0 -50 0 0
Plumas County loc 2342 Greenville downtown streets, 11 locations, rehab SOF 800 0 50 750 0 0 0 0 750 0 50 0 0
Portola loc 2480 County Rd A15, Colorado-Commercial, recon -1,758 0 -49 -178 -1,531 0 0 -30 -1,531 -49 -148 0 0
Portola loc 2480 County Rd A15, Colorado-Commercial, recon 3,199 0 94 225 2,880 0 0 77 2,880 94 148 0 0
Plumas CTC 2057 Planning, programming, and monitoring -174 0 -58 -58 -58 0 0 0 -174 0 0 0 0
Plumas CTC 2057 Planning, programming, and monitoring 285 0 58 58 58 34 77 0 285 0 0 0 0

Subtotal, Highway Projects 1,552 0 65 -3 1,379 34 77 47 1,539 45 -30 0 -49

Transportation Enhancement (TE) Project Proposals:
Caltrans te 3355 Rt 89 Greenville, Hideaway Rd-Mill St, realign, improvs 755 0 0 276 479 0 0 95 430 0 0 181 49
Plumas CTC res 3209 TE reserve -949 0 -556 0 -393 0 0 0 -949 0 0 0 0
Plumas CTC res 3209 TE reserve 457 0 0 0 127 166 164 0 457 0 0 0 0

Subtotal TE Projects 263 0 -556 276 213 166 164 95 -62 0 0 181 49

Total Proposed 2012 STIP Programming 1,815 0 -491 273 1,592 200 241 142 1,477 45 -30 181 0

Notes:
RTIP adopted 11/21.  Received 12/13.
Rt 89, Greenville, Hideaway Rd-Mill St, realign, improvs (PPNO 3355) - reflects cost increase to project, and segregation of TE-eligible components.
Couty Rd A15, Colorado-Commercial, recon (PPNO 2480) - State Only Funding request not recommended.

Plumas
Project Totals by Fiscal Year
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Plumas
Project Totals by Fiscal Year

Balance of STIP County Share, Plumas
Total County Share, June 30, 2011 17,479
     Programmed at Fund Estimate 14,956
     Unprogrammed Share Balance 2,523
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 1,815
Minimum 3,198
Target 4,740
Maximum 9,193

Under (Over) Target 2,925
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STIP Projects at Fund Estimate (August 2011)
RCTC loc 9991A Rt 215, Rt 15 to Scott Rd., add mixed flow lane (CMIA) SB 184 Aug-10 Jan-11 11,760 11,760 0 0 0 0 0 0 11,760 0 0 0 0
RCTC 9803 Planning, programming, and monitoring Jun-11 500 500 0 0 0 0 0 0 500 0 0 0 0
Caltrans 10 53A Jefferson St interchange, widen OC 150 150 0 0 0 0 0 0 0 0 150 0 0
Caltrans 15 21K French Valley Parkway interchange 12,729 0 0 0 12,729 0 0 0 0 0 0 0 12,729
Caltrans 215 41G Bi-County HOV gap closure, 60/91 I/C-Show Rd (RIP)(CMIA)(10S-050) 22,105 22,105 0 0 0 0 0 0 17,659 0 2,185 0 2,261
RCTC loc 77J Rt 91 Improvement Project (design-build)(08S-58) 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
RCTC loc 9991G Rt 215, Scott Rd to Nuevo, add mixed flow lane 13,443 0 13,443 0 0 0 0 0 13,443 0 0 0 0
RCTC 9803 Planning, programming, and monitoring 2,000 500 500 500 500 0 0 0 2,000 0 0 0 0

RCTC rail 1114 Perris Valley Line, commuter rail extnsn (08S-35)(ext 6-11) Feb-13 52,978 52,978 0 0 0 0 0 0 52,978 0 0 0 0

Beaumont te 1112M San Timoteo Canyon Rd Bike Lane, Oak Vally Pkwy sign lapse 1,416 1,416 0 0 0 0 0 0 1,416 0 0 0 0
RCTC res 1112 TE reserve 3,665 0 3,665 0 0 0 0 0 3,665 0 0 0 0

Total Existing STIP 122,746 91,409 17,608 500 13,229 0 0 0 0 105,421 0 2,335 0 14,990

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
RCTC loc 9991G Rt 215, Scott Rd to Nuevo, add mixed flow lane -13,443 0 -13,443 0 0 0 0 0 -13,443 0 0 0 0
RCTC loc 9991G Rt 215, Scott Rd to Nuevo, add mixed flow lane 56,000 0 56,000 0 0 0 0 0 56,000 0 0 0 0
Caltrans 15 21K French Valley Parkway interchange -12,729 0 0 0 -12,729 0 0 0 0 0 0 0 -12,729
Caltrans 15 21K French Valley Parkway interchange 31,545 0 0 0 0 31,545 0 0 14,245 0 0 0 17,300
Riverside Co. loc 53A Rt 10, Jefferson St I/C, widen OC (construction) 19,510 0 0 0 0 19,510 0 0 19,510 0 0 0 0
RCTC 9803 Planning, programming, and monitoring -1,500 0 -500 -500 -500 0 0 0 -1,500 0 0 0 0
RCTC 9803 Planning, programming, and monitoring 3,319 0 664 664 664 664 663 0 3,319 0 0 0 0

Subtotal, Highway Projects 82,702 0 42,721 164 -12,565 51,719 663 0 78,131 0 0 0 4,571

Transportation Enhancement (TE) Project Proposals:
RCTC res 1112 TE reserve -3,665 0 -3,665 0 0 0 0 0 -3,665 0 0 0 0
RCTC res 1112 TE reserve 4,700 0 0 1,600 0 0 3,100 0 4,700 0 0 0 0

Subtotal TE Projects 1,035 0 -3,665 1,600 0 0 3,100 0 1,035 0 0 0 0

Total Proposed 2012 STIP Programming 83,737 0 39,056 1,764 -12,565 51,719 3,763 0 79,166 0 0 0 4,571

Nominated Projects Not Included in Staff Recommendations
RCTC loc 77J Rt 91 Improvement Project (design-build)(08S-58) -2,000 -2,000 0 0 0 0 0 0 -2,000 0 0 0 0
RCTC loc 77J Rt 91 Improvement Project (design-build)(08S-58) SOF 2,000 0 2,000 0 0 0 0 0 2,000 0 0 0 0

Notes:
RTIP adopted 11/9. Received 12/14. Additional information received 1/3, 1/24 and 3/6/12.
Rt 91 Improvement Project (design-build)(ppno 77J): Proposed delay is not consistent with STIP guidelines. Region will submit an extension request.  State-only funding is recommended.

Riverside
Project Totals by Fiscal Year
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Riverside
Project Totals by Fiscal Year

Balance of STIP County Share, Riverside
Total County Share, June 30, 2011 160,982
     Programmed at Fund Estimate 122,746
     Unprogrammed Share Balance 38,236
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 83,737
Minimum 57,558
Target 90,928
Maximum 187,325

Under (Over) Target 7,191
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STIP Projects at Fund Estimate (August 2011)
SACOG 0L30 Planning, programming, and monitoring Aug-10 595 595 0 0 0 0 0 0 595 0 0 0 0
Sac County loc 127A Watt Av multi-modal improv, Kiefer Bl-Fair Oaks Av 10,000 0 0 10,000 0 0 0 0 10,000 0 0 0 0
Folsom loc 3L41 Rt 50 Empire Ranch Rd interchange 900 0 0 0 900 0 0 0 0 0 900 0 0
Sacramento loc 3L42 Rt 5 Consumnes River Bl interchange 10,500 0 10,500 0 0 0 0 0 10,500 0 0 0 0
SACOG 0L30 Planning, programming, and monitoring 595 0 0 298 297 0 0 0 595 0 0 0 0

Sac RT rail 3L06 Fare vending machines May-10 Aug-10 1,150 1,150 0 0 0 0 0 0 1,150 0 0 0 0
Elk Grove bus 3144 3 replacement Paratransit buses Jan-11 204 204 0 0 0 0 0 0 204 0 0 0 0
Elk Grove bus 3145 Corporation yard expansion Jan-11 1,200 1,200 0 0 0 0 0 0 1,200 0 0 0 0
SACOG/TCC bus 3164 Universal transit fare card implementation Jan-11 537 537 0 0 0 0 0 0 537 0 0 0 0
Sac City rail 3146 Intermodal depot retrofit SB 184 Mar-11 Mar-11 10,440 10,440 0 0 0 0 0 0 10,440 0 0 0 0
Sac RT bus 1659 Neighborhood Ride hybrid buses May-11 177 177 0 0 0 0 0 0 177 0 0 0 0
Sac RT rail 3163 Rehab light rail stations May-11 159 159 0 0 0 0 0 0 159 0 0 0 0
Sac RT bus 3149 50 replacement vehicles, paratransit service Jun-11 4,335 4,335 0 0 0 0 0 0 4,335 0 0 0 0
El Dorado CTA bus 3150 Replacement buses for El Dorado Transit Jun-11 363 363 0 0 0 0 0 0 363 0 0 0 0
Sac RT rail 3L05 South LRT ext, Meadowview-Calvine (TCRP #115) Jun-11 4,307 4,307 0 0 0 0 0 0 4,307 0 0 0 0
Roseville bus 3147 Louis/Orlando transfer point improvements (ext 6-11) Feb-13 2,000 2,000 0 0 0 0 0 1,500 500 0 0 0 0

Sac County te 3199C Freedom Park Dr bike & ped enhancements (ext 5-10) Jun-11 Nov-10 2,600 2,600 0 0 0 0 0 0 2,600 0 0 0 0
Sac City te 3191 Del Paso Blvd streetscape, Arden Wy to Rt 160 May-11 Jun-11 1,000 1,000 0 0 0 0 0 0 1,000 0 0 0 0
Citrus Heights te 3188 Auburn Blvd bike/ped improvements, Sycamore-Rusch Prk 2,500 0 0 2,500 0 0 0 0 2,500 0 0 0 0
Sac County te 3190 Old Town Florin streetscape improvements 2,346 2,346 0 0 0 0 0 0 2,346 0 0 0 0
Sac City te 3192 Railyards West bike/ped tunnel 1,000 0 0 0 1,000 0 0 0 1,000 0 0 0 0

Total Existing STIP 56,908 31,413 10,500 12,798 2,197 0 0 0 1,500 54,508 0 900 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Folsom loc 3L41 Rt 50 Empire Ranch Rd interchange DELETE -900 0 0 0 -900 0 0 0 0 0 -900 0 0
Sac County loc 127A Watt Av multi-modal improv, Kiefer Bl-Fair Oaks Av -10,000 0 0 -10,000 0 0 0 0 -10,000 0 0 0 0
Sac County loc 127A Rt 50/Watt Av I/C improv, Kiefer Bl-La Riviera Dr 17,300 0 0 17,300 0 0 0 0 17,300 0 0 0 0
Caltrans 5 NEW HOV lanes/soundwalls, Rt 50-n/o Laguna Blvd (Ph 1) NEW 2,000 0 0 0 0 0 2,000 1,150 0 0 0 850 0
SACOG 0L30 Planning, programming, and monitoring -595 0 0 -298 -297 0 0 0 -595 0 0 0 0
SACOG 0L30 Planning, programming, and monitoring 3,398 0 610 609 609 609 961 0 3,398 0 0 0 0

Subtotal, Highway Projects 11,203 0 610 7,611 -588 609 2,961 1,150 10,103 0 -900 850 0

Rail and Transit Project Proposals:
Sac RT bus NEW 20 CNG replacement buses, spare parts NEW 7,500 0 0 0 0 0 7,500 0 7,500 0 0 0 0

Subtotal, Rail & Transit Projects 7,500 0 0 0 0 0 7,500 0 7,500 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Sac City te 3192 Railyards West bike/ped tunnel DELETE -1,000 0 0 0 -1,000 0 0 0 -1,000 0 0 0 0
Citrus Heights te NEW Auburn Blvd complete streets, Sylvan-Sycamore NEW 2,000 0 2,000 0 0 0 0 0 2,000 0 0 0 0
Elk Grove te NEW Laguna Creek trail - North Camden Spur NEW 500 0 0 0 0 0 500 0 500 0 0 0 0
Folsom te NEW Folsom Lake Class I bikeway NEW 690 0 690 0 0 0 0 0 690 0 0 0 0
Galt te NEW C Street/Central Galt Complete Streets NEW 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0

Sacramento
Project Totals by Fiscal Year
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Sacramento
Project Totals by Fiscal Year

Sacramento te NEW Sacramento City College Pedestrian Overcrossing NEW 6,963 0 0 6,963 0 0 0 0 6,963 0 0 0 0
Sac County te NEW Countywide Bike Lane Gap Closure and Signal Detection NEW 1,144 0 1,144 0 0 0 0 0 1,144 0 0 0 0
Sac County te NEW Fair Oaks Blvd improvements, Landis-Engle (Ph 2) NEW 1,600 0 0 1,600 0 0 0 0 1,600 0 0 0 0
Sac County te NEW Franklin Blvd improvements, 47th Ave-city limits NEW 2,515 0 0 2,515 0 0 0 0 2,515 0 0 0 0

Subtotal TE Projects 16,412 0 3,834 11,078 -1,000 2,000 500 0 16,412 0 0 0 0

Total Proposed 2012 STIP Programming 35,115 0 4,444 18,689 -1,588 2,609 10,961 1,150 34,015 0 -900 850 0

Nominated Projects Not Included in Staff Recommendations
Elk Grove loc NEW Grant Line Rd widening, Waterman-Bradshaw NEW 5,300 0 0 0 1,500 0 3,800 0 3,800 0 1,500 0 0
Sacramento loc NEW 14th Avenue extension, Power Inn-Florin Perkins NEW 4,008 0 0 0 0 4,008 0 0 4,008 0 0 0 0

Notes:
RTIP adopted 12/15.  Received 12/15.  Updated information received 2/17/12.

Balance of STIP County Share, Sacramento
Total County Share, June 30, 2011 62,106
     Programmed at Fund Estimate 56,908
     Unprogrammed Share Balance 5,198
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 35,115
Minimum 15,418
Target 34,645
Maximum 90,187

Under (Over) Target (470)
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STIP Projects at Fund Estimate (August 2011)
San Benito COG 2043 Planning, programming, and monitoring Jul-10 100 100 0 0 0 0 0 0 100 0 0 0 0
Caltrans 156 297 4-lane expressway, San Juan Bautista (RIP) 9,639 0 0 9,639 0 0 0 0 9,639 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring 250 100 50 50 50 0 0 0 250 0 0 0 0

San Benito LTA bus 1969 Replacement vehicles 500 250 250 0 0 0 0 0 500 0 0 0 0

San Benito Co. te 9380 San Juan Highway bike lanes Jul-10 340 340 0 0 0 0 0 0 340 0 0 0 0

Total Existing STIP 10,829 790 300 9,689 50 0 0 0 0 10,829 0 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 156 297 4-lane expressway, San Juan Bautista (RIP) -9,639 0 0 -9,639 0 0 0 0 -9,639 0 0 0 0
Caltrans 156 297 4-lane expressway, San Juan Bautista (RIP) 9,639 0 0 0 9,639 0 0 0 9,639 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring -150 0 -50 -50 -50 0 0 0 -150 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring 246 0 45 45 45 45 66 0 246 0 0 0 0

Subtotal, Highway Projects 96 0 -5 -9,644 9,634 45 66 0 96 0 0 0 0

Rail and Transit Project Proposals:
San Benito LTA bus 1969 Replacement vehicles DELETE -250 0 -250 0 0 0 0 0 -250 0 0 0 0

Subtotal, Rail & Transit Projects -250 0 -250 0 0 0 0 0 -250 0 0 0 0

Total Proposed 2012 STIP Programming -154 0 -255 -9,644 9,634 45 66 0 -154 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
San Benito LTA bus 1969 Replacement vehicles DELETE -250 -250 0 0 0 0 0 0 -250 0 0 0 0

Notes:
RTIP adopted 11/17/11.  Received 12/12.
Replacement vehicles (PPNO 1969) - deleting current year funds is inconsistent with STIP guidelines.

Balance of STIP County Share, San Benito
Total County Share, June 30, 2011 1,946
     Programmed at Fund Estimate 10,829
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 8,883

Proposed New Programming (154)
Minimum 0
Target 0
Maximum 0

Under (Over) Target 154

San Benito
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
SANBAG 9811 Planning, programming, and monitoring Aug-10 1,200 1,200 0 0 0 0 0 0 1,200 0 0 0 0
Caltrans 10 137M Rt 10 aux lns, widen ramps, Cherry, Citrus, Cedar (CMIA)(Ab 608 adj) Mar-11 -1,851 -1,851 0 0 0 0 0 0 -1,851 0 0 0 0
Caltrans 15 174L NB lane, Victorville-Barstow (RIP), phase 2 40,141 7,162 32,979 0 0 0 0 7,162 32,979 0 0 0 0
Caltrans 138 239D Widening, LA Co-Rt 15 (RIP) 15,450 15,450 0 0 0 0 0 0 15,450 0 0 0 0
Caltrans 215 0041G Bi-county HOV gap closure, 60/91 I/C-Show Rd (RIP)(CMIA)(10S-050) 45,089 45,089 0 0 0 0 0 0 45,089 0 0 0 0
Caltrans 395 260B Rt 15-Farmington, widen (RIP) 4,000 4,000 0 0 0 0 0 0 0 4,000 0 0 0
SANBAG loc 134K I-10 HOV lanes, Haven Ave-Ford St 7,314 7,314 0 0 0 0 0 0 0 0 7,314 0 0
Caltrans loc 172I Rt 15 Ranchero Rd interchange, con (ext 5-11) Sep-12 7,479 7,479 0 0 0 0 0 0 1,479 0 0 0 6,000
SANBAG loc 243K Rt 215/Barton interchange reconstruction, r/w 17,400 0 17,400 0 0 0 0 17,400 0 0 0 0 0
SANBAG 9811 Planning, programming, and monitoring 5,100 1,200 1,300 1,300 1,300 0 0 0 5,100 0 0 0 0

SANBAG te 4434H Rt 210 landscaping, Locust Av-Riverside, seg 9 May-11 1,410 1,410 0 0 0 0 0 0 1,410 0 0 0 0
Yucaipa te 161E Rt 10 hardscape, monuments, landscaping Jun-11 550 550 0 0 0 0 0 0 550 0 0 0 0
SANBAG te 4434J Rt 210 landscaping, Riverside Av-State St, seg 10 Jun-11 800 800 0 0 0 0 0 0 800 0 0 0 0
Highland te 1111J Base Line Beautification, Cole Av-Rt 210 Jun-11 650 650 0 0 0 0 0 0 650 0 0 0 0
SANBAG res 1111 TE reserve 15,764 3,079 3,662 4,511 4,512 0 0 0 15,764 0 0 0 0

Total Existing STIP 160,496 93,532 55,341 5,811 5,812 0 0 0 24,562 118,620 4,000 7,314 0 6,000

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 15 174L NB lane, Victorville-Barstow (RIP), phase 2 -40,141 -7,162 -32,979 0 0 0 0 -7,162 -32,979 0 0 0 0
Caltrans 15 174L NB lane, Victorville-Barstow (RIP), phase 2 27,171 3,607 0 23,564 0 0 0 3,607 23,564 0 0 0 0
SANBAG loc 134K Rt 10 HOV lanes, Haven Ave-Ford St -7,314 -7,314 0 0 0 0 0 0 0 0 -7,314 0 0
SANBAG loc 134K Rt 10 HOV lanes, Haven Ave-Ford St 47,314 7,314 0 0 0 40,000 0 0 40,000 0 7,314 0 0
SANBAG loc 243K Rt 215/Barton interchange reconstruction, r/w -17,400 0 -17,400 0 0 0 0 -17,400 0 0 0 0 0
SANBAG loc 243K Rt 215/Barton interchange reconstruction 40,011 0 0 17,400 0 22,611 0 17,400 22,611 0 0 0 0
Caltrans 15 170M Widening & Devore IC Reconstruction (SHOPP) NEW 45,145 0 45,145 0 0 0 0 0 20,475 0 0 0 24,670
SANBAG 9811 Planning, programming, and monitoring -3,900 0 -1,300 -1,300 -1,300 0 0 0 -3,900 0 0 0 0
SANBAG 9811 Planning, programming, and monitoring 6,600 0 1,200 1,200 1,200 1,200 1,800 0 6,600 0 0 0 0

Subtotal, Highway Projects 97,486 -3,555 -5,334 40,864 -100 63,811 1,800 -3,555 76,371 0 0 0 24,670

Transportation Enhancement (TE) Project Proposals:
SANBAG res 1111 TE reserve -12,685 0 -3,662 -4,511 -4,512 0 0 0 -12,685 0 0 0 0
SANBAG res 1111 TE reserve 20,893 0 3,662 0 0 8,647 8,584 0 20,893 0 0 0 0

Subtotal TE Projects 8,208 0 0 -4,511 -4,512 8,647 8,584 0 8,208 0 0 0 0

Total Proposed 2012 STIP Programming 105,694 -3,555 -5,334 36,353 -4,612 72,458 10,384 -3,555 84,579 0 0 0 24,670

Nominated Projects Not Included in Staff Recommendations
Caltrans 15 172I Ranchero Rd interchange, con (ext 5-11)(cost incr) Sep-12 8,595 0 8,595 0 0 0 0 0 8,595 0 0 0 0

Notes:
Draft received 12/16.  RTIP adopted 12/17.
Rt 15, NB lane, Victorville-Barstow (RIP), phase 2 (174L) - downscope due to segmenting of project.

San Bernardino
Project Totals by Fiscal Year

California Transportation Commission Page 61 of 105 March 8, 2012



 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

San Bernardino
Project Totals by Fiscal Year

Balance of STIP County Share, San Bernardino
Total County Share, June 30, 2011 205,782
     Programmed at Fund Estimate 160,496
     Unprogrammed Share Balance 45,286
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 105,694
Minimum 62,080
Target 100,416
Maximum 211,159

Under (Over) Target (5,278)
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STIP Projects at Fund Estimate (August 2011)
SANDAG 7402 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 2,115 2,115 0 0 0 0 0 0 2,115 0 0 0 0
Caltrans 5 615 Del Mar-Camp Pendleton, widen, env 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Caltrans 5 615A HOV extension, Manchester Av - Rt 78 50,000 0 0 50,000 0 0 0 0 50,000 0 0 0 0
Caltrans 15 672G Managed lanes, south segment (TCRP #83)(CMIA) 1,100 1,100 0 0 0 0 0 0 0 0 1,100 0 0
SANDAG 7402 Planning, programming, and monitoring (10S-053) 3,066 2,115 317 317 317 0 0 0 3,066 0 0 0 0

SANDAG rail 7307 Mid-Coast University City extension, PS&E (10S-053) 27,346 0 27,346 0 0 0 0 0 0 0 27,346 0 0

SANDAG te 7421S Bayshore Bikeway, Segments 4 & 5 Mar-11 65 65 0 0 0 0 0 0 0 65 0 0 0
Escondido te 7421T Maple Street Pedestrian Plaza Mar-11 945 945 0 0 0 0 0 0 945 0 0 0 0
SANDAG te 7421U Bayshore Bikeway, Segment 8B, Main-Palomar Jun-11 381 381 0 0 0 0 0 0 0 381 0 0 0
SANDAG te 7421V Coastal Rail Trail, Rt 52-Mission Bay, along Rose Ck Jun-11 400 400 0 0 0 0 0 0 0 400 0 0 0
SANDAG te7421W Inland Rail Trail, Phases 11A, 11B, IIIA, 111B Jun-11 1,597 1,597 0 0 0 0 0 0 0 1,597 0 0 0
SANDAG res 7421 TE reserve 17,883 2,838 4,311 5,367 5,367 0 0 0 17,883 0 0 0 0

Total Existing STIP 106,898 13,556 31,974 55,684 5,684 0 0 0 0 74,009 4,443 28,446 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 5 615A HOV extension, Manchester Av - Rt 78 -50,000 0 0 -50,000 0 0 0 0 -50,000 0 0 0 0
Caltrans 5 615A HOV extension, Manchester Av - Rt 78 107,112 0 0 0 107,112 0 0 0 107,112 0 0 0 0
Caltrans 5 615B Soundwalls, Manchester Av - Rt 78 NEW 15,000 0 0 0 0 0 15,000 0 15,000 0 0 0 0
Caltrans 5 615C HOV extension, San Elijo Lagoon Bridge replacement NEW 30,000 0 0 0 0 0 30,000 0 30,000 0 0 0 0
SANDAG 7402 Planning, programming, and monitoring (10S-053) -951 0 -317 -317 -317 0 0 0 -951 0 0 0 0
SANDAG 7402 Planning, programming, and monitoring 4,710 0 854 854 854 854 1,294 0 4,710 0 0 0 0

Subtotal, Highway Projects 105,871 0 537 -49,463 107,649 854 46,294 0 105,871 0 0 0 0

Rail and Transit Project Proposals:
SANDAG rail 7307 Mid-Coast University City extension, PS&E (10S-053) DELETE -27,346 0 -27,346 0 0 0 0 0 0 0 -27,346 0 0

Subtotal, Rail & Transit Projects -27,346 0 -27,346 0 0 0 0 0 0 0 -27,346 0 0

Transportation Enhancement (TE) Project Proposals:
SANDAG te 7421X Sweetwater bikeway, Plaza Bonita segment NEW 1,224 0 1,224 0 0 0 0 0 1,224 0 0 0 0
SANDAG res 7421 TE reserve -15,045 0 -4,311 -5,367 -5,367 0 0 0 -15,045 0 0 0 0
SANDAG res 7421 TE reserve 18,437 0 0 0 8,454 9,983 0 0 18,437 0 0 0 0

Subtotal TE Projects 4,616 0 -3,087 -5,367 3,087 9,983 0 0 4,616 0 0 0 0

Total Proposed 2012 STIP Programming 83,141 0 -29,896 -54,830 110,736 10,837 46,294 0 110,487 0 -27,346 0 0

Nominated Projects Not Included in Staff Recommendations
SANDAG res 7421 TE reserve 4,616 0 0 0 0 0 4,616 0 4,616 0 0 0 0

Notes:
RTIP adopted 11/18. Received 12/15. Additional information submitted 1/3.
Rt 5, HOV extension, Manchester Av - Rt 78 (615A) - additional STIP funds supplant local funds, eliminate need for local borrowing.

San Diego
Project Totals by Fiscal Year
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San Diego
Project Totals by Fiscal Year

Balance of STIP County Share, San Diego
Total County Share, June 30, 2011 97,282
     Programmed at Fund Estimate 106,898
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 9,616

Proposed New Programming 83,141
Minimum 10,873
Target 53,999
Maximum 178,579

Under (Over) Target (29,142)
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STIP Projects at Fund Estimate (August 2011)
MTC 2131 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 58 58 0 0 0 0 0 0 58 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 500 500 0 0 0 0 0 0 500 0 0 0 0
MTC 2131 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 58 58 0 0 0 0 0 0 58 0 0 0 0
Caltrans 101 619A Doyle Dr replacement (TCRP #22)(SLPP) 71,101 17,101 54,000 0 0 0 0 10,101 54,000 0 5,000 2,000 0
GGBHTD loc 2014U Golden Gate Bridge Median Barrier (SF) 8,000 8,000 0 0 0 0 0 0 8,000 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring 1,536 515 530 491 0 0 0 0 1,536 0 0 0 0
MTC 2131 Planning, programming, and monitoring 180 0 58 60 62 0 0 0 180 0 0 0 0

TBJPA rail 2133A Transbay Transit Center Aug-10 2,762 2,762 0 0 0 0 0 0 0 0 2,762 0 0

SF MTA te 9098D Church/Duboce pedestrian improvements Sep-10 47 47 0 0 0 0 0 0 0 0 47 0 0
SF MTA te 9098F Sunset Bl ped improvements & safety education Sep-10 147 147 0 0 0 0 0 0 0 0 147 0 0
SF DPW te 9098H Point Lobos ped improvements & landscaping Jan-11 53 53 0 0 0 0 0 0 0 0 53 0 0
SF DPW te 9098J Arelious Walker Dr stairway improvements Jan-11 112 112 0 0 0 0 0 0 0 0 112 0 0
SF MTA te 9098G Valencia St & Mission District bike parking Jun-11 235 235 0 0 0 0 0 0 235 0 0 0 0
Rohnert Park te 5156J Sonoma, Copeland Creek Bike Path Reconstruction 135 135 0 0 0 0 0 0 135 0 0 0 0
SF MTA te 9098D Church/Duboce pedestrian improvements 341 341 0 0 0 0 0 0 341 0 0 0 0
SF MTA te 9098E Phelan Loop ped improvements & landscaping 574 574 0 0 0 0 0 0 574 0 0 0 0
SF MTA te 9098F Sunset Bl ped improvements & safety education 464 464 0 0 0 0 0 0 464 0 0 0 0
SF DPW te 9098H Point Lobos ped improvements & landscaping 408 408 0 0 0 0 0 0 408 0 0 0 0
SF DPW te 9098J Arelious Walker Dr stairway improvements 918 918 0 0 0 0 0 0 918 0 0 0 0
MTC res 2007S TE reserve (MTC Share) 2,357 0 1,003 677 677 0 0 0 2,357 0 0 0 0

Total Existing STIP 89,986 32,428 55,591 1,228 739 0 0 0 10,101 69,764 0 8,121 2,000 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 101 619A Doyle Dr replacement (TCRP #22)(SLPP)(precon) -17,101 -17,101 0 0 0 0 0 -10,101 0 0 -5,000 -2,000 0
Caltrans 101 619A Doyle Dr replacement Ph 1 (TCRP #22)(precon) 17,101 17,101 0 0 0 0 0 10,101 0 0 6,374 626 0
Caltrans 101 619A Doyle Dr replacement (TCRP #22)(SLPP)(con) -54,000 0 -54,000 0 0 0 0 0 -54,000 0 0 0 0
Caltrans 101 619A Doyle Dr replacement Ph 2 (SLPP)(con) 67,000 0 67,000 0 0 0 0 0 67,000 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring -1,021 0 -530 -491 0 0 0 0 -1,021 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring 1,629 0 530 491 161 0 447 0 1,629 0 0 0 0
MTC 2131 Planning, programming, and monitoring -180 0 -58 -60 -62 0 0 0 -180 0 0 0 0
MTC 2131 Planning, programming, and monitoring 311 0 58 60 62 64 67 0 311 0 0 0 0

Subtotal, Highway Projects 13,739 0 13,000 0 161 64 514 0 13,739 0 1,374 -1,374 0

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 1,548 0 0 0 0 0 1,548 0 1,548 0 0 0 0
SF MTA te NEW Crosswalk conversion project NEW 250 0 0 250 0 0 0 0 250 0 0 0 0
SF MTA te NEW Pedestrian safety campaign NEW 851 0 851 0 0 0 0 0 851 0 0 0 0
MTC res 2007S TE reserve (MTC Share) -2,357 0 -1,003 -677 -677 0 0 0 -2,357 0 0 0 0
MTC res 2007S TE reserve (MTC Share) 1,910 0 0 955 955 0 0 0 1,910 0 0 0 0

Subtotal TE Projects 2,202 0 -152 528 278 0 1,548 0 2,202 0 0 0 0

San Francisco
Project Totals by Fiscal Year
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San Francisco
Project Totals by Fiscal Year

Total Proposed 2012 STIP Programming 15,941 0 12,848 528 439 64 2,062 0 15,941 0 1,374 -1,374 0

Nominated Projects Not Included in Staff Recommendations
Caltrans 101 619A Doyle Dr replacement Ph 2 (SLPP)(additional STIP) 31,791 0 0 0 31,791 0 0 0 31,791 0 0 0 0

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/19 and 3/1.
Doyle Dr replacement (TCRP #22)(SLPP) (ppno 619A): RTIP proposes to add $44.791M in constuction. Only $13M was shown it the P3 funding plan.

Balance of STIP County Share, San Francisco
Total County Share, June 30, 2011 88,313
     Programmed at Fund Estimate 89,986
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 1,673

Proposed New Programming 15,941
Minimum 2,831
Target 13,114
Maximum 42,822

Under (Over) Target (2,827)
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STIP Projects at Fund Estimate (August 2011)
SJCOG cash 7965C AB 3090 cash reimbursement (Rt 205)(04S-80) Sep-10 8,967 8,967 0 0 0 0 0 0 8,967 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring Sep-10 205 205 0 0 0 0 0 0 205 0 0 0 0
Caltrans 12 7350 Bouldin Island passing lanes Jun-11 24,543 24,543 0 0 0 0 0 1,500 15,530 2,400 1,852 643 2,618
Caltrans 99 7634C Widening in Manteca & San Joaquin Ph3 (Route 99 Bond)(10S-013) 22,729 1,100 21,629 0 0 0 0 0 14,129 0 0 1,100 7,500
Caltrans 99 7668 Widening, Arch Rd-Rt 4 (Route 99 Bond)(08S-55) 13,023 13,023 0 0 0 0 0 0 0 4,472 8,000 551 0
San Joaquin Co loc 3K59 McHenry Av, Jones-Stanislaus Co Line, widening 5,499 0 5,499 0 0 0 0 0 5,499 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring 410 205 205 0 0 0 0 0 410 0 0 0 0

Lathrop gsep 3K41 Lathrop Rd grade separation/UPRR Nov-10 3,032 3,032 0 0 0 0 0 2,145 0 0 887 0 0
Lathrop gsep 3K41 Lathrop Rd grade separation/UPRR (10S-052) 10,855 0 10,855 0 0 0 0 0 10,855 0 0 0 0

Manteca te 202 Hwy 120/Airport Rd interchange landscape (10S-052) 338 338 0 0 0 0 0 0 338 0 0 0 0
Ripon te 203 Main St phase 2 enhancements (10S-052) 400 0 400 0 0 0 0 0 400 0 0 0 0
SJRTD te 204 Airport Way BRT corridor enhancement 124 124 0 0 0 0 0 0 124 0 0 0 0
Stockton te 205 Airport Way streetscape, phase 2 TE 900 900 0 0 0 0 0 0 900 0 0 0 0
SJCOG res 18 TE Reserve 2,385 0 0 1,195 1,190 0 0 0 2,385 0 0 0 0

Total Existing STIP 93,410 52,437 38,588 1,195 1,190 0 0 0 3,645 59,742 6,872 10,739 2,294 10,118

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
San Joaquin Co loc 3K59 McHenry Av, Jones-Stanislaus Co Line, widening -5,499 0 -5,499 0 0 0 0 0 -5,499 0 0 0 0
San Joaquin Co loc 3K59 McHenry Av, Jones-Stanislaus Co Line, widen (HBP) 5,499 0 0 5,499 0 0 0 0 5,499 0 0 0 0
Caltrans 99 7634C Widening in Manteca & San Joaquin Ph3 (Route 99 Bond)(10S-013) -22,729 -1,100 -21,629 0 0 0 0 0 -14,129 0 0 -1,100 -7,500
Caltrans 99 7634C SJ Co., Cottage Av-Arch Rd, widening Ph3 (Rte 99 Bond) 33,584 1,100 32,484 0 0 0 0 0 24,984 0 0 1,100 7,500
Ripon loc 6627 Stockton Ave, 2nd Street-Doak Blvd, widen NEW 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
Tracy loc 6629 MacArthur Dr., widening & reconstruction NEW 3,194 0 0 0 0 3,194 0 0 3,194 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring -205 0 -205 0 0 0 0 0 -205 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring 1,005 0 205 200 200 200 200 0 1,005 0 0 0 0

Subtotal, Highway Projects 15,849 0 5,356 5,699 200 4,394 200 0 15,849 0 0 0 0

Rail and Transit Project Proposals:
Lathrop gsep 3K41 Lathrop Rd grade separation/UPRR (10S-052) DELETE -10,855 0 -10,855 0 0 0 0 0 -10,855 0 0 0 0
Lodi gsep NEW Harney Lane grade separation/UPRR NEW 12,100 0 0 0 0 0 12,100 0 12,100 0 0 0 0

Subtotal, Rail & Transit Projects 1,245 0 -10,855 0 0 0 12,100 0 1,245 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
SJCOG res 18 TE Reserve -2,385 0 0 -1,195 -1,190 0 0 0 -2,385 0 0 0 0
SJCOG res 18 TE Reserve 4,615 0 0 1,195 1,190 1,124 1,106 0 4,615 0 0 0 0

Subtotal TE Projects 2,230 0 0 0 0 1,124 1,106 0 2,230 0 0 0 0

Total Proposed 2012 STIP Programming 19,324 0 -5,499 5,699 200 5,518 13,406 0 19,324 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
San Joaquin Co loc 628 Lower Sacramento Rd. improvements SOF NEW 9,000 0 0 0 0 9,000 0 0 9,000 0 0 0 0

San Joaquin
Project Totals by Fiscal Year
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San Joaquin
Project Totals by Fiscal Year

Notes:
RTIP adopted 11/17.  Received 12/16.  Updated information 1/27/12.
County is below minimum due to negotiations between CTC staff and Agency regarding project priorities.

Balance of STIP County Share, San Joaquin
Total County Share, June 30, 2011 104,989
     Programmed at Fund Estimate 93,410
     Unprogrammed Share Balance 11,579
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 19,324
Minimum 16,137
Target 26,544
Maximum 56,608

Under (Over) Target 7,220
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STIP Projects at Fund Estimate (August 2011)
SLOCOG 942 Planning, programming, and monitoring Jul-10 450 450 0 0 0 0 0 0 450 0 0 0 0
Caltrans 101 A4459 Santa Maria River Bridge widening (RIP) (CMIA) Jan-11 672 672 0 0 0 0 0 20 0 328 286 38 0
Caltrans 41 520Y Route 41/101 interchange landscaping Jan-11 1,040 1,040 0 0 0 0 0 0 690 0 125 0 225
Caltrans 46 226F Landscape Mitigation (RIP)(Split at 4/10 vote from 226C) 1,500 0 0 1,500 0 0 0 0 1,250 0 0 0 250
Caltrans 101 3700 Rt 101 S SLO Co op imprvs(Oak Park/Halcyon-SB Aux ln) 654 654 0 0 0 0 0 0 0 654 0 0 0
SLO County loc 2071 Price Canyon Rd, Ormonde-Rt 227, widen 3,414 0 0 0 3,414 0 0 0 3,414 0 0 0 0
San Luis Obispo loc 7300 US 101/Los Osos Valley Rd interchange, phase 3 13,800 0 0 0 13,800 0 0 0 13,800 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring SB 184 450 450 0 0 0 0 0 0 450 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring 835 0 450 385 0 0 0 0 835 0 0 0 0

Arroyo Grande te 2253 El Camino Real sidewalks & bike ln (08S-22) (ext 6-10) Mar-11 Nov-10 349 349 0 0 0 0 0 0 349 0 0 0 0
Caltrans te A4459 Santa Maria River Bridge widening (RIP) (CMIA) Aug-10 Jan-11 1,550 1,550 0 0 0 0 0 0 1,550 0 0 0 0
Arroyo Grande te 2254 Castillo Del Mar Rd bike lane (08S-22) (Ext 4-10) May-11 May-11 150 150 0 0 0 0 0 0 150 0 0 0 0
SLO County te 1843 Atascadero/Templeton connector 200 0 200 0 0 0 0 0 0 0 200 0 0
Paso Robles te 1978 So River Rd bike and ped path, Navajo-Creston (ext 6-11) Dec-11 355 355 0 0 0 0 0 0 355 0 0 0 0
Grover Beach te 2219 Grand Avenue streetscape, phase 2 532 532 0 0 0 0 0 0 532 0 0 0 0
SLO County te 2299 San Miguel Streetscape and Gateway Enhancements 565 0 0 75 490 0 0 0 490 0 75 0 0
Pismo Beach te 2302 Shell Beach Road Multiuse Path, Phase I 446 0 0 446 0 0 0 0 446 0 0 0 0
SLO County te 1129A Bob Jones bike/ped pathway, phase 2 800 0 800 0 0 0 0 0 800 0 0 0 0
Paso Robles te 1978A South River Rd Bike & Pedestrian Path, Phase II 800 800 0 0 0 0 0 0 800 0 0 0 0
SLOCOG res 1982 TE reserve 1,217 0 0 975 242 0 0 0 1,217 0 0 0 0

Total Existing STIP 29,779 7,002 1,450 3,381 17,946 0 0 0 20 27,578 982 686 38 475

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
SLO County loc 2071 Price Canyon Rd, Ormonde-Rt 227, widen -3,414 0 0 0 -3,414 0 0 0 -3,414 0 0 0 0
SLO County loc 2071 Price Canyon Rd, Ormonde-Rt 227, widen 5,164 0 0 0 5,164 0 0 0 5,164 0 0 0 0
San Luis Obispo loc 7300 Rt 101/Los Osos Valley Rd interchange, phase 3 -13,800 0 0 0 -13,800 0 0 0 -13,800 0 0 0 0
San Luis Obispo loc 7300 Rt 101/Los Osos Valley Rd interchange, phase 3 15,000 0 0 0 15,000 0 0 0 15,000 0 0 0 0
Caltrans 46 226H Rt 46 Corridor Improvements (Whitley 2B)(RIP) 5,000 0 0 0 0 5,000 0 0 5,000 0 0 0 0
Paso Robles loc 2369 Rt 101/ Rt 46W I/C improvements, Ph 2 NEW 1,100 0 0 0 0 0 1,100 0 0 0 1,100 0 0
Arroyo Grande loc 4856B Rt 101 Brisco Rd I/C improvements/Aux Lane NEW 5,624 0 0 0 0 0 5,624 0 5,624 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring -835 0 -450 -385 0 0 0 0 -835 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring 1,018 0 300 275 225 218 0 0 1,018 0 0 0 0

Subtotal, Highway Projects 14,857 0 -150 -110 3,175 5,218 6,724 0 13,757 0 1,100 0 0

Transportation Enhancement (TE) Project Proposals:
SLOCOG res 1982 TE reserve DELETE -1,217 0 0 -975 -242 0 0 0 -1,217 0 0 0 0
SLO County te 2299 San Miguel Streetscape and Gateway Enhancements DELETE -565 0 0 -75 -490 0 0 0 -490 0 -75 0 0
SLO County te 1129A Bob Jones bike/ped pathway, phase 2 -800 0 -800 0 0 0 0 0 -800 0 0 0 0
SLO County te 1129A Bob Jones bike/ped pathway, phase 2 800 0 0 800 0 0 0 0 800 0 0 0 0
Pismo Beach te 2302 Shell Beach Road Multiuse Path, Phase I -446 0 0 -446 0 0 0 0 -446 0 0 0 0
Pismo Beach te 2302 Shell Beach Road Multiuse Path, Phase I 600 0 0 600 0 0 0 0 600 0 0 0 0
SLOCOG te 2370 Safe Routes to School safety program NEW 195 0 195 0 0 0 0 0 195 0 0 0 0
Port San Luis te 2371 Historic Hartford Pier & Warehouse Canopy Recon. NEW 642 0 642 0 0 0 0 0 642 0 0 0 0
San Luis Obispo te 2372 Bob Jones bike/ped pathway, SLO City Segment NEW 600 0 600 0 0 0 0 0 600 0 0 0 0

San Luis Obispo
Project Totals by Fiscal Year
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San Luis Obispo
Project Totals by Fiscal Year

Grover Beach te 2373 Grand Avenue Streetscape, phase 3 NEW 531 0 66 465 0 0 0 0 465 0 66 0 0
Morro Bay te 2374 Morro Creek Multi-Use Trail & Bridge, Ph 1 NEW 528 0 0 528 0 0 0 0 528 0 0 0 0
SLO County te 2375 San Juan Creek bike/ped bridge NEW 265 0 0 0 265 0 0 0 0 265 0 0 0
Atascadero te 2376 Rt 41 Multi-Use pathway NEW 526 0 0 526 0 0 0 0 526 0 0 0 0

Subtotal TE Projects 1,659 0 703 1,423 -467 0 0 0 1,403 265 -9 0 0

Total Proposed 2012 STIP Programming 16,516 0 553 1,313 2,708 5,218 6,724 0 15,160 265 1,091 0 0

Notes:
Adopted 12/7. Draft summary received 12/16.  Correction to PPNO 2374 fiscal year 2/7/12.

Balance of STIP County Share, San Luis Obispo
Total County Share, June 30, 2011 28,591
     Programmed at Fund Estimate 29,779
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 1,188

Proposed New Programming 16,516
Minimum 4,166
Target 11,895
Maximum 34,220

Under (Over) Target (4,621)
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STIP Projects at Fund Estimate (August 2011)
MTC 2140 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 60 60 0 0 0 0 0 0 60 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring SB 184 Jul-10 Jul-10 460 460 0 0 0 0 0 0 460 0 0 0 0
Caltrans 82 645C Menlo Park-Millbrae, interconnect signals (AB 608 adj) Nov-10 -1,923 -1,923 0 0 0 0 0 0 -1,923 0 0 0 0
SM C/CAG loc 2140F Smart Corridors Seg 1/2, Whipple-Rt 380, ITS (10S-010) Jan-11 5,270 5,270 0 0 0 0 0 0 5,270 0 0 0 0
Caltrans 101 658B Aux lanes, Seg 1, University to Marsh Rd (CMIA)(08S-52) Sep-10 Jan-11 9,172 9,172 0 0 0 0 0 0 0 2,800 6,056 316 0
Caltrans 82 2140Q Smart Corridors, Whipple-Rt 380, ITS on State R/W (TLSP)(10S-010) Mar-11 2,730 2,730 0 0 0 0 0 0 2,200 0 0 0 530
MTC 2140 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 60 60 0 0 0 0 0 0 60 0 0 0 0
Caltrans 1 632C Operational improvs, Pacifica, Calera Pkwy 6,900 0 0 0 6,900 0 0 0 5,400 0 0 0 1,500
Caltrans 92 669B Slow vehicle lane improvs (96S grf) 13,563 1,023 0 0 12,540 0 0 543 10,121 0 91 389 2,419
Caltrans 101 658C Aux lns, Seg 2, Embarcadero to University(CMIA)(08S-52) 5,049 5,049 0 0 0 0 0 0 785 1,300 2,788 176 0
Caltrans 101 690A Willow Rd interchange reconstruction, phase 1 27,480 7,009 20,471 0 0 0 0 0 16,791 1,534 5,475 0 3,680
Caltrans 101 700C Aux lanes landscaping/#700B 33 33 0 0 0 0 0 0 0 0 0 0 33
San Mateo CTA loc 702A Rt 101 Broadway interchange SB 184 May-11 4,218 4,218 0 0 0 0 0 0 0 0 4,218 0 0
SM C/CAG loc 2140E Countywide ITS improvements 1,977 0 1,977 0 0 0 0 0 1,677 100 200 0 0
Pacifica loc 2140H Rt 1 San Pedro Creek Bridge replacement 3,000 3,000 0 0 0 0 0 0 3,000 0 0 0 0
MTC 2140 Planning, programming, and monitoring 186 0 60 62 64 0 0 0 186 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring 1,751 690 353 353 355 0 0 0 1,751 0 0 0 0

Peninsula JPB gsep 2140J Caltrain San Bruno grade separations (HRCSA) SB 184 Jul-10 Aug-10 19,203 19,203 0 0 0 0 0 0 19,203 0 0 0 0
BART rail 1003J Daly City BART station imprvmnts, elevator, lighting Jun-11 900 200 700 0 0 0 0 0 900 0 0 0 0

San Bruno te 648E San Bruno medians: various aesthetic/safety improv. Mar-11 149 149 0 0 0 0 0 0 149 0 0 0 0
LAVTA te 2140S LAVTA Rideo Bus Restoration (in Alameda County) May-11 200 200 0 0 0 0 0 0 200 0 0 0 0
San Mateo Co te 2140K San Mateo Co ped & bike improvements May-11 3 3 0 0 0 0 0 0 3 0 0 0 0
MTC res 2140C TE reserve (MTC Share) 2,452 0 1,041 706 705 0 0 0 2,452 0 0 0 0
SM C/CAG res 2140L TE reserve (County Share) 3,490 1,000 1,000 745 745 0 0 0 3,490 0 0 0 0

Total Existing STIP 106,383 57,606 25,602 1,866 21,309 0 0 0 543 72,235 5,734 18,828 881 8,162

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 92 669B Slow vehicle lane improvs (96S grf) DELETE -13,563 -1,023 0 0 -12,540 0 0 -543 -10,121 0 -91 -389 -2,419
Caltrans 92 669B Slow vehicle lane improvs (96S grf)(R/W) CLOSE 5 5 0 0 0 0 0 5 0 0 0 0 0
Caltrans 101 690A Willow Rd interchange reconstruction, phase 1 -27,480 -7,009 -20,471 0 0 0 0 0 -16,791 -1,534 -5,475 0 -3,680
Caltrans 101 690A Willow Rd interchange reconstruction, phase 1 28,951 8,480 0 0 20,471 0 0 0 16,791 3,534 4,946 0 3,680
Caltrans 101 702A Broadway interchange (SLPP) 19,000 0 0 19,000 0 0 0 0 19,000 0 0 0 0
SM C/CAG loc 2140E Countywide ITS improvements -1,977 0 -1,977 0 0 0 0 0 -1,677 -100 -200 0 0
SM C/CAG loc 2140E Countywide ITS improvements 4,298 0 0 0 800 3,498 0 0 3,498 300 500 0 0
SM C/CAG loc 2140F Smart Corridors, Seg 3 proj 2, Whipple-Sta Clara Co, ITS NEW 1,462 0 1,462 0 0 0 0 0 1,462 0 0 0 0
Caltrans 101/82 NEW Smart Corridors, Seg 3 proj 5, Whipple-Sta Clara Co, ITS NEW 515 0 515 0 0 0 0 0 0 0 0 0 515
San Mateo loc NEW Rt 92/Rt 82 interchange improvements NEW 5,000 0 0 0 0 0 5,000 0 5,000 0 0 0 0
Caltrans 92 NEW Rt 92/Rt 101 interchange improvements, env. NEW 2,411 0 0 0 0 2,411 0 0 0 2,411 0 0 0
MTC 2140 Planning, programming, and monitoring -186 0 -60 -62 -64 0 0 0 -186 0 0 0 0
MTC 2140 Planning, programming, and monitoring 322 0 60 62 64 67 69 0 322 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring -1,061 0 -353 -353 -355 0 0 0 -1,061 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring 1,688 0 353 353 355 165 462 0 1,688 0 0 0 0

Subtotal, Highway Projects 19,385 453 -20,471 19,000 8,731 6,141 5,531 -538 17,925 4,611 -320 -389 -1,904

San Mateo
Project Totals by Fiscal Year
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San Mateo
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 1,598 0 0 0 0 0 1,598 0 1,598 0 0 0 0
MTC res 2140C TE reserve (MTC Share) -2,452 0 -1,041 -706 -705 0 0 0 -2,452 0 0 0 0
MTC res 2140C TE reserve (MTC Share) 1,991 0 0 995 996 0 0 0 1,991 0 0 0 0
SM C/CAG res 2140L TE reserve (County Share) -2,490 0 -1,000 -745 -745 0 0 0 -2,490 0 0 0 0
SM C/CAG res 2140L TE reserve (County Share) 1,964 0 0 0 1,964 0 0 0 1,964 0 0 0 0

Subtotal TE Projects 611 0 -2,041 -456 1,510 0 1,598 0 611 0 0 0 0

Total Proposed 2012 STIP Programming 19,996 453 -22,512 18,544 10,241 6,141 7,129 -538 18,536 4,611 -320 -389 -1,904

Nominated Projects Not Included in Staff Recommendations
Caltrans 1 632C Operational improvs, Pacifica, Calera Pkwy -6,900 0 0 0 -6,900 0 0 0 -5,400 0 0 0 -1,500
Caltrans 1 632C Operational improvs, Pacifica, Calera Pkwy 6,900 0 0 6,900 0 0 0 0 5,400 0 0 0 1,500
SM C/CAG res 2140L TE reserve (County Share) 1,663 0 0 0 526 1,137 0 0 1,663 0 0 0 0

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/19.
Rt 1 Operational improvs, Pacifica, Calera Pkwy (ppno 632C) - advance not recommended.
Rt 101 Broadway I/C (ppno 702A) - SLPP funds shown in 2013-14 must be programmed by April 2012 and must be allocated by June 2013.

Balance of STIP County Share, San Mateo
Total County Share, June 30, 2011 112,907
     Programmed at Fund Estimate 106,383
     Unprogrammed Share Balance 6,524
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 19,996
Minimum 12,060
Target 22,677
Maximum 53,345

Under (Over) Target 2,681
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STIP Projects at Fund Estimate (August 2011)
SBCAG 1914 Planning, programming, and monitoring Jul-10 250 250 0 0 0 0 0 0 250 0 0 0 0
Caltrans 101 478Y Cabrillo-Milpas, landscaping (96 grf)(AB 608 adj) Sep-10 -900 -900 0 0 0 0 0 0 -900 0 0 0 0
Caltrans 101 A4459 Santa Maria River Bridge widening (RIP) (CMIA) Jan-11 672 672 0 0 0 0 0 20 0 328 286 38 0
Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) 45,472 5,883 0 0 39,589 0 0 5,883 39,589 0 0 0 0
Caltrans 101 482 Via Real frontage rd gap 4,996 1,579 0 0 3,417 0 0 0 2,507 832 747 0 910
Caltrans 101 4638 Nr Sta Maria, Union Valley Parkway interchange 12,233 12,233 0 0 0 0 0 1,212 3,949 2,486 2,446 340 1,800
Caltrans 101 7101 Carpenteria Crk-Sycamore Crk, widen 22,035 9,450 12,585 0 0 0 0 0 0 9,450 12,585 0 0
Caltrans 246 6400 E of Lompoc, Purisima-Domingos, widen 9,961 9,961 0 0 0 0 0 1,205 0 3,994 3,797 965 0
SBCAG loc 620 Rt 166 Guadalupe-Santa Maria, widen, env 1,251 1,251 0 0 0 0 0 0 0 1,251 0 0 0
Goleta loc 4611 Rt 217, Fowler and Ekwill St extensions (ext 5-11) Mar-12 15,933 4,561 11,372 0 0 0 0 3,581 11,372 0 980 0 0
Santa Barbara loc 820 Las Positas & Cliff Dr intersection improvs 750 0 750 0 0 0 0 0 750 0 0 0 0
S B County loc 1206A Ortega Hill Rd, Ortega Ridge-Greenwell, phase 2b Mar-11 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
SBCAG 1914 Planning, programming, and monitoring 1,215 250 350 350 265 0 0 0 1,215 0 0 0 0

Goleta te 1840A Rt 101/Cathedral Oaks, landscapng enhncemnt (10S-044) 325 0 0 0 325 0 0 0 325 0 0 0 0
SBCAG res 1834 TE reserve 1,656 179 0 1,477 0 0 0 0 1,656 0 0 0 0

Total Existing STIP 117,849 47,369 25,057 1,827 43,596 0 0 0 11,901 62,713 18,341 20,841 1,343 2,710

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) -45,472 -5,883 0 0 -39,589 0 0 -5,883 -39,589 0 0 0 0
Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) 67,137 5,883 0 0 0 61,254 0 5,394 60,484 116 373 0 770
Caltrans 246 6400 E of Lompoc, Purisima-Domingos, widen -9,961 -9,961 0 0 0 0 0 -1,205 0 -3,994 -3,797 -965 0
Caltrans 246 6400 E of Lompoc, Purisima-Domingos, widen 10,499 7,389 0 3,110 0 0 0 500 0 3,994 2,400 495 3,110
Santa Barbara loc 820 Las Positas & Cliff Dr intersection improvs -750 0 -750 0 0 0 0 0 -750 0 0 0 0
Santa Barbara loc 820 Las Positas & Cliff Dr intersection improvs 750 0 0 0 0 750 0 0 750 0 0 0 0
Goleta loc 4611 Rt 217, Fowler and Ekwill St extensions (ext 5-11) Mar-12 -15,933 -4,561 -11,372 0 0 0 0 -3,581 -11,372 0 -980 0 0
Goleta loc 4611 Rt 217, Fowler and Ekwill St extensions (ext 5-11) Mar-12 15,933 4,561 0 11,372 0 0 0 3,581 11,372 0 980 0 0
SBCAG 1914 Planning, programming, and monitoring -965 0 -350 -350 -265 0 0 0 -965 0 0 0 0
SBCAG 1914 Planning, programming, and monitoring 1,587 0 350 350 350 105 432 0 1,587 0 0 0 0

Subtotal, Highway Projects 22,825 -2,572 -12,122 14,482 -39,504 62,109 432 -1,194 21,517 116 -1,024 -470 3,880

Transportation Enhancement (TE) Project Proposals:
SBCAG res 1834 TE reserve -1,477 0 0 -1,477 0 0 0 0 -1,477 0 0 0 0
SBCAG res 1834 TE reserve 3,328 0 0 1,477 0 933 918 0 3,328 0 0 0 0

Subtotal TE Projects 1,851 0 0 0 0 933 918 0 1,851 0 0 0 0

Total Proposed 2012 STIP Programming 24,676 -2,572 -12,122 14,482 -39,504 63,042 1,350 -1,194 23,368 116 -1,024 -470 3,880

Notes:
RTIP adopted 11/17.  Received 12/14.  Updated information received 2/23/12.
Rt 246, E of Lompoc, Purisima-Domingos, widen (6400) - $538,000 SLPP proposed for CON supt.  Recommend STIP instead.

Santa Barbara
Project Totals by Fiscal Year
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Santa Barbara
Project Totals by Fiscal Year

Balance of STIP County Share, Santa Barbara
Total County Share, June 30, 2011 114,903
     Programmed at Fund Estimate 117,849
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 2,946

Proposed New Programming 24,676
Minimum 1,475
Target 10,119
Maximum 35,092

Under (Over) Target (14,557)
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STIP Projects at Fund Estimate (August 2011)
Caltrans 101 468F Rt 87-Trimble Rd, landscaping (RIP)(5-03 vote) Jul-10 100 100 0 0 0 0 0 0 88 0 0 0 12
MTC 2144 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 133 133 0 0 0 0 0 0 133 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 695 695 0 0 0 0 0 0 695 0 0 0 0
MTC 2144 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 133 133 0 0 0 0 0 0 133 0 0 0 0
Caltrans 87 2204F Guadalupe, riparian habitat (grf) 750 750 0 0 0 0 0 0 0 0 0 0 750
MTC 2144 Planning, programming, and monitoring 414 0 133 138 143 0 0 0 414 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring SB 184 695 695 0 0 0 0 0 0 695 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring 2,088 0 696 696 696 0 0 0 2,088 0 0 0 0

SCVTA rail 2174B Capitol LRT ext to Eastridge Transit Ctr & Bus Improv. Sep-10 8,340 8,340 0 0 0 0 0 8,340 0 0 0 0 0
SCVTA rail 2174C Eastridge Transit Ctr Pedestrian Access Improv. Sep-10 16,000 16,000 0 0 0 0 0 0 16,000 0 0 0 0
SCVTA rail 2147D BART to SJ, WS-Berryessa, Ph1 (TCRP #1.2)(10S-026) 50,440 0 50,440 0 0 0 0 0 50,440 0 0 0 0
SCVTA rail 2174B Capitol LRT ext Ph1 - Eastridge Transit Ctr & Bus Imp (10S-035)  18,540 18,540 0 0 0 0 0 0 18,540 0 0 0 0
SCVTA rail 2174E Capitol LRT ext Ph2 - track,signal,way,stations (10S-035) 13,000 0 13,000 0 0 0 0 13,000 0 0 0 0 0

San Mateo Co te 2140K San Mateo Co ped & bike improvements May-11 79 79 0 0 0 0 0 0 79 0 0 0 0
Campbell te 9035F Winchester Bl streetscape, Latimer-Budd May-11 1,120 1,120 0 0 0 0 0 0 1,120 0 0 0 0
San Jose te 9035G San Carlos St streetscape, 2nd - 4th May-11 Jun-11 1,500 1,500 0 0 0 0 0 0 1,500 0 0 0 0
Sunnyvale te 9035J Sunnyvale downtown streetscape Jun-11 1,500 1,500 0 0 0 0 0 0 1,500 0 0 0 0
Los Altos Hills te 2255G Rt 2 Los Altos Hills School Bike Path (10S-036) 800 800 0 0 0 0 0 0 800 0 0 0 0
ACCMA te 139F Rt 580, Landscp, San Leandro, Estudilo Av-141st (ext 5-11) Nov-11 257 257 0 0 0 0 0 0 257 0 0 0 0
Milpitas te 2255F Escuela Pkwy-Ped & Bicycle Enhancements (10S-036) 501 501 0 0 0 0 0 0 501 0 0 0 0
Gilroy te 2255H Gilroy School Crossings, Sidewalks & Bike Lns (10S-036) 697 697 0 0 0 0 0 0 697 0 0 0 0
San Jose te 9035H Guadalupe river trail, Tasman Dr underpass 660 660 0 0 0 0 0 0 660 0 0 0 0
MTC res 2255B TE reserve (MTC Share) 5,400 0 2,296 1,552 1,552 0 0 0 5,400 0 0 0 0
SCVTA res 2255E TE reserve (County Share)(10S-036) 4,593 0 0 3,041 1,552 0 0 0 4,593 0 0 0 0

Total Existing STIP 128,435 52,500 66,565 5,427 3,943 0 0 0 21,340 106,333 0 0 0 762

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
MTC 2144 Planning, programming, and monitoring -414 0 -133 -138 -143 0 0 0 -414 0 0 0 0
MTC 2144 Planning, programming, and monitoring 714 0 133 138 143 147 153 0 714 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring -2,088 0 -696 -696 -696 0 0 0 -2,088 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring 3,769 0 696 696 696 628 1,053 0 3,769 0 0 0 0

Subtotal, Highway Projects 1,981 0 0 0 0 775 1,206 0 1,981 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 3,632 0 0 0 0 0 3,632 0 3,632 0 0 0 0
Campbell te NEW Hacienda Av improvement projects, bike & ped NEW 544 0 0 544 0 0 0 0 544 0 0 0 0
San Jose te NEW Park Av multimodal improvements, bike & ped NEW 1,456 0 0 0 1,456 0 0 0 1,456 0 0 0 0
San Jose te NEW St John St multimodal improvements, bike & ped NEW 1,500 0 0 0 1,500 0 0 0 1,500 0 0 0 0
MTC res 2255B TE reserve (MTC Share) -5,400 0 -2,296 -1,552 -1,552 0 0 0 -5,400 0 0 0 0
MTC res 2255B TE reserve (MTC Share) 4,350 0 0 0 0 2,175 2,175 0 4,350 0 0 0 0
SCVTA res 2255E TE reserve (County Share)(10S-036) -4,593 0 0 -3,041 -1,552 0 0 0 -4,593 0 0 0 0
SCVTA res 2255E TE reserve (County Share) 1,858 0 0 0 0 1,093 765 0 1,858 0 0 0 0

Subtotal TE Projects 3,347 0 -2,296 -4,049 -148 3,268 6,572 0 3,347 0 0 0 0

Santa Clara
Project Totals by Fiscal Year
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Santa Clara
Project Totals by Fiscal Year

Total Proposed 2012 STIP Programming 5,328 0 -2,296 -4,049 -148 4,043 7,778 0 5,328 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
SCVTA res 2255E TE reserve (County Share) 1,554 0 0 0 0 0 1,554 0 1,554 0 0 0 0

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/19.

Balance of STIP County Share, Santa Clara
Total County Share, June 30, 2011 86,026
     Programmed at Fund Estimate 128,435
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 42,409

Proposed New Programming 5,328
Minimum 0
Target 0
Maximum 61,927

Under (Over) Target (5,328)
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STIP Projects at Fund Estimate (August 2011)
Santa Cruz Co loc 930 Graham Hill Rd improvements Jul-10 2,671 2,671 0 0 0 0 0 0 2,671 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring Jul-10 300 300 0 0 0 0 0 0 300 0 0 0 0
Caltrans 1 6500 Auxiliary lanes, Morrissey Bl to Soquel Dr (CMIA) Jun-11 2,262 2,262 0 0 0 0 0 71 0 0 0 41 2,150
Watsonville loc 413 Hwy 1 Harkins Slough Rd interchange (10S-041) 7,340 0 462 0 6,878 0 0 462 6,878 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring 775 300 175 150 150 0 0 0 775 0 0 0 0

SC MTD bus 2284 Bus stop improvements Jan-11 500 500 0 0 0 0 0 0 500 0 0 0 0
SCCRTC rail 932 Santa Cruz Branch Rail R/W & improvements (P116) SB 184 Aug-10 Jan-11 4,000 4,000 0 0 0 0 0 4,000 0 0 0 0 0
SCCRTC rail 932 Santa Cruz Branch Rail improvements (ext 5-11) Dec-12 5,350 5,350 0 0 0 0 0 0 5,350 0 0 0 0

SCCRTC te 1968 Rt 1 Mar Vista bike/ped overcrossing 6,564 0 1,190 5,374 0 0 0 526 5,374 0 664 0 0
Santa Cruz te 1822 Broadway-Brommer St bike/ped path (10S-041) 2,430 0 2,430 0 0 0 0 0 2,430 0 0 0 0
SCCRTC te 1872 Monterey Bay Sanctuary Scenic Trail Network (10S-041) 1,845 0 1,845 0 0 0 0 0 1,805 0 40 0 0
Santa Cruz Co te 2304 Calabasas Road Improv. Bradford to Buena Vista (10S-041) 1,050 0 1,050 0 0 0 0 0 1,050 0 0 0 0

Total Existing STIP 35,087 15,383 7,152 5,524 7,028 0 0 0 5,059 27,133 0 704 41 2,150

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Watsonville loc 413 Rt 1 Harkins Slough Rd interchange (10S-041) -7,340 0 -462 0 -6,878 0 0 -462 -6,878 0 0 0 0
Watsonville loc 413 Rt 1 Harkins Slough Rd interchange (10S-041) 7,340 0 0 462 0 0 6,878 462 6,878 0 0 0 0
SCCRTC loc 73A Rt 1, 41st Ave/Soquel Av Aux Lns & bike/ped bridge NEW 4,000 0 0 0 2,570 1,430 0 1,430 0 0 2,570 0 0
Santa Cruz loc 2364 Soquel/Park Wy Intersection safety improvement NEW 450 0 450 0 0 0 0 0 450 0 0 0 0
Santa Cruz loc 4658 Rt 1/9 Intersection modifications NEW 850 0 0 0 0 850 0 0 850 0 0 0 0
Watsonville loc 2366 Airport Blvd at Freedom Blvd modifications NEW 850 0 0 0 0 850 0 0 850 0 0 0 0
Santa Cruz Co. loc 2367 Nelson Rd PM 2.0 storm damage repair NEW 1,189 0 0 0 1,189 0 0 244 945 0 0 0 0
Santa Cruz Co. loc 2368 Redwood Lodge Rd PM 1.65 storm damage repair NEW 850 0 0 0 850 0 0 0 850 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring -475 0 -175 -150 -150 0 0 0 -475 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring 625 0 175 150 150 96 54 0 625 0 0 0 0

Subtotal, Highway Projects 8,339 0 -12 462 -2,269 3,226 6,932 1,674 4,095 0 2,570 0 0

Transportation Enhancement (TE) Project Proposals:
SCCRTC te 1872 Monterey Bay Sanctuary Scenic Trail Network (10S-041) -1,845 0 -1,845 0 0 0 0 0 -1,805 0 -40 0 0
SCCRTC te 1872 Monterey Bay Sanctuary Scenic Trail Network (10S-041) 1,845 0 0 40 1,805 0 0 0 1,805 0 40 0 0
SCCRTC te 1968 Rt 1 Mar Vista bike/ped overcrossing -6,564 0 -1,190 -5,374 0 0 0 -526 -5,374 0 -664 0 0
SCCRTC te 1968 Rt 1 Mar Vista bike/ped overcrossing 6,564 0 0 500 1,635 4,429 0 1,060 4,429 500 575 0 0
Capitola te 2363 Park Avenue sidewalks NEW 200 0 0 200 0 0 0 0 200 0 0 0 0
Scotts Valley te 2365 Vine Hill School Rd & Tabor Dr sidewalks & bike lns NEW 400 0 0 400 0 0 0 0 400 0 0 0 0

Subtotal TE Projects 600 0 -3,035 -4,234 3,440 4,429 0 534 -345 500 -89 0 0

Total Proposed 2012 STIP Programming 8,939 0 -3,047 -3,772 1,171 7,655 6,932 2,208 3,750 500 2,481 0 0

Santa Cruz
Project Totals by Fiscal Year
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Santa Cruz
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/1.  Received 12/15.
Park Avenue sidewalks (2363) and Vine Hill School Rd & Tabor Dr sidewalks and bike lns (2365) - not recommended for state only funds.
County is below minimum due to negotiations between CTC staff and Agency regarding project priorities.

Balance of STIP County Share, Santa Cruz
Total County Share, June 30, 2011 38,038
     Programmed at Fund Estimate 35,087
     Unprogrammed Share Balance 2,951
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 8,939
Minimum 4,775
Target 8,939
Maximum 20,969

Under (Over) Target 0
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STIP Projects at Fund Estimate (August 2011)
Shasta RTPA 2368 Planning, programming, and monitoring Aug-10 365 365 0 0 0 0 0 0 365 0 0 0 0
Caltrans 5 3331 S. Redding, Smith Rd-5/299, widen 6-lns (RIP)(CMIA) Jan-11 1,419 1,419 0 0 0 0 0 0 0 1,195 174 50 0
Caltrans 44 6650Y Dana-Downtown, landscaping (RIP) Jan-11 33 33 0 0 0 0 0 0 0 1 32 0 0
Shasta RTPA 2368 Planning, programming, and monitoring 856 364 164 164 164 0 0 0 856 0 0 0 0

Caltrans te 6650Y Rt 44 Dana-Downtown, landscaping (con) Jan-11 560 560 0 0 0 0 0 0 500 0 0 0 60
Shasta County te 2490 East Redding bike lanes, phase 2 2,294 2,294 0 0 0 0 0 0 2,294 0 0 0 0

Total Existing STIP 5,527 5,035 164 164 164 0 0 0 4,015 1,196 206 50 60

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 5 3445 Redding to Anderson, widen to 6 lanes NEW 3,810 0 0 0 3,760 50 0 25 0 0 3,760 25 0
Anderson loc 3488 Rt 5 / Deschutes Road NB off-ramp NEW 3,000 0 0 0 0 3,000 0 0 3,000 0 0 0 0
Shasta RTPA 2368 Planning, programming, and monitoring -492 0 -164 -164 -164 0 0 0 -492 0 0 0 0
Shasta RTPA 2368 Planning, programming, and monitoring 810 0 147 147 147 147 222 0 810 0 0 0 0

Subtotal, Highway Projects 7,128 0 -17 -17 3,743 3,197 222 25 3,318 0 3,760 25 0

Total Proposed 2012 STIP Programming 7,128 0 -17 -17 3,743 3,197 222 25 3,318 0 3,760 25 0

Notes:
Draft summary received 11/18, update emailed 12/14. Adopted 12/19. Received 12/22.

Balance of STIP County Share, Shasta
Total County Share, June 30, 2011 11,254
     Programmed at Fund Estimate 5,527
     Unprogrammed Share Balance 5,727
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 7,128
Minimum 7,670
Target 12,106
Maximum 24,920

Under (Over) Target 4,978

Shasta
Project Totals by Fiscal Year

California Transportation Commission Page 79 of 105 March 8, 2012



 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Sierra LTC 0L04 Planning, programming, and monitoring Jul-10 55 55 0 0 0 0 0 0 55 0 0 0 0
Loyalton loc 1703 Gulling Av, pave and add curb, gutter and 1 sidewalk  511 0 0 80 431 0 0 0 431 0 80 0 0
Sierra County loc 1L29 Pearl St Bridge (HBP match), rehabilitate 284 0 0 0 284 0 0 0 284 0 0 0 0
Sierra County loc 1L38 Jim Crow Rd Bridge (HBP match), replace 180 69 0 111 0 0 0 10 0 69 101 0 0
Sierra County loc 1L61 Ridge Rd, Pliocene Ridge-Alleghany, rehab (ext 6-11) Dec-11  2,356 2,356 0 0 0 0 0 59 2,197 0 100 0 0
Sierra County loc 3L101 Plumbago Rd Bridge (HBP match), replace 235 0 52 0 183 0 0 4 183 0 48 0 0
Sierra County loc 3L104 Old Fibreboard Rd Bridge (HBP match), replace 287 0 57 0 230 0 0 6 230 0 51 0 0
Sierra LTC 0L04 Planning, programming, and monitoring 138 56 28 27 27 0 0 0 138 0 0 0 0

Total Existing STIP 4,046 2,536 137 218 1,155 0 0 79 3,518 69 380 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Sierra County loc 1L29 Pearl St Bridge (HBP match), rehabilitate DELETE -284 0 0 0 -284 0 0 0 -284 0 0 0 0
Sierra County loc 3L104 Old Fibreboard Rd Bridge (HBP match), replace DELETE -287 0 -57 0 -230 0 0 -6 -230 0 -51 0 0
Sierra LTC 0L04 Planning, programming, and monitoring -82 0 -28 -27 -27 0 0 0 -82 0 0 0 0
Sierra LTC 0L04 Planning, programming, and monitoring 135 0 28 27 27 16 37 0 135 0 0 0 0

Subtotal, Highway Projects -518 0 -57 0 -514 16 37 -6 -461 0 -51 0 0

Total Proposed 2012 STIP Programming -518 0 -57 0 -514 16 37 -6 -461 0 -51 0 0

Notes:
RTIP adopted 11/30.  Received 12/6.

Balance of STIP County Share, Sierra
Total County Share, June 30, 2011 3,579
     Programmed at Fund Estimate 4,046
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 467

Proposed New Programming (518)
Minimum 0
Target 632
Maximum 2,746

Under (Over) Target 1,150

Sierra
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Yreka loc 2295 Bruce St, West End-Main, rehab Jul-10 312 312 0 0 0 0 0 0 312 0 0 0 0
Yreka loc 2293 Oregon St, rehab Jul-10 30 30 0 0 0 0 0 0 0 0 30 0 0
Caltrans 3 3377 Near Yreka at Juniper Drive, left turn lanes 568 0 568 0 0 0 0 0 568 0 0 0 0
Caltrans 5 3156 Rt 89 interchange operational improvements 900 900 0 0 0 0 0 0 0 900 0 0 0
Caltrans 97 3371 South of Maple Av-north of First Av, 2-way left turn ln 568 0 568 0 0 0 0 0 568 0 0 0 0
Yreka loc 2293 Oregon St, rehab 351 351 0 0 0 0 0 0 351 0 0 0 0
Weed loc 2448 Black Butte Dr and Vista Dr, rehab 1,200 0 0 1,200 0 0 0 0 1,200 0 0 0 0
Yreka loc 2452 Foothill Drive, Rt 5-3.1 miles east, rehab 1,960 0 0 60 1,900 0 0 0 1,900 0 60 0 0
Mount Shasta loc 2453 Alma St, rehab 1,712 0 0 1,712 0 0 0 0 1,712 0 0 0 0
Fort Jones loc 2454 Butte St, East St, Marble View Av, rehab 270 0 0 270 0 0 0 0 270 0 0 0 0
Tulelake loc 2471 A St, F St, Modoc St, rehab 400 0 0 400 0 0 0 0 400 0 0 0 0
Siskiyou Co loc 2474 Schulmeyer Gulch Bridge, replace (HBP match) 7 7 0 0 0 0 0 0 0 0 7 0 0
Siskiyou Co loc 2479 Various bridges, preventive mtce Ph 1 (HBP) (ext 6-11) Jun-12 103 103 0 0 0 0 0 0 103 0 0 0 0
Siskiyou Co loc 2504 Various bridges, preventive mtce Ph 2 (HBP match)(10S-032) 222 222 0 0 0 0 0 0 222 0 0 0 0
Siskiyou Co loc 2499 Gazelle - Callahan Rd, rehab 1,600 0 0 0 1,600 0 0 0 1,600 0 0 0 0

Siskiyou Co bus 2455 RBus washing facility and equipment Jun-11 50 50 0 0 0 0 0 0 0 50 0 0 0
Siskiyou Co bus 2456 RTransit Vehicle Replacement Jun-11 265 265 0 0 0 0 0 0 265 0 0 0 0
Siskiyou Co bus 2457 R6 replacement buses Jun-11 1,935 1,935 0 0 0 0 0 0 1,935 0 0 0 0
Siskiyou Co bus 2455 RBus washing facility and equipment 300 300 0 0 0 0 0 0 300 0 0 0 0

Dunsmuir te 2478 Tauhindauli Rivr Park, extd bike/accssbl trail (ext 4-10) Nov-10 Nov-10 28 28 0 0 0 0 0 0 0 0 28 0 0
Dorris te 2476 Dorris Centennial Welcome Plaza (ext 5-10) Mar-11 Mar-11 25 25 0 0 0 0 0 0 0 0 25 0 0
Dorris te 2476 Dorris Centennial Welcome Plaza Jun-11 92 92 0 0 0 0 0 0 92 0 0 0 0
Dunsmuir te 2478 Tauhindauli Rivr Park, extd bike/accssbl trail 130 130 0 0 0 0 0 0 130 0 0 0 0

Total Existing STIP 13,028 4,750 1,136 3,642 3,500 0 0 0 0 11,928 950 150 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 5 3156 Rt 89 interchange operational improvements -900 -900 0 0 0 0 0 0 0 -900 0 0 0
Caltrans 5 3156 Rt 89 interchange operational improvements 1,380 900 0 0 0 0 480 100 0 900 330 50 0
Fort Jones loc 2454 Butte St, East St, Marble View Av, rehab -270 0 0 -270 0 0 0 0 -270 0 0 0 0
Fort Jones loc 2454 Marble View Av, Oak Mill Dr, Diggles St, rehab 501 0 0 501 0 0 0 0 501 0 0 0 0
Mount Shasta loc 2453 Alma St, rehab -1,712 0 0 -1,712 0 0 0 0 -1,712 0 0 0 0
Mount Shasta loc 2453 Alma St, rehab 2,050 0 0 2,050 0 0 0 0 2,050 0 0 0 0
Yreka loc 2452 Foothill Drive, Rt 5-3.1 miles east, rehab -1,960 0 0 -60 -1,900 0 0 0 -1,900 0 -60 0 0
Yreka loc 2452 Foothill Drive, Rt 5-3.1 miles east, rehab 2,060 0 0 60 2,000 0 0 0 2,000 0 60 0 0
Siskiyou Co loc 2474 Schulmeyer Gulch Bridge, replace (HBP match) 75 0 0 0 0 75 0 0 75 0 0 0 0
Dorris loc 2485 N. Oregon St, 1st St-Sly St, rehab NEW 229 0 0 0 0 229 0 0 211 3 15 0 0
Etna loc 2486 Scott Street, Rt 3-Collier Way, rehab NEW 335 0 0 0 0 335 0 0 314 3 18 0 0
Montague loc 2523 7th and 8th Streets, Prather St-Web St, rehab NEW 85 0 0 0 0 85 0 0 77 2 6 0 0
Mount Shasta loc 2517 Mt Shasta Blvd, Ski Village-Springhill Dr, guardrail NEW 222 0 0 0 0 222 0 0 188 12 22 0 0

Siskiyou
Project Totals by Fiscal Year

California Transportation Commission Page 81 of 105 March 8, 2012



 2012 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

Siskiyou
Project Totals by Fiscal Year

Siskiyou Co loc 2506 Old Hwy 99 at Guys Gulch Bridge, replace (HBP) NEW 75 0 0 0 0 75 0 0 75 0 0 0 0
Weed loc 2498 Main St, Weed Blvd-Division St, rehab NEW 475 0 0 0 0 475 0 0 450 5 20 0 0
Weed loc 2521 Lincoln Rd, Union Ave, Angel Valley Rd, rehab NEW 745 0 0 0 0 745 0 0 695 10 40 0 0
Yreka loc 2518 Oregon St, Miner St-north end, rehab NEW 630 0 0 0 0 630 0 0 597 3 30 0 0

Subtotal, Highway Projects 4,020 0 0 569 100 2,871 480 100 3,351 38 481 50 0

Transportation Enhancement (TE) Project Proposals:
Yreka te 2520 Greenhorn Rd Bike and Pedestrian Pathways NEW 652 0 0 0 0 30 622 0 622 15 15 0 0

Subtotal TE Projects 652 0 0 0 0 30 622 0 622 15 15 0 0

Total Proposed 2012 STIP Programming 4,672 0 0 569 100 2,901 1,102 100 3,973 53 496 50 0

Nominated Projects Not Included in Staff Recommendations
Yreka loc 2500 So. Oregon St, Lawrence Lane-4H Way, rehab NEW 720 0 0 0 0 27 693 0 693 3 24 0 0
Montague loc 2522 6th and Ridgeview Streets, Spiers-city limits, rehab NEW 450 0 0 0 0 28 422 0 422 5 23 0 0
Siskiyou Co loc 2519 Ager Rd, MP13.37-MP16.57, rehab NEW 1,614 0 0 0 0 50 1,564 0 1,564 25 25 0 0

Notes:
RTIP adopted 12/6.  Received 12/15.  Updated information received 2/15.

Balance of STIP County Share, Siskiyou
Total County Share, June 30, 2011 15,492
     Programmed at Fund Estimate 13,028
     Unprogrammed Share Balance 2,464
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 4,672
Minimum 3,814
Target 6,850
Maximum 15,622

Under (Over) Target 2,178
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STIP Projects at Fund Estimate (August 2011)
Solano TA loc 5301 Jepson Parkway Jul-10 2,400 2,400 0 0 0 0 0 0 0 0 2,400 0 0
MTC 2152 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 35 35 0 0 0 0 0 0 35 0 0 0 0
STA 2263 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 589 589 0 0 0 0 0 0 589 0 0 0 0
MTC 2152 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 35 35 0 0 0 0 0 0 35 0 0 0 0
Caltrans 12 367D Jameson Cnyn Rd widen Seg 1 (RIP)(TCRP)(CMIA)(08S-57) May-11 4,550 4,550 0 0 0 0 0 0 4,550 0 0 0 0
Caltrans 12 367I Jameson Cnyn Rd widen Seg 2 (RIP)(TCRP)(CMIA)(08S-57) Mar-11 2,450 2,450 0 0 0 0 0 0 2,450 0 0 0 0
Solano TA loc 5301 Jepson Parkway Jun-11 3,800 3,800 0 0 0 0 0 3,800 0 0 0 0 0
Solano TA loc 5301 Jepson Parkway 30,457 0 0 0 30,457 0 0 0 30,457 0 0 0 0
Caltrans loc 5301L Rt 80/680/12 Interchange (TCRP #25.3)(08S-29) 11,412 11,412 0 0 0 0 0 0 11,412 0 0 0 0
MTC 2152 Planning, programming, and monitoring 108 0 35 36 37 0 0 0 108 0 0 0 0
STA 2263 Planning, programming, and monitoring 841 229 229 192 191 0 0 0 841 0 0 0 0

Vallejo ferry 2261 Vallejo Baylink ferry maintenance facility Jun-11 4,300 4,300 0 0 0 0 0 0 4,300 0 0 0 0
Fairfield rail 6045K Capitol Corridor rail station, Fairfield 4,000 4,000 0 0 0 0 0 0 4,000 0 0 0 0

San Bruno te 648E San Bruno medians: various aesthetic/safety improv. Mar-11 630 630 0 0 0 0 0 0 630 0 0 0 0
Vacaville te 5152E Jepson Parkway Gateway enhancement (ext 5-10) Mar-11 Mar-11 230 230 0 0 0 0 0 0 230 0 0 0 0
Vallejo te 5152J Downtown Vallejo Square pedestrian enhancements Mar-11 412 412 0 0 0 0 0 0 412 0 0 0 0
Marin Co te 2127Q Marin, Sir Francis Drake Blvd bike lane 294 0 294 0 0 0 0 0 294 0 0 0 0
American Cyn te 2130G Napa Jct Elementary School ped improvements 183 183 0 0 0 0 0 0 183 0 0 0 0
Rohnert Park te 5156J Sonoma, Copeland Creek bike path reconstruction 176 176 0 0 0 0 0 0 176 0 0 0 0
Fairfield te 6045K Capitol Corridor rail station, Fairfield, TE elements 400 0 400 0 0 0 0 0 400 0 0 0 0
MTC res 5152A TE reserve (MTC Share) 1,413 0 601 406 406 0 0 0 1,413 0 0 0 0
STA res 5152K TE reserve (County Share) (10S-039) 649 0 649 0 0 0 0 0 649 0 0 0 0

Total Existing STIP 69,364 35,431 2,208 634 31,091 0 0 0 3,800 63,164 0 2,400 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Solano TA loc 5301 Jepson Parkway -30,457 0 0 0 -30,457 0 0 0 -30,457 0 0 0 0
Solano TA loc 5301 Jepson Parkway, Vander, Peabody Rd-Leisure Town Rd 38,753 0 0 0 0 38,753 0 0 38,753 0 0 0 0
MTC 2152 Planning, programming, and monitoring -108 0 -35 -36 -37 0 0 0 -108 0 0 0 0
MTC 2152 Planning, programming, and monitoring 187 0 35 36 37 39 40 0 187 0 0 0 0
STA 2263 Planning, programming, and monitoring -612 0 -229 -192 -191 0 0 0 -612 0 0 0 0
STA 2263 Planning, programming, and monitoring 984 0 229 192 191 98 274 0 984 0 0 0 0

Subtotal, Highway Projects 8,747 0 0 0 -30,457 38,890 314 0 8,747 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 945 0 0 0 0 0 945 0 945 0 0 0 0
STA te NEW West B St bike/ped undercrossing NEW 1,321 0 1,321 0 0 0 0 0 1,321 0 0 0 0
MTC res 5152A TE reserve (MTC Share) -1,413 0 -601 -406 -406 0 0 0 -1,413 0 0 0 0
MTC res 5152A TE reserve (MTC Share) 1,141 0 0 570 571 0 0 0 1,141 0 0 0 0
STA res 5152K TE reserve (County Share) (10S-039) DELETE -649 0 -649 0 0 0 0 0 -649 0 0 0 0

Subtotal TE Projects 1,345 0 71 164 165 0 945 0 1,345 0 0 0 0

Solano
Project Totals by Fiscal Year
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Solano
Project Totals by Fiscal Year

Total Proposed 2012 STIP Programming 10,092 0 71 164 -30,292 38,890 1,259 0 10,092 0 0 0 0

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/19.

Balance of STIP County Share, Solano
Total County Share, June 30, 2011 69,709
     Programmed at Fund Estimate 69,364
     Unprogrammed Share Balance 345
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 10,092
Minimum 3,815
Target 10,092
Maximum 28,225

Under (Over) Target 0
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STIP Projects at Fund Estimate (August 2011)
MTC 2156 Planning, programming, and monitoring SB 184 Jul-10 Jul-10 43 43 0 0 0 0 0 0 43 0 0 0 0
SCTA 770E Planning, programming, and monitoring SB 184 Jul-10 Jul-10 607 607 0 0 0 0 0 0 607 0 0 0 0
Santa Rosa loc 5156K 6th St bike & ped imp, Morgan St-Davis St, non-TE SB 184 May-11 May-11 200 200 0 0 0 0 0 0 200 0 0 0 0
MTC 2156 Planning, programming, and monitoring SB 184 Jun-11 Jun-11 42 42 0 0 0 0 0 0 42 0 0 0 0
Caltrans 101 360H Marin-Sonoma Narrows Petaluma Bl I/C (CMIA)(10S-02) 18,205 18,205 0 0 0 0 0 10,810 7,395 0 0 0 0
Caltrans 101 360L Marin-Sonoma Narrows: San Antonio Rd Mitigation 995 0 0 0 995 0 0 0 770 0 110 0 115
Caltrans 101 789E HOV lns, College Av/6th /#789A (RIP) 7,300 4,400 2,900 0 0 0 0 3,100 2,450 0 750 550 450
Caltrans 101 789F HOV lanes, landscaping /#789A 2,430 250 0 0 2,180 0 0 0 1,880 0 250 0 300
MTC 2156 Planning, programming, and monitoring 130 0 42 43 45 0 0 0 130 0 0 0 0
SCTA 770E Planning, programming, and monitoring 1,354 607 747 0 0 0 0 0 1,354 0 0 0 0

Rohnert Park te 5156J Sonoma, Copeland Creek Bike Path Reconstruction Aug-10 70 70 0 0 0 0 0 0 0 70 0 0 0
Santa Rosa te 5156K 6th St bike & ped imp, Morgan St-Davis St, TE May-11 492 492 0 0 0 0 0 0 492 0 0 0 0
Sonoma CRP te 5156H Bodega Bay Trail (ext 5-10) Feb-12 535 535 0 0 0 0 0 0 535 0 0 0 0
Rohnert Park te 5156J Sonoma, Copeland Creek Bike Path Reconstruction 289 289 0 0 0 0 0 0 289 0 0 0 0
MTC res 5156A TE reserve (MTC Share) 1,736 0 732 502 502 0 0 0 1,736 0 0 0 0
SCTA res 5156I TE reserve (County Share) 885 669 64 0 152 0 0 0 885 0 0 0 0

Total Existing STIP 35,313 26,409 4,485 545 3,874 0 0 0 13,910 18,808 70 1,110 550 865

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 101 619A SF, Doyle Dr replacement Ph 2 (SLPP) SOF 1,000 0 0 0 1,000 0 0 0 1,000 0 0 0 0
Caltrans 101 789E HOV lns, College Av/6th /#789A (RIP) -7,300 -4,400 -2,900 0 0 0 0 -3,100 -2,450 0 -750 -550 -450
Caltrans 101 789E HOV lns, College Av/6th /#789A (RIP)(cost incr) 7,850 4,950 2,900 0 0 0 0 3,100 2,450 0 1,300 550 450
SCTA 770E Planning, programming, and monitoring -747 0 -747 0 0 0 0 0 -747 0 0 0 0
SCTA 770E Planning, programming, and monitoring 1,215 0 374 373 0 125 343 0 1,215 0 0 0 0
MTC 2156 Planning, programming, and monitoring -130 0 -42 -43 -45 0 0 0 -130 0 0 0 0
MTC 2156 Planning, programming, and monitoring 225 0 42 43 45 47 48 0 225 0 0 0 0

Subtotal, Highway Projects 2,113 550 -373 373 1,000 172 391 0 1,563 0 550 0 0

Transportation Enhancement (TE) Project Proposals:
Caltrans te 9051A Rt 80, Alameda, Bay Bridge Gateway Park (RIP) NEW 1,177 0 0 0 0 0 1,177 0 1,177 0 0 0 0
SMART te NEW SMART bike/ped path, Rohnert Park NEW 3,000 0 0 3,000 0 0 0 0 3,000 0 0 0 0
Windsor te NEW Old Redwood Hwy bike/ped enhancements NEW 609 0 112 497 0 0 0 0 497 0 112 0 0
MTC res 5156A TE reserve (MTC Share) -1,736 0 -732 -502 -502 0 0 0 -1,736 0 0 0 0
MTC res 5156A TE reserve (MTC Share) 1,396 0 0 698 698 0 0 0 1,396 0 0 0 0
SCTA res 5156I TE reserve (County Share) DELETE -216 0 -64 0 -152 0 0 0 -216 0 0 0 0

Subtotal TE Projects 4,230 0 -684 3,693 44 0 1,177 0 4,118 0 112 0 0

Total Proposed 2012 STIP Programming 6,343 550 -1,057 4,066 1,044 172 1,568 0 5,681 0 662 0 0

Nominated Projects Not Included in Staff Recommendations
SCTA res 5156I TE reserve (County Share) DELETE -669 -669 0 0 0 0 0 0 -669 0 0 0 0

Sonoma
Project Totals by Fiscal Year
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Sonoma
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/21. Received 12/27 (draft summary received 12/11, final received via email 12/21). Additional information received 1/9 and 1/19.
TE reserve (County Share) (te, ppno 5156I): Proposal to delete current-year programming is inconsistent with STIP guidelines.

Balance of STIP County Share, Sonoma
Total County Share, June 30, 2011 13,617
     Programmed at Fund Estimate 35,313
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 21,696

Proposed New Programming 6,343
Minimum 0
Target 0
Maximum 13,118

Under (Over) Target (6,343)
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STIP Projects at Fund Estimate (August 2011)
StanCOG 9953 Planning, programming, and monitoring May-11 606 606 0 0 0 0 0 0 606 0 0 0 0
Caltrans 132 944M Expressway, Dakota Av-Rt 99 (west), ps&e 1,770 1,770 0 0 0 0 0 0 0 0 1,770 0 0
Caltrans 219 9940C 4-lane expressway, Dale Rd-Rt 108 (ph2)(CMIA) (ext 6-11) Feb-12  27,207 27,207 0 0 0 0 0 14,760 4,947 0 2,000 2,000 3,500
Stanislaus Co loc 230 Claribel Rd, McHenry Av-Oakdale Rd, widen (proposed CMIA) 3,250 0 0 3,250 0 0 0 0 3,250 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring 1,370 606 764 0 0 0 0 0 1,370 0 0 0 0

Turlock te 224 Christoffersen Pkwy, Geer-Olive, landscape median Jun-11 390 390 0 0 0 0 0 0 390 0 0 0 0
Stanislaus Co te 220 Claribel Rd, McHenry Av-Oakdale Rd, bike path 840 0 0 840 0 0 0 0 840 0 0 0 0
Patterson te 221 Landscape existing roundabouts / add splitter islands 140 140 0 0 0 0 0 0 140 0 0 0 0

Turlock te 222 Golden St Blvd, Roberts-Christoffersen, landscape median 465 465 0 0 0 0 0 0 465 0 0 0 0

Turlock te 225 Golden St Blvd, Monte Vista-1,700 ft south, landscape median 459 459 0 0 0 0 0 0 459 0 0 0 0

Turlock te 19D Golden St Blvd, Monte Vista-Roberts, landscape median 331 331 0 0 0 0 0 0 331 0 0 0 0

Total Existing STIP 36,828 31,974 764 4,090 0 0 0 0 14,760 12,798 0 3,770 2,000 3,500

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:

Caltrans 132 944M Expressway, Dakota Av-Rt 99 (west), ps&e -1,770 -1,770 0 0 0 0 0 0 0 0 -1,770 0 0

Caltrans 132 944M 2-lane expressway, new align. Dakota Av-Rt 99 (west)(Ph 1) 19,553 639 0 0 0 18,914 0 0 18,914 0 184 455 0
StanCOG loc 944M Rt 132 2-lane expwy, new align. Dakota Av-Rt 99 (west)(Ph 1) 1,153 0 0 1,153 0 0 0 0 0 0 1,153 0 0
Stanislaus Co loc 230 Claribel Rd, McHenry Av-Oakdale Rd, widen (proposed CMIA) -3,250 0 0 -3,250 0 0 0 0 -3,250 0 0 0 0
Stanislaus Co loc 230 Claribel Rd, McHenry Av-Oakdale Rd, widen 4,090 0 0 4,090 0 0 0 0 4,090 0 0 0 0
Modesto loc 9460 Rt 99/Pelandale Ave I/C reconstruction NEW 4,336 0 0 0 0 0 4,336 4,336 0 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring -764 0 -764 0 0 0 0 0 -764 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring 1,373 0 247 247 247 246 386 0 1,373 0 0 0 0

Subtotal, Highway Projects 24,721 -1,131 -517 2,240 247 19,160 4,722 4,336 20,363 0 -433 455 0

Transportation Enhancement (TE) Project Proposals:
Stanislaus Co te 220 Claribel Rd, McHenry Av-Oakdale Rd, bike path DELETE -840 0 0 -840 0 0 0 0 -840 0 0 0 0
Ceres te 6631 Rt 99/Whitmore Ave landscape beautification NEW 704 0 704 0 0 0 0 0 651 0 53 0 0

Subtotal TE Projects -136 0 704 -840 0 0 0 0 -189 0 53 0 0

Total Proposed 2012 STIP Programming 24,585 -1,131 187 1,400 247 19,160 4,722 4,336 20,174 0 -380 455 0

Notes:
RTIP adopted 12/14.  Received 12/15.  

Stanislaus
Project Totals by Fiscal Year
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Stanislaus
Project Totals by Fiscal Year

Balance of STIP County Share, Stanislaus
Total County Share, June 30, 2011 51,039
     Programmed at Fund Estimate 36,828
     Unprogrammed Share Balance 14,211
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 24,585
Minimum 17,609
Target 25,327
Maximum 47,622

Under (Over) Target 742
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STIP Projects at Fund Estimate (August 2011)
SACOG 1L53 Planning, programming, and monitoring Aug-10 54 54 0 0 0 0 0 0 54 0 0 0 0
SACOG 1L53 Planning, programming, and monitoring 54 0 0 27 27 0 0 0 54 0 0 0 0

Live Oak te 3189 Live Oak Community Trail, bike trail phase 4 491 0 0 491 0 0 0 0 491 0 0 0 0

Total Existing STIP 599 54 0 518 27 0 0 0 0 599 0 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
SACOG 1L53 Planning, programming, and monitoring -54 0 0 -27 -27 0 0 0 -54 0 0 0 0
SACOG 1L53 Planning, programming, and monitoring 312 0 56 56 56 55 89 0 312 0 0 0 0

Subtotal, Highway Projects 258 0 56 29 29 55 89 0 258 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Yuba City te NEW Butte House Rd and Pease Rd Class II bike lanes NEW 625 0 625 0 0 0 0 0 625 0 0 0 0

Subtotal TE Projects 625 0 625 0 0 0 0 0 625 0 0 0 0

Total Proposed 2012 STIP Programming 883 0 681 29 29 55 89 0 883 0 0 0 0

Notes:
RTIP adopted 12/15.  Received 12/15.

Balance of STIP County Share, Sutter
Total County Share, June 30, 2011 257
     Programmed at Fund Estimate 599
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 342

Proposed New Programming 883
Minimum 435
Target 2,210
Maximum 7,336

Under (Over) Target 1,327

Sutter
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Placer County loc 4679 Rt 28 Kings Beach Commercial Core Improv. (Con) 2,537 0 0 0 2,537 0 0 0 2,537 0 0 0 0

Total Existing STIP 2,537 0 0 0 2,537 0 0 0 2,537 0 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Placer County loc 4679 Rt 28 Kings Beach Commercial Core Improv. (Con) -2,537 0 0 0 -2,537 0 0 0 -2,537 0 0 0 0
Placer County loc 4679 Rt 28 Kings Beach Commercial Core Improv. (Con) 5,168 0 0 0 5,168 0 0 0 5,168 0 0 0 0

Subtotal, Highway Projects 2,631 0 0 0 2,631 0 0 0 2,631 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Tahoe RPA res 3125 TE reserve 201 0 0 0 0 201 0 0 201 0 0 0 0

Subtotal TE Projects 201 0 0 0 0 201 0 0 201 0 0 0 0

Total Proposed 2012 STIP Programming 2,832 0 0 0 2,631 201 0 0 2,832 0 0 0 0

Notes:
RTIP adopted 11/16.  Received 11/28.

Balance of STIP County Share, Tahoe RPA
Total County Share, June 30, 2011 5,168
     Programmed at Fund Estimate 2,537
     Unprogrammed Share Balance 2,631
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,832
Minimum 3,307
Target 4,249
Maximum 6,969

Under (Over) Target 1,417

Tahoe RPA
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2011)
Tehama LTC 2063 Planning, programming, and monitoring Jul-10 94 94 0 0 0 0 0 0 94 0 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match SB 184 Aug-10 Sep-10 22 22 0 0 0 0 0 11 0 0 11 0 0
Tehama County loc 2430 Historic Rt 99W Bridge, Thomes Creek, replace SB 184 Aug-10 Sep-10 40 40 0 0 0 0 0 0 0 40 0 0 0
Tehama County loc 2032 Flores Avenue - Demonstration Project SB 184 Jan-11 Jan-11 40 40 0 0 0 0 0 0 0 40 0 0 0
Tehama County loc 2182 Reeds Crk Rd, bridge 8C-68, HBP match SB 184 Jan-11 Jan-11 28 28 0 0 0 0 0 6 0 0 22 0 0
Tehama LTC 2063 Planning, programming, and monitoring Jun-11 124 124 0 0 0 0 0 0 124 0 0 0 0
Caltrans 5 3188 Red Bluff South Main St interchange 1,693 0 0 0 1,693 0 0 0 0 1,693 0 0 0
Tehama County loc 2032 Flores Avenue - Demonstration Project 1,240 40 0 1,200 0 0 0 40 1,200 0 0 0 0
Tehama County loc 2148 Bowman, Cottonwood Cr, 8C-9,seismic, HBP (ext 6-11) Dec-11 400 400 0 0 0 0 0 0 400 0 0 0 0
Tehama County loc 2182 Reeds Crk Rd, bridge 8C-68, HBP match 179 179 0 0 0 0 0 0 179 0 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match 567 0 0 567 0 0 0 0 567 0 0 0 0
Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBP 306 20 15 6 265 0 0 6 265 20 15 0 0
Tehama County loc 2334 Columbia Av Bridge, Jewett Crk, HBP 205 20 15 11 159 0 0 11 159 20 15 0 0
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River, 8C-43 (ext 6-11) Feb-13 527 527 0 0 0 0 0 11 516 0 0 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA)(ext 6-11) Dec-12 2,115 115 2,000 0 0 0 0 50 2,000 0 65 0 0
Tehama County loc 2430 Rt 99W Historic Bridge, Thomes Creek, replace (ext 6-11) Mar-12 1,358 64 0 1,294 0 0 0 6 1,294 0 58 0 0
Tehama County loc 2493 Bridge Deck Restoration 216 0 0 0 216 0 0 0 216 0 0 0 0
Tehama County loc 2503 99W Overlay (10S-031) 2,388 2,388 0 0 0 0 0 0 2,333 0 55 0 0
Tehama LTC 2063 Planning, programming, and monitoring 124 0 0 124 0 0 0 0 124 0 0 0 0

Tehama County te 2428 Lake California Drive bikeway Jun-11 276 276 0 0 0 0 0 0 276 0 0 0 0
Caltrans te 3326 Los Molinos, bike improvements (Rt 99)(08S-60) 554 554 0 0 0 0 0 0 0 149 242 163 0
TCTC/Caltrans te 3440 Rt 99 Los Molinos Enhancements 588 94 494 0 0 0 0 2 440 24 54 14 54

Total Existing STIP 13,084 5,025 2,524 3,202 2,333 0 0 0 143 10,187 1,986 537 177 54

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 5 3188 Red Bluff South Main St interchange -1,693 0 0 0 -1,693 0 0 0 0 -1,693 0 0 0
Caltrans 5 3188 Red Bluff South Main St interchange 1,350 0 0 0 0 0 1,350 0 0 1,350 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match -567 0 0 -567 0 0 0 0 -567 0 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match 567 0 0 0 567 0 0 0 567 0 0 0 0
Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBP -306 -20 -15 -6 -265 0 0 -6 -265 -20 -15 0 0
Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBP 306 20 0 0 15 6 265 6 265 20 15 0 0
Tehama County loc 2334 Columbia Av Bridge, Jewett Crk, HBP -205 -20 -15 -11 -159 0 0 -11 -159 -20 -15 0 0
Tehama County loc 2334 Columbia Av Bridge, Jewett Crk, HBP 35 20 0 0 15 0 0 0 0 20 15 0 0
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River, 8C-43 1,999 0 199 0 0 1,800 0 0 1,800 199 0 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA) -2,000 0 -2,000 0 0 0 0 0 -2,000 0 0 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA) 1,730 0 0 0 1,730 0 0 0 1,730 0 0 0 0
Tehama County loc 2493 Tehama County Bridges, deck restoration -216 0 0 0 -216 0 0 0 -216 0 0 0 0
Tehama County loc 2493 Tehama County Bridges, deck restoration 146 0 0 0 146 0 0 0 146 0 0 0 0
City of Tehama loc 2509 5th St/Gyle Rd, reconstruction & drainage imp. NEW 1,175 0 76 0 74 1,025 0 0 1,025 76 74 0 0
Red Bluff loc 2527 Baker Rd at Brickyard Creek Bridge, HBP match NEW 175 0 0 30 25 0 120 0 120 30 25 0 0
Tehama County loc NEW Bowman Rd nr Evergreen Elem.,bus stops & bike/ped SOF NEW 80 0 80 0 0 0 0 0 80 0 0 0 0
Tehama LTC 2063 Planning, programming, and monitoring -124 0 0 -124 0 0 0 0 -124 0 0 0 0
Tehama LTC 2063 Planning, programming, and monitoring 410 0 157 0 140 0 113 0 410 0 0 0 0

Subtotal, Highway Projects 2,862 0 -1,518 -678 379 2,831 1,848 -11 2,812 -38 99 0 0

Tehama
Project Totals by Fiscal Year
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Tehama
Project Totals by Fiscal Year

Transportation Enhancement (TE) Project Proposals:
TCTC/Caltrans te 2528 Rt 99 Los Molinos Enhancements Ph 3 NEW 1,200 0 0 0 80 85 1,035 5 1,000 80 80 0 35
Corning te 2401 Solano Streetscape improvements NEW 2,195 0 0 0 2,195 0 0 0 2,195 0 0 0 0

Subtotal TE Projects 3,395 0 0 0 2,275 85 1,035 5 3,195 80 80 0 35

Total Proposed 2012 STIP Programming 6,257 0 -1,518 -678 2,654 2,916 2,883 -6 6,007 42 179 0 35

Nominated Projects Not Included in Staff Recommendations
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River, 8C-43 (ext 6-11) Feb-13 -11 -11 0 0 0 0 0 -11 0 0 0 0 0

Notes:
RTIP adopted 11/22.  Received 12/16. Updated information received 2/6/12, 2/17/12, 2/21/12, 2/24/12 and 3/1/12.
Revised RTIP received on 2/24/12 arrived too late for staff to review.  Therefore, new projects proposed in that revision are not included in the staff recommendation.
Jelly's Ferry Bridge at Sacramento River, 8C-43 (ext 6-11)(PPNO 2378) - deleting prior year R/W is not consistent with STIP guidelines.
Paskenta Rd at Willow Creek Bridge, HBP match (New project 2526) - Not included per Agency request

Balance of STIP County Share, Tehama
Total County Share, June 30, 2011 18,234
     Programmed at Fund Estimate 13,084
     Unprogrammed Share Balance 5,150
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 6,257
Minimum 6,144
Target 8,413
Maximum 14,968

Under (Over) Target 2,156
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STIP Projects at Fund Estimate (August 2011)
Trinity County loc 2138 East Weaverville, Rt 299-Rt 3, new 2-ln rd Jul-10 350 350 0 0 0 0 0 0 0 0 350 0 0
Trinity County loc 2140 Hayfork, realign Hyampom Rd Jul-10 4,111 4,111 0 0 0 0 0 0 4,111 0 0 0 0
Trinity County loc 2140C Hayfork, Hyampom Rd Retaining Walls (08S-061) SB 184 Feb-10 Jul-10 650 650 0 0 0 0 0 0 650 0 0 0 0
Trinity County loc 2140C Hayfork, Hyampom Rd Retaining Walls (Supplmental) Nov-10 200 200 0 0 0 0 0 0 200 0 0 0 0
Trinity County 2066 Planning, programming, and monitoring Jan-11 28 28 0 0 0 0 0 0 28 0 0 0 0
Trinity County loc 2138 East Weaverville, Rt 299-Rt 3, new 2-ln rd 5,600 0 0 5,600 0 0 0 0 5,600 0 0 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) Jun-11 155 155 0 0 0 0 0 0 0 155 0 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) 4,360 0 335 60 3,965 0 0 60 3,965 0 335 0 0
Trinity County loc 2464 Hayfork Crk Br on Wildwood (HBP)(10S-015) 230 0 230 0 0 0 0 0 230 0 0 0 0
Trinity County loc 2465 Lewiston Rd No. 202, PM 4.8-5.84 415 0 0 15 400 0 0 0 400 0 15 0 0
Trinity County 2066 Planning, programming, and monitoring 257 80 50 100 27 0 0 0 257 0 0 0 0

Trinity County te 2399C Horsewater Lake pedestrian bridge (ext 4-10) Apr-11 Mar-11 25 25 0 0 0 0 0 0 0 0 25 0 0
Trinity County te 2399D Lewiston Rd bike/ped lane (ext 5-10) Jun-11 Jun-11 40 40 0 0 0 0 0 0 0 0 40 0 0
Caltrans te 2399A Rt 3 Hayfork sidewalks, bike lanes 1,350 260 1,090 0 0 0 0 30 970 90 100 40 120
Trinity County te 2138 East Weaverville, Rt 299-Rt 3, new 2-ln rd 760 0 0 760 0 0 0 0 760 0 0 0 0
Trinity County te 2487 Lowden Park-Senior Center bike/ped lane  770 0 0 770 0 0 0 0 770 0 0 0 0
Trinity County te 2399C Horsewater Lane pedestrian bridge  190 60 130 0 0 0 0 60 130 0 0 0 0
Trinity County te 2399D Lewiston Rd bike/ped lane  357 0 135 0 222 0 0 135 222 0 0 0 0

Total Existing STIP 19,848 5,959 1,970 7,305 4,614 0 0 285 18,293 245 865 40 120

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Trinity County loc 2138 East Weaverville, Rt 299-Rt 3, new 2-ln rd -5,600 0 0 -5,600 0 0 0 0 -5,600 0 0 0 0
Trinity County loc 2138 East Connector, Rt 299-Rt 3, new 2-ln rd (non-TE) 5,982 0 250 5,732 0 0 0 0 5,732 0 250 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) -4,360 0 -335 -60 -3,965 0 0 -60 -3,965 0 -335 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) 4,605 0 80 500 60 0 3,965 60 3,965 80 500 0 0
Trinity County loc 2464 Hayfork Crk Br on Wildwood (HBP)(10S-015) -230 0 -230 0 0 0 0 0 -230 0 0 0 0
Trinity County loc 2464 Hayfork Crk Br on Wildwood (HBP)(10S-015) 287 0 0 287 0 0 0 0 287 0 0 0 0
Trinity County loc 2138B East Connector (Ph 2), Rt 299-Rt 3 intersection signals NEW 250 0 0 0 250 0 0 0 250 0 0 0 0
Trinity County 2066 Planning, programming, and monitoring -177 0 -50 -100 -27 0 0 0 -177 0 0 0 0
Trinity CTC 2066 Planning, programming, and monitoring 291 0 40 80 31 60 80 0 291 0 0 0 0

Subtotal, Highway Projects 1,048 0 -245 839 -3,651 60 4,045 0 553 80 415 0 0

Transportation Enhancement (TE) Project Proposals:
Trinity County te 2138 East Weaverville, Rt 299-Rt 3, new 2-ln rd -760 0 0 -760 0 0 0 0 -760 0 0 0 0
Trinity County te 2138 East Connector, Rt 299-Rt 3, new 2-ln rd (TE) 788 0 160 628 0 0 0 0 628 0 160 0 0
Trinity County te 2487 Lowden Park-Senior Center bike/ped lane  -770 0 0 -770 0 0 0 0 -770 0 0 0 0
Trinity County te 2487 Lowden Park-Senior Center bike/ped lane  930 0 160 770 0 0 0 100 770 0 60 0 0
Trinity County te 2399C Horsewater Lane pedestrian bridge  -130 0 -130 0 0 0 0 0 -130 0 0 0 0
Trinity County te 2399C Horsewater Lane pedestrian bridge  130 0 0 0 0 0 130 0 130 0 0 0 0
Trinity County te 2399D Lewiston Rd bike/ped lane  -357 0 -135 0 -222 0 0 -135 -222 0 0 0 0
Trinity County te 2399D Lewiston Rd bike/ped lane  466 0 135 0 331 0 0 135 331 0 0 0 0

Subtotal TE Projects 297 0 190 -132 109 0 130 100 -23 0 220 0 0

Trinity
Project Totals by Fiscal Year
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Trinity
Project Totals by Fiscal Year

Total Proposed 2012 STIP Programming 1,345 0 -55 707 -3,542 60 4,175 100 530 80 635 0 0

Notes:
RTIP adopted 12/6.  Received 12/15.

Balance of STIP County Share, Trinity
Total County Share, June 30, 2011 19,333
     Programmed at Fund Estimate 19,848
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 515

Proposed New Programming 1,345
Minimum 184
Target 1,779
Maximum 6,388

Under (Over) Target 434
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STIP Projects at Fund Estimate (August 2011)
Tulare County loc 6414 Rd 80 expwy, Av 384-Av 416, 4 lanes (phase 2) Jul-10 16,020 16,020 0 0 0 0 0 0 16,020 0 0 0 0
Caltrans 65 104 Align Rd 204, Rt 65-Rt 198, 4 lanes 3,150 3,150 0 0 0 0 0 0 0 3,150 0 0 0
Caltrans 65 8650A Terra Bella Expressway - Segment 1 9,413 9,413 0 0 0 0 0 5,730 0 297 1,386 2,000 0
Caltrans 65 8650B Terra Bella Expressway - Segment 2 297 297 0 0 0 0 0 0 0 297 0 0 0
Caltrans 65 8650C Terra Bella Expressway - Segment 3 297 297 0 0 0 0 0 0 0 297 0 0 0
Caltrans 65 8650D Terra Bella Expressway - Segment 4 296 296 0 0 0 0 0 0 0 296 0 0 0
Caltrans 99 6400A Tulare to Goshen, 6-lane Freeway, North Segment(RIP) 3,150 2,000 1,150 0 0 0 0 1,000 0 0 2,000 150 0
Caltrans 99 6400B Tulare to Goshen, 6-lane Freeway, South Segment 8,413 0 0 1,300 7,113 0 0 6,450 0 0 1,300 663 0
Caltrans 99 6423 Betty Drive Interchange improvements (10S-047) 11,720 2,120 3,108 6,492 0 0 0 6,000 0 2,120 3,108 492 0
Caltrans 216 106 Visalia, Lovers Ln-McAuliff St, 4 lanes 11,200 11,200 0 0 0 0 0 2,200 5,500 1,900 660 410 530
Visalia loc 105 Plaza Dr, Airport Dr-Goshen Av, 4 ln & 6 ln 16,020 16,020 0 0 0 0 0 0 16,020 0 0 0 0
Tulare County loc 6414A Rd 80 expwy, Av 342-Av 384, 4 lanes (phase 3)(08S-34)(10S-047) Jun-11  16,280 16,280 0 0 0 0 0 0 16,280 0 0 0 0

Lindsay te 6567 Tulare Road Pedestrian Safety Bollards Jun-11 167 167 0 0 0 0 0 0 167 0 0 0 0
Visalia te D021 Transit Center/Main St corridor Jun-11 173 173 0 0 0 0 0 0 173 0 0 0 0
Lindsay te D022 Government Center plaza Jun-11 199 199 0 0 0 0 0 0 199 0 0 0 0
City of Tulare te 6524 Santa Fe Trail Lighting, Inyo-West (10S-047) 397 397 0 0 0 0 0 0 397 0 0 0 0
Dinuba te 6537 Downtown Plaza Streetscape-Alta Heritage Sq (10S-047) 100 100 0 0 0 0 0 0 100 0 0 0 0
Tulare County te 6539 Pixley Main Street (10S-047) 190 190 0 0 0 0 0 0 190 0 0 0 0
Farmersville te 6562 Farmersville Boulevard Median and Sidewalk 575 0 575 0 0 0 0 0 575 0 0 0 0
Visalia te 6563 Packwood Creek Waterway Trail - .25 mi Riparian Trail (10S-047) 118 0 118 0 0 0 0 0 118 0 0 0 0
Visalia te 6564 Packwood Creek Waterway Trail - .75 mi Riparian Trail (10S-047) 250 0 250 0 0 0 0 0 250 0 0 0 0
Tulare County te 6565 Santa Fe Trail Connection (10S-047) 2,200 0 0 2,200 0 0 0 0 2,200 0 0 0 0
Tulare te 6566 Santa Fe Trail Lighting, Mooney Blvd-Prosperity Av 250 250 0 0 0 0 0 0 250 0 0 0 0
Visalia te D019 St Johns River bike path, Rd 148-Cutler (ext 6-11) Jun-12 159 159 0 0 0 0 0 0 159 0 0 0 0
Tulare CAG res D006 TE reserve (10S-047) 398 0 333 0 65 0 0 0 398 0 0 0 0

Total Existing STIP 101,432 78,728 5,534 9,992 7,178 0 0 0 21,380 58,996 8,357 8,454 3,715 530

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 65 104 Align Rd 204, Rt 65-Rt 198, 4 lanes -3,150 -3,150 0 0 0 0 0 0 0 -3,150 0 0 0
Caltrans 65 104 Align Rd 204, Rt 65-Rt 198, 4 lanes 4,707 3,150 0 0 0 0 1,557 0 0 3,150 1,557 0 0
Caltrans 65 8650A Terra Bella Expressway - Segment 1 -9,413 -9,413 0 0 0 0 0 -5,730 0 -297 -1,386 -2,000 0
Caltrans 65 8650A Terra Bella Expressway - Segment 1 10,913 9,413 0 0 0 1,500 0 5,730 0 297 1,386 2,000 1,500
Caltrans 99 6400B Tulare to Goshen, 6-lane Freeway, South Segment DELETE -8,413 0 0 -1,300 -7,113 0 0 -6,450 0 0 -1,300 -663 0
Caltrans 99 6400C Tulare to Goshen, 6-lane Freeway, Middle Seg(RIP) NEW 9,825 0 0 1,525 0 8,300 0 600 6,750 0 875 50 1,550
Caltrans 99 6400D Tulare to Goshen, 6-lane Freeway, South Seg(RIP) NEW 6,888 0 0 0 6,888 0 0 5,850 0 0 425 613 0
Caltrans 99 6423 Betty Drive Interchange improvements (10S-047) -11,720 -2,120 -3,108 -6,492 0 0 0 -6,000 0 -2,120 -3,108 -492 0
Caltrans 99 6423 Betty Drive Interchange improvements 16,720 2,120 3,108 6,492 0 5,000 0 6,000 0 2,120 3,108 492 5,000

Subtotal, Highway Projects 16,357 0 0 225 -225 14,800 1,557 0 6,750 0 1,557 0 8,050

Transportation Enhancement (TE) Project Proposals:
Farmersville te 6562 Farmersville Boulevard Median and Sidewalk DELETE -575 0 -575 0 0 0 0 0 -575 0 0 0 0
Tulare County te 6565 Santa Fe Trail Connection (10S-047) -2,200 0 0 -2,200 0 0 0 0 -2,200 0 0 0 0
Tulare County te 6565 Santa Fe Trail Connection 1,976 0 0 1,976 0 0 0 0 1,976 0 0 0 0

Tulare
Project Totals by Fiscal Year
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Tulare
Project Totals by Fiscal Year

Porterville te 6632 Oak Avenue Pedestrian Walkway NEW 224 0 0 224 0 0 0 0 224 0 0 0 0
Woodlake te 6633 Downtown Enhancement, Phase 1 NEW 398 0 398 0 0 0 0 0 398 0 0 0 0
Tulare CAG res D006 TE reserve (10S-047) -398 0 -333 0 -65 0 0 0 -398 0 0 0 0
Tulare CAG res D006 TE reserve 2,615 0 575 0 0 1,028 1,012 0 2,615 0 0 0 0

Subtotal TE Projects 2,040 0 65 0 -65 1,028 1,012 0 2,040 0 0 0 0

Total Proposed 2012 STIP Programming 18,397 0 65 225 -290 15,828 2,569 0 8,790 0 1,557 0 8,050

Notes:
RTIP adopted 12/05.  Received 12/13.  Additional information received 3/6/12.

Balance of STIP County Share, Tulare
Total County Share, June 30, 2011 102,132
     Programmed at Fund Estimate 101,432
     Unprogrammed Share Balance 700
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 18,397
Minimum 4,874
Target 14,405
Maximum 41,937

Under (Over) Target (3,992)
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Project Totals by Component
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STIP Projects at Fund Estimate (August 2011)
Tuolumne CTC 452 Planning, programming, and monitoring SB 184 Aug-10 Nov-10 155 155 0 0 0 0 0 0 155 0 0 0 0
Caltrans 108 21B East Sonora Bypass, Stage 2 (RIP)(CMIA)(08S-067) Jun-10 Jan-11 16,533 16,533 0 0 0 0 0 6,521 4,358 90 3,387 2,177 0
Tuolumne Co loc 235 Mono Way op improvements (Rt 108 relinquishment) 2,158 0 0 2,158 0 0 0 0 2,158 0 0 0 0
Tuolumne CTC 452 Planning, programming, and monitoring 358 158 187 13 0 0 0 0 358 0 0 0 0

Tuolumne Co te 20C Jamestown, Main St-Railtown, sidewalks 685 0 685 0 0 0 0 0 685 0 0 0 0
Tuolumne CTC res 20 TE Reserve 452 0 0 226 226 0 0 0 452 0 0 0 0

Total Existing STIP 20,341 16,846 872 2,397 226 0 0 0 6,521 8,166 90 3,387 2,177 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Tuolumne CTC 452 Planning, programming, and monitoring -200 0 -187 -13 0 0 0 0 -200 0 0 0 0
Tuolumne CTC 452 Planning, programming, and monitoring 328 0 60 60 60 59 89 0 328 0 0 0 0

Subtotal, Highway Projects 128 0 -127 47 60 59 89 0 128 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Tuolumne CTC res 20 TE Reserve -452 0 0 -226 -226 0 0 0 -452 0 0 0 0
Tuolumne CTC res 20 TE Reserve 833 0 0 226 226 192 189 0 833 0 0 0 0

Subtotal TE Projects 381 0 0 0 0 192 189 0 381 0 0 0 0

Total Proposed 2012 STIP Programming 509 0 -127 47 60 251 278 0 509 0 0 0 0

Notes:
RTIP adopted 10/26.  Received 11/4.

Balance of STIP County Share, Tuolumne
Total County Share, June 30, 2011 25,044
     Programmed at Fund Estimate 20,341
     Unprogrammed Share Balance 4,703
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 509
Minimum 5,713
Target 7,493
Maximum 12,635

Under (Over) Target 6,984

Tuolumne
Project Totals by Fiscal Year
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Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
VCTC 9002 Planning, programming, and monitoring Jul-10 500 500 0 0 0 0 0 0 500 0 0 0 0
VCTC cash 3626 AB 3090 cash reimburse (Lewis Rd)(04S-23) Aug-10 23,000 23,000 0 0 0 0 0 0 23,000 0 0 0 0
Caltrans 101 2291 LA Co Line-Rt 23, improvements, phase 1 (ARRA) 1,600 1,600 0 0 0 0 0 0 0 1,600 0 0 0
VCTC 9002 Planning, programming, and monitoring 1,895 500 500 385 510 0 0 0 1,895 0 0 0 0

SCRRA rail 2921 Metrolink infrastructure annual replace, upgrade Nov-10 1,500 1,500 0 0 0 0 0 0 1,500 0 0 0 0
SCRRA rail 2921 Metrolink infrastructure annual replace, upgrade 6,000 1,500 1,500 1,500 1,500 0 0 0 6,000 0 0 0 0

VCTC res 3565 TE reserve (10S-048) 8,779 681 3,021 3,469 1,608 0 0 0 8,779 0 0 0 0

Total Existing STIP 43,274 29,281 5,021 5,354 3,618 0 0 0 0 41,674 1,600 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Caltrans 101 2291 LA Co Line-Rt 23, improvements, phase 1 (ARRA) -1,600 -1,600 0 0 0 0 0 0 0 -1,600 0 0 0
Caltrans 101 2291 LA Co Line-Rt 23, improvements, phase 1 21,600 1,600 0 0 0 20,000 0 0 17,300 1,600 0 0 2,700
VCTC 9002 Planning, programming, and monitoring -1,395 0 -500 -385 -510 0 0 0 -1,395 0 0 0 0
VCTC 9002 Planning, programming, and monitoring 2,222 0 465 413 412 412 520 0 2,222 0 0 0 0

Subtotal, Highway Projects 20,827 0 -35 28 -98 20,412 520 0 18,127 0 0 0 2,700

Rail and Transit Project Proposals:
SCRRA rail 2921 Metrolink infrastructure annual replace, upgrade -4,500 0 -1,500 -1,500 -1,500 0 0 0 -4,500 0 0 0 0
SCRRA rail 2921 Metrolink infrastructure annual replace, upgrade 7,500 0 1,500 1,500 1,500 1,500 1,500 0 7,500 0 0 0 0

Subtotal, Rail & Transit Projects 3,000 0 0 0 0 1,500 1,500 0 3,000 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
VCTC res 3565 TE reserve (10S-048) -8,098 0 -3,021 -3,469 -1,608 0 0 0 -8,098 0 0 0 0
VCTC res 3565 TE reserve 10,854 0 1,277 0 1,728 3,485 4,364 0 10,854 0 0 0 0

Subtotal TE Projects 2,756 0 -1,744 -3,469 120 3,485 4,364 0 2,756 0 0 0 0

Total Proposed 2012 STIP Programming 26,583 0 -1,779 -3,441 22 25,397 6,384 0 23,883 0 0 0 2,700

Notes:
RTIP adopted 11/4.  Received 12/13.
Metrolink infrastructure annual replace, upgrade (ppno 2921): agency proposed $599 in 16-17 to stay within target - staff recommends $1,500.

Balance of STIP County Share, Ventura
Total County Share, June 30, 2011 50,455
     Programmed at Fund Estimate 43,274
     Unprogrammed Share Balance 7,181
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 26,583
Minimum 12,815
Target 25,682
Maximum 62,849

Under (Over) Target (901)

Ventura
Project Totals by Fiscal Year
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
SACOG 0L37 Planning, programming, and monitoring Aug-10 116 116 0 0 0 0 0 0 116 0 0 0 0
Caltrans 5 301X I-5/Rt 113 connection, Phase 2 , correction 8,726 8,726 0 0 0 0 0 2,926 0 50 4,750 1,000 0
SACOG 0L37 Planning, programming, and monitoring 116 0 0 58 58 0 0 0 116 0 0 0 0

Yolo Co TD bus 3168 Rehab and repower 9 buses Jan-11 883 883 0 0 0 0 0 0 883 0 0 0 0
Yolo Co TD bus 3170 Maintenance facility rehab and equipment Jan-11 150 150 0 0 0 0 0 0 150 0 0 0 0
Yolo Co TD bus 3171 Rehab and add ITS products Jan-11 436 436 0 0 0 0 0 0 436 0 0 0 0
Yolo Co TD bus 3172 Add or replace shelters and passenger amenities Jan-11 264 264 0 0 0 0 0 0 264 0 0 0 0
ASUCD Unitrans bus 3173 Implement ITS May-11 300 300 0 0 0 0 0 0 300 0 0 0 0

Winters te 1915 Downtown streetscape improvements, phases 1 & 2 (ext 8/10) Sep-10 Sep-10 495 495 0 0 0 0 0 0 495 0 0 0 0
UC Davis te 3193 Hutchinson Dr complete streets, Cal. Av - A St 1,455 0 0 0 1,455 0 0 0 1,455 0 0 0 0
Woodland te 3194 Main St streetscape improvements, 3rd - 6th 915 0 0 0 915 0 0 0 915 0 0 0 0

Total Existing STIP 13,856 11,370 0 58 2,428 0 0 0 2,926 5,130 50 4,750 1,000 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
SACOG 0L37 Planning, programming, and monitoring -116 0 0 -58 -58 0 0 0 -116 0 0 0 0
SACOG 0L37 Planning, programming, and monitoring 660 0 119 119 119 118 185 0 660 0 0 0 0

Subtotal, Highway Projects 544 0 119 61 61 118 185 0 544 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
UC Davis te 3193 Hutchinson Dr complete streets, Cal. Av - A St -1,455 0 0 0 -1,455 0 0 0 -1,455 0 0 0 0
UC Davis te 3193 Hutchinson Dr complete streets, Cal. Av - A St 1,455 0 1,455 0 0 0 0 0 1,455 0 0 0 0
Woodland te 3194 Main St streetscape improvements, 3rd - 6th -915 0 0 0 -915 0 0 0 -915 0 0 0 0
Woodland te 3194 Main St streetscape improvements, 3rd - 6th 915 0 915 0 0 0 0 0 915 0 0 0 0
Davis te NEW Third St improvements, A St -B St, CIP No. 8164 NEW 1,392 0 0 0 0 0 1,392 0 1,392 0 0 0 0
Woodland te NEW East Main St improvements, East St-Pioneer Ave NEW 1,080 0 0 0 0 1,080 0 0 1,080 0 0 0 0

Subtotal TE Projects 2,472 0 2,370 0 -2,370 1,080 1,392 0 2,472 0 0 0 0

Total Proposed 2012 STIP Programming 3,016 0 2,489 61 -2,309 1,198 1,577 0 3,016 0 0 0 0

Notes:
RTIP adopted 12/15.  Received 12/15.

Balance of STIP County Share, Yolo
Total County Share, June 30, 2011 18,303
     Programmed at Fund Estimate 13,856
     Unprogrammed Share Balance 4,447
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 3,016
Minimum 6,064
Target 9,755
Maximum 20,419

Under (Over) Target 6,739

Yolo
Project Totals by Fiscal Year
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
SACOG 0L41 Planning, programming, and monitoring Aug-10 42 42 0 0 0 0 0 0 42 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring 42 0 0 21 21 0 0 0 42 0 0 0 0

Marysville te 2009 East 10th St/Ramirez St, intersection improvements 100 100 0 0 0 0 0 0 100 0 0 0 0

Total Existing STIP 184 142 0 21 21 0 0 0 0 184 0 0 0 0

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Yuba County 366D Rt 70 / Feather River Blvd interchange NEW 6,987 0 0 0 0 6,987 0 0 6,987 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring -42 0 0 -21 -21 0 0 0 -42 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring 239 0 43 43 43 42 68 0 239 0 0 0 0

Subtotal, Highway Projects 7,184 0 43 22 22 7,029 68 0 7,184 0 0 0 0

Transportation Enhancement (TE) Project Proposals:
Yuba County te NEW N. Beale Rd Complete Streets revitalization (Ph 1) NEW 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
Yuba County te NEW Powerline Rd Safe Route to School, 9th-6th (Ph 3) NEW 500 0 0 0 0 0 500 0 500 0 0 0 0

Subtotal TE Projects 1,500 0 0 0 0 1,000 500 0 1,500 0 0 0 0

Total Proposed 2012 STIP Programming 8,684 0 43 22 22 8,029 568 0 8,684 0 0 0 0

Notes:
RTIP adopted 12/15.  Received 12/15.

Balance of STIP County Share, Yuba
Total County Share, June 30, 2011 9,921
     Programmed at Fund Estimate 184
     Unprogrammed Share Balance 9,737
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 8,684
Minimum 10,331
Target 11,688
Maximum 15,607

Under (Over) Target 3,004

Yuba
Project Totals by Fiscal Year

California Transportation Commission Page 100 of 105 March 8, 2012



 SUMMARY OF 2012 STIP INTERREGIONAL SHARE PROPOSALS
Does Not Include County Share (See Separate Listing)

($1,000's)

Project Totals by Component
County Agency Rte PPNO Project Ext Del. Voted Total Prior 12-13 13-14 14-15 15-16 16-17 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2011)
Santa Clara Caltrans 101 468F Rt 87-Trimble Rd, landscaping (IIP) Jul-10 1,361 1,361 0 0 0 0 0 0 587 0 424 0 350
Butte Caltrans 70 2273 Passing lanes, near East Gridley Road (IIP) Aug-10 16,723 16,723 0 0 0 0 0 1,000 10,923 216 1,950 834 1,800
Monterey Caltrans 101 58G Prunedale interchanges & improvements, grf (IIP) Aug-10 89,299 89,299 0 0 0 0 0 42,401 46,898 0 0 0 0
Los Angeles Caltrans 101 2789 Van Nuys Blvd off ramps, add lanes Aug-10 10,232 10,232 0 0 0 0 0 30 6,519 497 1,674 12 1,500
San Joaquin S J COG cash 7965C AB 3090 cash reimbursement (Rt 205) Sep-10 13,142 13,142 0 0 0 0 0 0 13,142 0 0 0 0
Shasta Caltrans 5 3331 4S. Redding, Smith Rd-5/299, widen 6-lanes (IIP)(CMIA) Jan-11 336 336 0 0 0 0 0 0 0 0 336 0 0
Shasta Caltrans 44 6650Y Dana-Downtown, landscaping (IIP) Jan-11 51 51 0 0 0 0 0 0 0 3 48 0 0
Marin Caltrans 101 360F Marin-Sonoma Narrows (IIP)(TCRP #18)(CMIA) Jan-11 4,650 4,650 0 0 0 0 0 0 0 2,000 0 0 2,650
San Luis/SB Caltrans 101 A4459 Santa Maria River Bridge widening (IIP) (CMIA) Jan-11 2,361 2,361 0 0 0 0 0 60 0 1,140 1,000 161 0
Tuolumne Caltrans 108 21B East Sonora Bypass, Stage 2 (IIP)(CMIA)(08S-067) Jun-10 Jan-11 21,915 21,915 0 0 0 0 0 4,277 11,047 30 2,613 1,823 2,125
Alameda/SCl Caltrans 680 177 Sunol Grade NB HOV, Milpitas-Rt 84 3,500 3,500 0 0 0 0 0 0 0 3,500 0 0 0
Fresno Caltrans 41 1350 4-lane expressway, Kings Co-Elkhorn Av (R/W) 12,680 4,180 0 0 8,500 0 0 7,500 0 1,880 2,300 1,000 0
Imperial Caltrans 78 21 Brawley Bypass, Route 86 to Route 111 (TCIF) 12,345 12,345 0 0 0 0 0 8,082 0 0 0 4,263 0
Imperial Caltrans 98 549A Calexico w of Rt 111, widen to 4 lanes, R/W Phase 1 1,457 0 0 0 1,457 0 0 720 0 0 0 737 0
Inyo Caltrans 395 170 Olancha-Cartago 4-lane expressway (IIP 40%) 11,420 2,749 2,051 0 6,620 0 0 5,407 0 2,749 2,051 1,213 0
Kern Caltrans 14 8042A Freeman Gulch widening - Segment 1 (IIP 40%) 5,520 0 1,000 0 4,520 0 0 3,800 0 0 1,000 720 0
Kern Caltrans 395 8539 Inyokern 4-lane (ITIP) 1,240 1,240 0 0 0 0 0 0 0 1,240 0 0 0
Lake Caltrans 29 122C Widen to 4 lanes, Diener Drive-Rt 281 (IIP) 10,883 10,883 0 0 0 0 0 0 0 8,348 2,535 0 0
Los Angeles Caltrans 5 2808 Widen, HOV, Orange Co-Rt 605 Seg 2 (IIP)(TCR#42)(10S-07) 17,443 4,715 12,728 0 0 0 0 0 0 0 4,715 0 12,728
Los Angeles Caltrans 5 3985 HOV lanes, Empire Av-Buena Vista (IIP)(CMIA)(10S-011) 15,520 15,520 0 0 0 0 0 1,060 2,185 2,050 7,725 2,500 0
Los Angeles Caltrans 5 4153 Widen, HOV, Orange Co-Rt 605 Seg 1 (IIP)(CMIA)(10S-07) 1,027 1,027 0 0 0 0 0 0 0 0 1,027 0 0
Los Angeles Caltrans 5 4154 Widen, HOV, Orange Co-Rt 605 Seg 3 (IIP)(CMIA)(10S-07) 3,089 3,089 0 0 0 0 0 0 0 0 3,089 0 0
Los Angeles Caltrans 5 4155 Widen, HOV, Orange Co-Rt 605 Seg 4 (IIP)(CMIA)(10S-07) 2,498 2,498 0 0 0 0 0 0 0 0 2,498 0 0
Los Angeles Caltrans 5 4156 Widen, HOV, Orange Co-Rt 605 Seg 5 IIP)(CMIA)(10S-07) 11,326 1,270 10,056 0 0 0 0 0 0 0 1,270 0 10,056
Los Angeles Caltrans 10 309S W. Covina/Pomona soundwall (IIP) 4,922 4,922 0 0 0 0 0 304 4,618 0 0 0 0
Los Angeles Caltrans 138 3325 Widen, 60th St E-Ave T-8 (IIP) 1,596 1,596 0 0 0 0 0 1,596 0 0 0 0 0
Los Angeles Caltrans 138 3327 Widen, 96th St E-106th E (IIP) 1,547 1,547 0 0 0 0 0 1,547 0 0 0 0 0
Los Angeles Caltrans 138 3330 Widen at Twin Bridges (IIP) 800 800 0 0 0 0 0 800 0 0 0 0 0
Los Angeles Caltrans 138 694Q Widen, 175th St E-Largo Vista (IIP) (ext 6-11) Aug-11 37,635 37,635 0 0 0 0 0 6,606 21,000 1,003 3,659 3,191 2,176
Los Angeles Caltrans 405 831 Arbor Vitae, new interchange (grf, cost incr)(IIP) 7,281 5,866 0 0 1,415 0 0 5,866 1,415 0 0 0 0
Los Angeles Caltrans 710 3612 Expansion, Ports to Rt 10 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Marin Caltrans 101 360G San Antonio Road curve correction (IIP)(10S-40) 65,653 43 0 0 65,610 0 0 10 57,950 0 13 20 7,660
Marin TA Marin 101 360G San Antonio Rd curve cor, suppl PS&E (IIP)(10S-40) SB 184 Jun-11 400 400 0 0 0 0 0 0 0 0 400 0 0
Marin Caltrans 101 360J Marin-Sonoma Narrows: San Antonio Rd I/C(CMIA) 11,750 11,750 0 0 0 0 0 0 0 7,600 0 0 4,150
Mendocino Caltrans 101 125F Willits Bypass, 2-lane freeway (IIP)(ext 11-10) Feb-12 159,629 159,629 0 0 0 0 0 12,738 146,891 0 0 0 0
Merced Caltrans 99 161 Delhi widening, 6 lanes, Livingston-Stanislaus Co Line 2,500 2,500 0 0 0 0 0 0 0 2,500 0 0 0
Merced Caltrans 99 5401 Fwy conv, Madera Co-Buchanan Hollow (R99 Bond)(TCRP 105) 5,720 5,720 0 0 0 0 0 2,477 0 3,243 0 0 0
Merced Caltrans 99 5414 Fwy conversion, Buchanan Hollow-Miles Crk, R/W 31,487 31,487 0 0 0 0 0 24,900 0 4,917 700 970 0
Merced Caltrans 99 5479Y Fwy conv landscaping, Atwater-Arena May-11 1,310 1,310 0 0 0 0 0 0 960 30 120 0 200
Merced Caltrans 152 5707A Los Banos Bypass Segment 1 (IIP)(08S-09) 4,560 4,560 0 0 0 0 0 1,750 0 0 2,540 270 0
Monterey Caltrans 101 58E San Juan Rd interchange (TCIF)(08S-06) 28,950 23,150 5,800 0 0 0 0 16,450 0 4,700 0 2,000 5,800
Monterey Caltrans 101 58Y Prunedale landscape mitigtn (IIP) (split at 8-10 vote fr 58G) 3,523 262 0 3,261 0 0 0 0 2,722 0 257 5 539
Monterey Caltrans 156 57C 4-lane expressway, Castroville-Prunedale, env (IIP) 7,700 7,700 0 0 0 0 0 0 0 7,700 0 0 0
Napa/Solano Caltrans 12 367D Jameson Cnyn Rd widen Seg 1 (IIP)(TCRP)(CMIA)(10S-018) May-11 6,646 6,646 0 0 0 0 0 0 3,120 0 126 0 3,400
Napa/Solano Caltrans 12 367I Jameson Cnyn Rd widen Seg 2 (IIP)(TCRP)(CMIA)(10S-018) Mar-11 5,658 5,658 0 0 0 0 0 0 3,890 0 68 0 1,700
Orange Caltrans 74 4110 Widen to 4 ln, Calle Entradero-San Juan Cap/Co line, (08S-04) 5,513 5,513 0 0 0 0 0 0 0 5,513 0 0 0
Riverside/SBDO Caltrans 215 0041G Bi-county HOV gap closure, 60/91 I/C-Show Rd (IIP)(CMIA)(10S-050) 4,961 4,961 0 0 0 0 0 0 4,961 0 0 0 0
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista (IIP) 50,683 22,783 0 27,900 0 0 0 14,636 24,677 3,936 3,178 1,033 3,223
San Bernardino Caltrans 10 154D Rt 10 Tippecanoe Av interchange improvements 2,500 2,500 0 0 0 0 0 0 0 0 0 2,500 0
San Bernardino Caltrans 15 174L NB lane, Victorville-Barstow (IIP), phase 2 104,775 36,917 67,858 0 0 0 0 16,822 57,160 5,420 10,727 3,948 10,698
San Bernardino Caltrans 58 215C 2-lane expressway, near Kramer Jct 148,067 29,567 0 118,500 0 0 0 9,767 104,200 7,044 8,000 4,756 14,300
San Bernardino Caltrans 58 217F 4-lane expressway, near Hinkley 36,868 13,993 0 22,875 0 0 0 20,742 0 7,143 6,850 2,133 0
San Bernardino Caltrans 138 239D Widening, LA Co-Rt 15, segment (IIP) 70,047 70,047 0 0 0 0 0 3,569 41,394 7,538 6,341 2,960 8,245
San Bernardino Caltrans 395 260B Fwy, expwy, Rt 15-Rt 58 (ITIP) 4,000 4,000 0 0 0 0 0 0 0 4,000 0 0 0
San Diego Caltrans 11 999 Fwy to E Otay Mesa POE (TCIF) 6,600 6,600 0 0 0 0 0 0 0 6,600 0 0 0
San Diego Caltrans 11 1000 Programmatic EIR, Rt 11 & E Otay Mesa Port of Entry 6,400 6,400 0 0 0 0 0 0 0 6,400 0 0 0
San Joaquin Caltrans 99 7668 Widening, Arch Rd-Rt 4, env only (ITIP) 1,558 1,558 0 0 0 0 0 0 0 1,558 0 0 0

Interregional Program
Project Totals by Fiscal Year
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San Luis Obispo Caltrans 46 226E Estrella River Bridge Replace (split at 4/10 vote from 226C) 6,174 1,124 5,050 0 0 0 0 100 4,300 0 1,000 24 750
San Luis Obispo Caltrans 46 226F Landscape Mitigation (IIP)(split at 4/10 vote from 226C) 410 410 0 0 0 0 0 0 0 0 400 10 0
San Luis Obispo Caltrans 46 226G Route 46 Corridor Improvements (Whitley 2A)(CMIA) 9,000 9,000 0 0 0 0 0 4,400 0 0 4,000 600 0
San Luis Obispo Caltrans 46 226H Route 46 Corridor Improvements (Whitley 2B)(IIP) 7,000 0 0 0 7,000 0 0 0 0 0 7,000 0 0
Solano Caltrans 80 8273B Recon connectors, Rt 680, landscaping 2,544 0 760 1,784 0 0 0 10 1,076 0 700 50 708
Sonoma Caltrans 101 360H Marin-Sonoma Narrows Petaluma Bl I/C (CMIA) 4,500 4,500 0 0 0 0 0 0 0 4,500 0 0 0
Sonoma Caltrans 101 789E 101/College Av landscp /#789A (split at 7-05 vote)(IIP) 1,000 1,000 0 0 0 0 0 1,000 0 0 0 0 0
Sutter Caltrans 99 8373 Rt 99/Rt 113 interchange, near Tudor (10S-022) 1,600 1,600 0 0 0 0 0 500 0 0 1,000 100 0
Tulare Caltrans 99 6400 Tagus Ranch 6-lane, Env. 4,300 4,300 0 0 0 0 0 0 0 4,300 0 0 0
Tulare Caltrans 99 6400A Tulare to Goshen 6-lane freeway, north 3,150 2,000 1,150 0 0 0 0 1,000 0 0 2,000 150 0
Tulare Caltrans 99 6400B Tulare to Goshen 6-lane freeway, south 9,350 0 0 2,900 6,450 0 0 5,350 0 0 2,900 1,100 0
Tulare/Kings Caltrans 198 A4360Y Rt 198 expressway landscaping (IIP)(CMIA)(08S-08) 4,500 4,500 0 0 0 0 0 0 3,600 100 295 5 500
Ventura/Sta Barb Caltrans 101 3918 HOV lanes, Mussel Shoals-Casitas Pass Rd (CMIA) 19,870 19,870 0 0 0 0 0 545 0 4,951 13,933 441 0

Alameda BART cash 1014A AB 3090 Reimbursement (W. Oakland station retrofit)(08S-002) Nov-10 5,000 5,000 0 0 0 0 0 0 5,000 0 0 0 0
San Diego SANDAG rail 7300A Del Mar Bluffs, stabilization Nov-10 3,397 3,397 0 0 0 0 0 0 3,397 0 0 0 0
Placer CCJPA rail 9879 Sac-Roseville track improvements (IIP) Jan-11 3,530 3,530 0 0 0 0 0 0 0 3,530 0 0 0
San Diego Encinitas rail 2072 Encinitas grade sep ped crossing, E St/Chesterfield Mar-11 1,248 1,248 0 0 0 0 0 0 1,248 0 0 0 0
Alameda BART cash 1014A AB 3090 Reimbursement (W. Oakland station retrofit)(08S-002) Jun-11 1,500 1,500 0 0 0 0 0 0 1,500 0 0 0 0
San Joaquin ACE rail 2083 ACE corridor signal upgrade, Stockton-Fremont Jun-11 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
San Joaquin Caltrans rail 2030 Stockton to Escalon, phase 1 (TCRP # 99) Jun-11 8,400 8,400 0 0 0 0 0 0 8,400 0 0 0 0
San Diego SANDAG rail 2094 San Onofre-Pulgas Double Track Ph1 (10S-054) Jun-11 4,200 4,200 0 0 0 0 0 0 0 0 4,200 0 0
Ala/San Mateo Caltrans rail 2090 Oakland to San Jose double track (ph 2) 3,350 3,350 0 0 0 0 0 0 0 0 3,350 0 0
Alameda Caltrans rail 2020 Emeryville parking garage (ITIP) 4,200 4,200 0 0 0 0 0 0 4,200 0 0 0 0
Contra Costa Caltrans rail 2079 Oakley to Port Chicago, double track (10S-055) 1,000 1,000 0 0 0 0 0 0 0 0 1,000 0 0
Los Angeles Sta Fe Springs rail 2002A Rosecrans/Marquardt grade sep 63,500 8,000 55,500 0 0 0 0 8,000 55,500 0 0 0 0
Sacramento Caltrans rail 2095 Sacramento Maintenance Facility (10S-055) 25,450 5,600 19,850 0 0 0 0 19,850 0 0 5,600 0 0
San Diego SANDAG rail 2094 San Onofre-Pulgas Double Track Ph1 (10S-054) 3,197 0 3,197 0 0 0 0 0 3,197 0 0 0 0
San Joaquin Caltrans rail 2081 Stockton station relocation 3,500 100 3,400 0 0 0 0 2,750 0 100 650 0 0
Santa Barb/Ven Caltrans rail 2089 Sidings in Santa Barbara and Ventura Counties 6,870 0 2,000 4,870 0 0 0 0 0 2,000 4,870 0 0
Santa Barbara Caltrans rail 2087 Siding upgrade and extension, Santa Barbara County 11,450 0 1,000 1,000 9,450 0 0 0 9,450 1,000 1,000 0 0
Various Caltrans rail 2065 Capitalized maintenance (Cap, SJ, Surfliner) 3,000 3,000 0 0 0 0 0 0 3,000 0 0 0 0
Ventura Caltrans rail 2088 Ventura County sealed corridor 8,000 800 7,200 0 0 0 0 0 7,200 0 800 0 0

El Dorado Caltrans te 3263 Route 50 wildlife crossing Jan-11 1,626 1,626 0 0 0 0 0 5 1,100 153 175 6 187
Riverside Caltrans te 72G Rt 91 Green River Rd landscape enhance Jan-11 1,830 1,830 0 0 0 0 0 0 1,072 31 285 2 440
Lake Caltrans te 4421 Rt 20, Bloody Island interpretitive center Mar-11 371 371 0 0 0 0 0 0 125 88 80 18 60
Inyo Caltrans te 549 Rts 395 & 190, historic alignment pullouts May-11 783 783 0 0 0 0 0 0 410 71 179 8 115
Various Caltrans te 3041 Collision Abatement Program Jun-11 301 301 0 0 0 0 0 0 236 35 30 0 0
Marin/Sonoma Caltrans te 338G Rt 101 Mission Bell installation Jun-11 302 302 0 0 0 0 0 0 161 55 61 5 20
Colusa Caltrans te 2788 Rt 5 Native Tree Planting 850 40 85 725 0 0 0 0 640 40 80 5 85
Del Norte Caltrans te 2015 Rt 101 Yurok Tribe transportation corridor 530 530 0 0 0 0 0 0 257 100 80 18 75
Fresno Caltrans te 6465 Maynard Munger Vista Point Enhancement 1,919 202 3 1,714 0 0 0 0 1,464 32 170 3 250
Glenn Caltrans te 3708 Rt 5 Native Tree Planting 850 40 85 725 0 0 0 0 640 40 80 5 85
Imperial Caltrans te 505 Rt 186 Andrade International Border Crossing 2,520 425 2,095 0 0 0 0 0 1,730 85 330 10 365
Imperial Caltrans te 508 Calexico Border Gateway and 1st Street Promenade 2,301 105 315 1,881 0 0 0 0 1,516 105 305 10 365
Imperial/SD Caltrans te 1010 Rt 8 & Rt 79, Historic Highway 80 Interpretive Project 530 35 75 420 0 0 0 0 350 35 70 5 70
Kern Caltrans te 3562 Rt 99 Corridor Bridge Enhancements 600 90 2 508 0 0 0 0 401 25 65 2 107
Kern Caltrans te 6414 Southern Kern 99 Corridor bridge enhancement 1,447 121 1,326 0 0 0 0 0 1,126 24 95 2 200
Los Angeles Caltrans te 4330 Rt 110 Viewshed Enhancements, Arroyo Seco Scenic Byway 724 0 27 70 627 0 0 0 531 27 70 5 91
Los Angeles Caltrans te 4331 Rt 5 Vine Planting Corridor Enhancements 1,424 53 138 1,233 0 0 0 0 1,054 53 138 0 179
Los Angeles Caltrans te 4332 Rt 2 & Rt 134, Vine Planting Corridor Enhancements 1,492 0 55 144 1,293 0 0 0 1,105 55 144 0 188
Los Angeles Caltrans te 4324 Rt 110 Arroyo Seco River Confluence Bicycle Path 1,967 25 279 1,663 0 0 0 0 1,321 25 279 0 342
Los Angeles Caltrans te 4325 Rt 14 Lamont Odett Vista Point Enhancements 3,435 127 331 2,977 0 0 0 0 2,544 127 331 0 433
Los Angeles Caltrans te 4326 Rt 14 Corridor Master Plan 250 250 0 0 0 0 0 0 0 250 0 0 0
Los Angeles Caltrans te 4327 Rt 5 Corridor Master Plan 250 250 0 0 0 0 0 0 0 250 0 0 0
Los Angeles Caltrans te 4328 Rt 101 Vine Planting Corridor Enhancements 2,346 0 87 226 2,033 0 0 0 1,738 87 226 0 295
Los Angeles Caltrans te 4329 Rt 210 Vine Planting Corridor Enhancements 579 0 22 56 501 0 0 0 428 22 56 0 73
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Los Angeles Caltrans te 4336 Rt 710 Corridor Master Plan (South) 480 480 0 0 0 0 0 0 0 480 0 0 0
Madera Caltrans te 4328 Rt 99 Corridor Bridge Enhancements 531 84 2 445 0 0 0 0 355 24 60 2 90
Marin/Sonoma Caltrans te 2127K Graton Rancheria Heritage Management Project 1,494 0 1,494 0 0 0 0 0 0 1,494 0 0 0
Mendocino Caltrans te 4418 Pacific Coast bike route, phase 2 1,234 1,234 0 0 0 0 0 74 635 150 175 50 150
Mendocino Caltrans te 4419 Rt 1 Pacific Coast Bike Route - Phase 3 1,194 95 173 926 0 0 0 53 786 95 75 45 140
Merced Caltrans te 196 Merced County 99 Corridor bridge enhancement 1,224 183 1,041 0 0 0 0 0 900 81 100 2 141
Orange Caltrans te 2140 Rt 91 wildlife corridor connectivity enhancement 802 116 686 0 0 0 0 0 607 37 67 12 79
Placer Caltrans te 9726 Rt 65 Corridor Master Plan 195 195 0 0 0 0 0 0 0 195 0 0 0
Riverside Caltrans te 0013H Rt 10 Corridor Master Plan 279 279 0 0 0 0 0 0 0 279 0 0 0
Riverside Caltrans te 0247R Rt 215 Corridor Master Plan 279 279 0 0 0 0 0 0 0 279 0 0 0
Sacramento Parks/Rec te 1660 RR Tech Museum Ph1: boiler shop bldg (P116)(10S-016) 2,500 0 2,500 0 0 0 0 0 2,500 0 0 0 0
Sacramento Parks/Rec te 1665 RR Tech Museum Ph1: Boiler Shop ancillary struct(10S-016) 1,500 0 150 1,350 0 0 0 0 1,350 47 103 0 0
Sacramento Caltrans te 6911 Sacramento 99 Corridor native planting 1,197 160 1,037 0 0 0 0 0 750 30 120 10 287
San Bernardino Caltrans te 0177F Rt 15 Interpretive Display 260 21 40 199 0 0 0 0 151 21 37 3 48
San Bernardino Caltrans te 0239Q Rt 138 Mormon Rock Vista 570 0 32 116 422 0 0 0 300 32 108 8 122
San Bernardino Caltrans te 175N Rt 15 Gateway enhancements, Victorville 2,446 600 1,846 0 0 0 0 0 1,446 0 600 0 400
San Bernardino Caltrans te 76F Aesthetic corridor master plan, urban, District 8 440 440 0 0 0 0 0 0 0 440 0 0 0
San Diego Caltrans te 743 Tecate International Border Crossing 2,382 460 1,922 0 0 0 0 0 1,550 109 341 10 372
San Diego Caltrans te 962 Paseo de la Amistad Int'l Border Crossing 2,990 590 2,400 0 0 0 0 0 2,050 200 375 15 350
San Diego Caltrans te 1007 Rt 5 Aesthetic Corridor Master Plan 216 216 0 0 0 0 0 0 0 216 0 0 0
San Diego Caltrans te 1008 Rt 163 Balboa Park Historic Preservation - Phase 2 2,256 0 83 247 1,926 0 0 0 1,660 83 232 15 266
San Diego Caltrans te 1009 Rt 5 Encinitas Bl & Santa Fe Dr Ped/Bicycle Connections 3,043 0 120 460 2,463 0 0 0 1,883 120 440 20 580
San Luis Obispo Caltrans te 1845 Rt 1 Estero Bluffs pullouts 4,133 4,133 0 0 0 0 0 50 2,600 500 417 150 416
San Mateo Caltrans te 2140G Rt 280 Wildlife Connectivity Research 382 382 0 0 0 0 0 0 0 382 0 0 0
Santa Barbara Caltrans te 2266 Rt 101 Northern Corridor Native Tree and Shrub Planting 1,845 365 0 1,480 0 0 0 0 1,250 110 250 5 230
Shasta Caltrans te 3369 Castella vista point 601 146 455 0 0 0 0 0 370 20 120 6 85
Sierra Caltrans te 8004 Rt 89 wildlife crossing (IIP) 850 270 580 0 0 0 0 10 450 80 170 10 130
Sierra Caltrans te 8005 Rt 89 Wildlife Undercrossing and Fence 2,710 150 180 2,380 0 0 0 0 2,055 150 175 5 325
Stanislaus Caltrans te 195 Stanislaus 99 Corridor bridge enhancement 2,156 572 1,584 0 0 0 0 0 1,075 96 474 2 509
Tehama Caltrans te 3256 Tehama County I-5 Corridor native planting 1,090 240 850 0 0 0 0 0 700 80 150 10 150
Tulare Caltrans te 6348 Tulare County 99 Corridor bridge enhancement 671 67 604 0 0 0 0 0 504 11 55 1 100
Various Caltrans te 2272 District 5 Vista Point Interpretive Displays 1,259 362 10 887 0 0 0 10 693 139 195 28 194
Various Caltrans te 2273 District 5 Corridor Master Plan 430 430 0 0 0 0 0 0 0 430 0 0 0
Various Caltrans te 2943 Rt 20 aesthetic corridor master plan, Districts 1 and 3 300 300 0 0 0 0 0 0 0 300 0 0 0
Various Caltrans te 3373 District 2 Geoarchaeological Survey 285 285 0 0 0 0 0 0 0 285 0 0 0
Various Caltrans te 4625 District 3 Wildlife Movement Study 652 0 20 632 0 0 0 0 502 20 0 0 130
Various Caltrans te 9815 California & Pony Exprs Auto Tour Rte Hwy Signs 1,010 460 550 0 0 0 0 10 350 150 250 50 200
Various Caltrans te 2127J Cultural Resource Database Legacy Data Entry 1,630 1,630 0 0 0 0 0 0 0 1,630 0 0 0
Various Caltrans te 2127L Bicycle Lockers at Capitol Corridor Stations 581 0 25 556 0 0 0 0 556 25 0 0 0
Various Caltrans te 2127M Rt 101 Geoarchaeological Study 358 358 0 0 0 0 0 0 0 358 0 0 0
Various Caltrans te 2127N Statewide Archaeological Re-burial Location Database 575 575 0 0 0 0 0 0 0 575 0 0 0
Various Caltrans te 449N Watershed awareness signs, District 4 130 130 0 0 0 0 0 0 77 10 23 5 15

Total Existing STIP 1,420,834 873,528 221,909 205,110 120,287 0 0 0 258,634 727,381 147,557 142,373 40,097 104,792

PROPOSED 2012 PROGRAMMING

Highway Project Proposals:
Los Angeles Caltrans 405 831 Arbor Vitae, new interchange (grf, cost incr)(IIP) DELETE -7,281 -5,866 0 0 -1,415 0 0 -5,866 -1,415 0 0 0 0
Fresno Caltrans 41 1350 4-lane expressway, Kings Co-Elkhorn Av (R/W) -12,680 -4,180 0 0 -8,500 0 0 -7,500 0 -1,880 -2,300 -1,000 0
Fresno Caltrans 41 1350 4-lane expressway, Kings Co-Elkhorn Av (R/W) CLOSED 5,442 4,300 0 0 1,142 0 0 772 0 1,885 2,415 370 0
Kern Caltrans 14 8042A Freeman Gulch widening - Segment 1 (IIP 40%) -5,520 0 -1,000 0 -4,520 0 0 -3,800 0 0 -1,000 -720 0
Kern Caltrans 14 8042A Freeman Gulch widening - Segment 1 (IIP 40%) 17,955 0 1,000 0 4,520 0 12,435 3,800 11,195 0 1,000 720 1,240
Kern Caltrans 14 8042B Freeman Gulch widening - Segment 2 (IIP 40%) NEW 4,344 0 0 0 0 1,300 3,044 2,204 0 0 1,300 840 0
Madera Caltrans 99 6297 South Madera, Ave 7-Ave 12, widen to 6 lanes (IIP) NEW 1,500 0 0 0 0 0 1,500 0 0 1,500 0 0 0
Santa Barbara Caltrans 101 7101 South Coast HOV lanes, Bailard Av-Sycamore Crk (IIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista (IIP) -50,683 -22,783 0 -27,900 0 0 0 -14,636 -24,677 -3,936 -3,178 -1,033 -3,223
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista (IIP) 51,433 23,533 0 0 27,900 0 0 14,636 24,677 3,936 3,778 1,183 3,223
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San Bernardino Caltrans 15 174L NB lane, Victorville-Barstow (IIP), phase 2 -104,775 -36,917 -67,858 0 0 0 0 -16,822 -57,160 -5,420 -10,727 -3,948 -10,698
San Bernardino Caltrans 15 174L NB lane, Victorville-Barstow (IIP), phase 2 79,188 30,814 0 48,374 0 0 0 10,219 39,676 5,420 10,727 4,448 8,698
San Bernardino Caltrans 58 215C 2-lane expressway, near Kramer Jct -148,067 -29,567 0 -118,500 0 0 0 -9,767 -104,200 -7,044 -8,000 -4,756 -14,300
San Bernardino Caltrans 58 215C 4-lane expressway, Kramer Junction Phase 1 194,838 39,743 0 0 0 0 155,095 18,387 139,427 8,600 8,000 4,756 15,668
San Bernardino Caltrans 58 217F 4-lane expressway, near Hinkley -36,868 -13,993 0 -22,875 0 0 0 -20,742 0 -7,143 -6,850 -2,133 0
San Bernardino Caltrans 58 217F 4-lane expressway, near Hinkley 191,925 16,900 41,637 133,388 0 0 0 38,536 119,408 9,500 7,400 3,101 13,980
San Luis Obispo Caltrans 46 226H Rt 46 Corridor Improvements (Whitley 2B)(IIP) -7,000 0 0 0 -7,000 0 0 0 0 0 -7,000 0 0
San Luis Obispo Caltrans 46 226H Rt 46 Corridor Improvements (Whitley 2B)(IIP) 60,000 0 0 11,000 0 49,000 0 11,000 42,000 0 0 0 7,000
Tulare Caltrans 99 6400B Tulare to Goshen 6-lane freeway, south DELETE -9,350 0 0 -2,900 -6,450 0 0 -5,350 0 0 -2,900 -1,100 0
Tulare Caltrans 99 6400C Tulare-Goshen, Middle Segment-Caldwell (IIP), 6-lane NEW 14,025 0 0 1,525 0 12,500 0 600 10,950 0 875 50 1,550
Tulare Caltrans 99 6400D Tulare-Goshen, South Segment-Taugus (IIP), 6-lane NEW 7,825 0 0 0 7,825 0 0 4,750 0 0 2,025 1,050 0

Subtotal, Highway Projects 248,251 3,984 -26,221 22,112 13,502 62,800 172,074 20,421 199,881 7,418 -4,435 1,828 23,138

Rail and Transit Project Proposals:
Los Angeles Sta Fe Springs rail 2002A Rosecrans/Marquardt grade sep DELETE -55,500 0 -55,500 0 0 0 0 0 -55,500 0 0 0 0
Sacramento Caltrans rail 2095 Sacramento Maintenance Facility (10S-055) -25,450 -5,600 -19,850 0 0 0 0 -19,850 0 0 -5,600 0 0
Sacramento Caltrans rail 2095 Sacramento Maintenance Facility (10S-055) 25,450 6,600 18,850 0 0 0 0 18,850 0 0 6,600 0 0
Santa Barbara Caltrans rail 2087 Siding upgrade and extension, Santa Barbara County -11,450 0 -1,000 -1,000 -9,450 0 0 0 -9,450 -1,000 -1,000 0 0
Santa Barbara Caltrans rail 2087 Siding upgrade and extension, Santa Barbara County 14,450 0 0 2,000 0 2,000 10,450 0 10,450 2,000 2,000 0 0
San Joaquin Caltrans rail 2081 Stockton station relocation -3,500 -100 -3,400 0 0 0 0 -2,750 0 -100 -650 0 0
San Joaquin Caltrans rail 2081 Stockton station relocation 11,500 100 11,400 0 0 0 0 10,750 0 100 650 0 0
Santa Barb/Ven Caltrans rail 2089 Sidings in Santa Barbara and Ventura Counties -6,870 0 -2,000 -4,870 0 0 0 0 0 -2,000 -4,870 0 0
Santa Barb/Ven Caltrans rail 2089 Sidings in Santa Barbara and Ventura Counties 9,870 0 0 3,000 0 6,870 0 0 0 3,000 6,870 0 0
Contra Costa Caltrans rail 2099 Oakley to Port Chicago, Track Seg.3, Phase 2 NEW 20,500 0 0 20,500 0 0 0 0 20,500 0 0 0 0
Los Angeles Caltrans rail 2098 Double Track near Northridge Station NEW 63,500 0 0 0 0 63,500 0 0 63,500 0 0 0 0

Subtotal, Rail & Transit Projects 42,500 1,000 -51,500 19,630 -9,450 72,370 10,450 7,000 29,500 2,000 4,000 0 0

Transportation Enhancement (TE) Project Proposals:
Kern Caltrans te 3562 Rt 99 Corridor Bridge Enhancements DELETE -510 0 -2 -508 0 0 0 0 -401 0 0 -2 -107
Marin/Sonoma Caltrans te 2127K Graton Rancheria Heritage Management Project DELETE -1,494 0 -1,494 0 0 0 0 0 0 -1,494 0 0 0
Fresno Caltrans te 6465 Maynard Munger Vista Point Enhancement -1,919 -202 -3 -1,714 0 0 0 0 -1,464 -32 -170 -3 -250
Fresno Caltrans te 6465 Maynard Munger Vista Point Enhancement 2,507 687 16 1,804 0 0 0 0 1,553 166 521 16 251
Imperial Caltrans te 505 Rt 186 Andrade International Border Crossing -2,520 -425 -2,095 0 0 0 0 0 -1,730 -85 -330 -10 -365
Imperial Caltrans te 505 Rt 186 Andrade International Border Crossing 2,520 566 1,954 0 0 0 0 0 1,535 185 371 10 419
Kern Caltrans te 6414 Southern Kern 99 Corridor bridge enhancement -1,447 -121 -1,326 0 0 0 0 0 -1,126 -24 -95 -2 -200
Kern Caltrans te 6414 Southern Kern 99 Corridor bridge enhancement 1,640 304 1,336 0 0 0 0 0 1,126 130 170 4 210
Los Angeles Caltrans te 4327 Rt 5 Corridor Master Plan -250 -250 0 0 0 0 0 0 0 -250 0 0 0
Los Angeles Caltrans te 4327 Rt 5 Corridor Master Plan 325 325 0 0 0 0 0 0 0 325 0 0 0
Los Angeles Caltrans te 4326 Rt 14 Corridor Master Plan -250 -250 0 0 0 0 0 0 0 -250 0 0 0
Los Angeles Caltrans te 4326 Rt 14 Corridor Master Plan 300 300 0 0 0 0 0 0 0 300 0 0 0
Madera Caltrans te 4328 Rt 99 Corridor Bridge Enhancements -531 -84 -2 -445 0 0 0 0 -355 -24 -60 -2 -90
Madera Caltrans te 4328 Rt 99 Corridor Bridge Enhancements 752 150 2 600 0 0 0 0 500 60 90 2 100
Orange Caltrans te 2140 Rt 91 wildlife corridor connectivity enhancement -802 -116 -686 0 0 0 0 0 -607 -37 -67 -12 -79
Orange Caltrans te 2140 Rt 91 wildlife corridor connectivity enhancement 813 127 686 0 0 0 0 0 607 48 67 12 79
San Bernardino Caltrans te 175N Rt 15 Gateway enhancements, Victorville -2,446 -600 -1,846 0 0 0 0 0 -1,446 0 -600 0 -400
San Bernardino Caltrans te 175N Rt 15 Gateway enhancements, Victorville 2,446 600 0 1,846 0 0 0 0 1,446 0 600 0 400
San Diego Caltrans te 1008 Rt 163 Balboa Park Historic Preservation - Ph 2 (cost incr) 55 0 55 0 0 0 0 0 0 55 0 0 0
Tehama Caltrans te 3256 Tehama County I-5 Corridor native planting -1,090 -240 -850 0 0 0 0 0 -700 -80 -150 -10 -150
Tehama Caltrans te 3256 Rt 5 Tehama County Corridor native planting 2,090 390 1,700 0 0 0 0 0 1,400 80 300 10 300
Tulare Caltrans te 6348 Tulare County 99 Corridor bridge enhancement -671 -67 -604 0 0 0 0 0 -504 -11 -55 -1 -100
Tulare Caltrans te 6348 Rt 99 Corridor bridge enhancement 877 233 644 0 0 0 0 0 534 120 110 3 110
Various Caltrans te 2272 District 5 Vista Point Interpretive Displays -1,259 -362 -10 -887 0 0 0 -10 -693 -139 -195 -28 -194
Various Caltrans te 2272 District 5 Vista Point Interpretive Displays 2,033 390 560 1,083 0 0 0 10 693 390 540 10 390
Alameda Caltrans te 9051A Rt 80, Bay Bridge Gateway Park (IIP) NEW 15,000 0 0 0 0 0 15,000 0 15,000 0 0 0 0
El Dorado Caltrans te 3122 Rt 49, S. Fork Amer. River Bike ln & sidewalk (IIP) NEW 3,750 0 0 0 0 3,750 0 0 3,750 0 0 0 0
Fresno Caltrans te 6582 Rt 5 Coalinga rest area, interpretive plaza NEW 555 0 0 0 146 409 0 0 313 43 103 2 94
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Kern Caltrans te 6577 Rt 99 Corridor Bridge Enhancement NEW 1,909 0 0 0 130 234 1,545 0 1,390 130 230 4 155
Los Angeles Caltrans te 4549 Rt 5 Native planting & enhancements, Rt 12-Rt 126 NEW 2,351 0 87 221 0 2,043 0 0 1,742 87 221 5 296
Various Caltrans te 6579 Rt 99, District 6 Corridor Bridge Enhancement NEW 2,143 0 0 0 148 260 1,735 0 1,574 148 260 4 157
Mendocino Caltrans te 4558 Rt 101 Scenic Vista at Confusion Hill NEW 1,194 0 0 108 168 918 0 81 798 108 63 24 120
Mono Caltrans te 2588 Rt 395 Conway Vista Point Improvements NEW 1,620 0 0 0 0 380 1,240 0 990 170 210 10 240
Mono Caltrans te 2589 Rt 395 NB & SB Sherwin Vista Point Improvements NEW 1,611 0 0 0 0 365 1,246 175 1,060 140 225 0 11
Various Caltrans te 2339 Rt 101 & 46, District 5 Rest Areas, enhancements NEW 1,941 0 148 389 1,404 0 0 0 1,117 148 389 5 282
SB/SLO Caltrans te 2342 Rt 166 Cuyama Archaeological Collections NEW 1,383 0 1,383 0 0 0 0 0 0 1,383 0 0 0
San Bernardino Caltrans te 0215C Rt 58,Kramer Jct (Four Corners) bike, plants & enhancements NEW 4,671 0 200 200 0 0 4,271 0 4,271 200 200 0 0
San Bernardino Caltrans te 0217F Rt 58, Hinkley, bike, planting, & grade sep enhancements NEW 3,000 0 296 2,704 0 0 0 0 2,704 140 156 0 0
Tulare Caltrans te 6581 Rt 99, Warlow Rest Area, info kiosk & shade structures NEW 844 0 0 43 225 576 0 0 449 43 225 2 125

Subtotal TE Projects 43,141 1,355 149 5,444 2,221 8,935 25,037 256 35,526 2,173 3,329 53 1,804

Total Proposed 2012 STIP Programming 333,892 6,339 -77,572 47,186 6,273 144,105 207,561 27,677 264,907 11,591 2,894 1,881 24,942

Nominated Projects Not Included in Staff Recommendations
Tulare Caltrans 99 6400D Tulare-Goshen, South Segment-Taugus (IIP), 6-lane NEW 121,000 0 0 0 0 0 121,000 0 105,000 0 0 0 16,000
Santa Clara SCVTA loc 484G Rt 152 New alignment, Rt 101-Rt 156, env (suppl) 15,000 0 0 0 0 0 15,000 0 0 15,000 0 0 0
Los Angeles Sta Fe Springs rail 2002A Rosecrans/Marquardt grade sep DELETE -8,000 -8,000 0 0 0 0 0 -8,000 0 0 0 0 0
Kern Caltrans te 3562 Rt 99 Corridor Bridge Enhancements DELETE -90 -90 0 0 0 0 0 0 0 -25 -65 0 0

Notes:
ITIP received 12/15. Additional information submitted 1/24, 1/31 and 2/21.
Freeman Gulch widening - Segment 2 (IIP 40%) (ppno 8042B): Future funding need $36.8M. No Kern funding on this segment.
South Madera, Ave 7-Ave 12, widen to 6 lanes (IIP): Future funding need $182M.
South Coast HOV lanes, Bailard Av-Sycamore Crk (IIP)(ppno 7101): Adds to E&P that was only RIP before. Future funding need $297M over and above $140M from a presumed local measure.
4-lane expressway, near Hinkley (ppno 217F): Adds $133M for construction with no RIP. 
Rt 152 New alignment, Rt 101-Rt156, env (ppno 484G): component not fully funded.
Rosecrans/Marquardt grade sep (ppno 2002A) - deleting current year funds is not consistent with STIP guidelines.
Sacramento Maintenance Facility (ppno 2095): Future funding need of $200M in 2015-16.
Sidings in Santa Barbara and Ventura Counties (ppno 2089): Future funding need of $9.8M for cons.
TE - Rt 99 Corridor Bridge Enhancements (ppno 3562): Deleting prior and current year programming is inconsistent with STIP guidelines.

Balance of STIP Interregional Share
Total Interregional Share, June 30, 2011 1,464,874
     Programmed at Fund Estimate 1,420,834
     Unprogrammed Share Balance 44,040
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 333,892
Minimum 129,682
Target 325,245
Maximum 890,180

Under (Over) Target (8,647)

California Transportation Commission Page 105 of 105 March 8, 2012


	2012 STIP Staff Recs - Cover
	2012 Staff Rec Text final.pdf
	2012 STIP recs spreadsheets
	2012 STIP staff recs pg 1.pdf
	2012 STIP staff rec pgs2-106


